



GOVERNMENT OF KERALA

Abstract

AMRUT - Kochi Corporation - Urban Transport Works - Revised AS - Approved - Orders Issued

LOCAL SELF GOVERNMENT (DC) DEPARTMENT

G.O.(Rt)No.807/2021/LSGD Dated,Thiruvananthapuram, 30/03/2021

Read 1 Minutes of the 27th SHPSC dated 20/02/2020.

2 Letter No. UP1/1374/2019/AMRUT/General/1 dated 23/02/2021 from the Mission Director, AMRUT.

ORDER

As per the letter read as 2nd paper above, the Mission Director informed that the Secretary, Kochi Corporation has submitted a proposal for the revision of Administrative sanction for five UT works detailed below,“(SAAP 2017-18 & 2016-17 sector), being implemented by the Kochi Corporation through KMRL, before the 26th SHPSC. The Committee directed Principal Secretary (Urban), LSGD to examine the rationale in executing the additional works in detail. The Secretary, Kochi Corporation reported that the works were tendered by the KMRL after clubbing 5 to 6 works as one package.

2. The total cost of each package after execution is well within the total AS of all works in that package. Hence there is no additional financial commitment. The action was approved by the Kochi Corporation Council.

3. The matter was reviewed by the 20th SLTC meeting and decided to recommend the action taken by Kochi Corporation in executing the additional works for ratification, including revision of AS to SHPSC. The excess amount can be met from the savings of other works in the same package. The 27th State Level High Powered Steering Committee ratified the action taken by Kochi Corporation and decided to accord revised AS for the Urban Transport works.

4. Government have examined the matter in detail and based on the decision of the 27th SHPSC, pleased to ratify the action taken by Kochi

Corporation and also to accord revised Administrative Sanction for the Urban Transport works detailed below:

| Sl No | Project Name | AS details | Actual AS | Revised Amount |
|-------|---|---|-----------------|-----------------|
| 1 | Walkway along Panorama Road | G.O.(Rt) No. 1499/2018/LSGD Dated 31/05/18 for Rs.79.7 Lakh. | ₹79,70,000/- | ₹99,91,500/- |
| 2 | Development of Pambaayimoola Indira Gandhi Road Junction | G.O.(Rt) No. 1499/2018/LSGD Dated 31/05/18 for Rs.116.6 Lakh. | ₹1,16,60,000/- | ₹1,38,23,900/- |
| 3 | Walkway along both sides of Chambakara Canal | G.O.(Rt) No. 2763/2018/LSGD Dated 29/10/18 for Rs.63.0 Lakh. | ₹63,00,000 /- | ₹85,43,960 /- |
| 4 | Walkway along KarnakodamThodu (Kathrikadavu to Pipeline Junction) | G.O.(Rt) No. 2763/2018/LSGD Dated 29/10/18 for Rs.99.0 Lakh. | ₹99,00,000 /- | ₹1,17,86,400 /- |
| 5 | Walkway along Stadium Link road | G.O.(Rt) No. 2763/2018/LSGD Dated 29/10/18 for Rs.128.0 Lakh. | ₹1,28,00,000 /- | ₹1,36,89,613 /- |

| | | |
|-------|----------------|----------------|
| TOTAL | ₹4,86,30,000/- | ₹5,78,35,373/- |
|-------|----------------|----------------|

Excess Amount Required is ₹92,05,373/-

(By order of the Governor)
BISHWANATH SINHA IAS
PRINCIPAL SECRETARY

To:

The Mission Director, AMRUT, Thiruvananthapuram

The Director of Urban Affairs, Thiruvananthapuram


The Principal Accountant General (Audit/ A&E/ LBA &A), Kerala,
Thiruvananthapuram

The Information Officer, (Web & New Media) I&PRD

Executive Director, IKM, Thiruvananthapuram

Stock File/Office Copy

Forwarded /By order,



Section Officer.