



**GOVERNMENT OF KERALA**

**Abstract**

AMRUT - Palakkad Municipality - WSS - Construction of 45 MLD Water Treatment Plant at Malambuzha - Sanction accorded - Orders issued.

---

**LOCAL SELF GOVERNMENT (DC) DEPARTMENT**

**G.O.(Rt)No.2453/2021/LSGD Dated,Thiruvananthapuram, 02/12/2021**

---

Read 1 G.O. (Rt) No. 3170/2017/LSGD dated 28/09/2017

2 Minutes of 28th State High Powered Steering Committee of AMRUT dated 06/08/2021

3 Letter No. UP1/1374/2019/AMRUT/General/3 dated 25/08/2021 and 25/11/2021 from Mission Director, AMRUT

**ORDER**

As per the letter read as 3rd paper above, the Mission Director has informed that the Managing Director, KWA has reported to the 28th SHPSC as follows:

- Two components included in the work "Construction of 45 MLD Water Treatment Plant at Malambuzha namely, (1) Booster pump house and 700 mm raw water pumping main (Rs.77 Lakhs) and (2) 450 mm raw water pumping mains connecting WTP and aerator (Rs.25 Lakh), are not required as per the actual site conditions.
- The existing pump house is structurally stable and has sufficient space to accommodate the raw water pump set, hence booster pump house can be excluded from the scope of works, which results in a savings of Rs.1.02 Cr.
- Out of which Rs.67.30 Lakh has been utilized for the work "Augmentation of WS scheme - Construction of OHSR -2 Nos., total 76.5 LL capacity" for revision of AS. The balance amount of Rs.34.69 Lakh is proposed to be utilized for energizing of WTP and clear water pumping house, which was not included in the original

scope.

- It is also reported that they had floated the tender for arranging the additional work of shifting of 630 KVA transformer from 9 MLD WTP clear water sump compound to clear water sump cum pump house of 45 MLD WTP and erection of main switch board, which was not included in the original scope, as the same is essential for the commissioning of 45 MLD WTP.

2. The 28th SHPSC decided to accord sanction to execute additional works amounting to Rs.34.69 Lakh subject to the condition that the additional financial commitment shall be met from the savings in the same work and consent of the Municipal Council will be obtained and the work to be completed by 30.09.2021 by Project Manager - Sri. Ratheesh Kumar S, Executive Engineer, WS Project Division, KWA, Palakkad.

3. As per the letter dated 25/11/2021, the Mission Director informed that the MD, KWA have planned to complete the work before 30/09/2021. But due to Covid lockdown and other unexpected events they were not able to complete the work and requested to extent the completion date to 31/12/2021.

4. Government have examined the matter in detail and are pleased to accord sanction to execute additional works amounting to Rs.34.69 Lakh in the work "Construction of 45 MLD Water Treatment Plant at Malambuzha" subject to the condition that the additional financial commitment shall be met from the savings in the same work and consent of the Council will be obtained and the work to be completed by 31/12/2021 by Project Manager - Sri. Ratheesh Kumar S, Executive Engineer, WS Project Division, KWA, Palakkad.

(By order of the Governor)

Biju Prabhakar

Secretary

To:

Mission Director, AMRUT

Director of Urban Affairs

The Principal Accountant General (Audit/ A&E/ LBA &A)

The Information Officer, (Web & New Media) I&PRD

Executive Director, Information Kerala Mission  
Stock File/Office Copy

Forwarded /By order,



Section Officer.