



**GOVERNMENT OF KERALA**

**Abstract**

AMRUT – Thiruvananthapuram Corporation – KWA - Sewerage & Septage - Revision of Administrative Sanction - Approved - Orders Issued

---

**LOCAL SELF GOVERNMENT (DC) DEPARTMENT**

**G.O.(Rt)No.1964/2021/LSGD Dated,Thiruvananthapuram, 09/10/2021**

---

Read 1 GO (Rt) No. 3530/ 2017/ LSGD dated 02/11/2017

2 Minutes of 28th State High Powered Steering Committee of AMRUT dated 06/08/2021

3 Letter No. UP1/1374/2019/AMRUT/General/1 dated 25/08/2021 from Mission Director, AMRUT

**ORDER**

As per the letter read as 3rd paper above, the Mission Director, AMRUT has informed that the proposal for the revision of AS of the work "Supplying and laying transmission main in Block-K (Akkulam) to connect stilling chamber at bypass Junction to pumping station at Akkulam – Collection and conveyance system" under Sewerage & Septage sector, being implemented by the Kerala Water Authority in Thiruvananthapuram Corporation, was placed before the 28th SHPSC.

2. It was stated that the excess amount was due to the increase in road restoration cost. An amount of Rs.3.74 Cr. is required for road restoration against Rs.0.17 Cr. sanctioned in TS. As per the order read as 1st paper above, Administrative Sanction was accorded for Rs. 7 Cr. for the project.

3. The 21st SLTC meeting held on 27.07.2021 decided to recommend the revision of AS from Rs. 7 Cr to

Rs. 10.03 Cr. and the Mission Director, AMRUT stated that the total additional amount required is Rs. 3.03 Cr, the same can be met from the savings of 18 completed SWD projects.

4. The 28th SHPSC discussed the matter in detail and took the following decisions:

- The Committee accorded sanction to revise the AS of the work to Rs.10.03 Cr. subject to the condition that the additional financial requirement will be met from the savings in the Storm Water Drainage Sector.
- Work to be completed by 31.12.2021.
- Project Manager - Sri. Ajish Kumar KG, Executive Engineer, Project Division, KWA, TVPM.

5. Government have examined the matter in detail and pleased to accord sanction to revise the AS of the work Supplying and laying transmission main in Block-K (Akkulam) to connect stilling chamber at bypass Junction to pumping station at Akkulam – collection and conveyance system under Sewerage & Septage sector to Rs. 10.03 Cr. from 7.00 Cr., subject to the condition that the additional financial requirement will be met from the savings in the Storm Water Drainage Sector and the work to be completed by 31/12/2021 by Project Manager Sri. Ajish Kumar KG, Executive Engineer, Project Division, KWA, Thiruvananthapuram.

(By order of the Governor)  
Biju Prabhakar  
Secretary

To:  
Mission Director, AMRUT  
Director of Urban Affairs  
The Principal Accountant General (Audit/ A&E/ LBA &A)  
The Information Officer, (Web & New Media) I&PRD  
Executive Director, Information Kerala Mission  
Stock File/Office Copy

Forwarded /By order

Section Officer