



GOVERNMENT OF KERALA

Abstract

AMRUT - SHPSC - Kochi Corporation - WS Sector - Revision of Administrative Sanction - Approved - Orders Issued

LOCAL SELF GOVERNMENT (DC) DEPARTMENT

G.O.(Rt)No.1977/2022/LSGD Dated,Thiruvananthapuram, 16-08-2022

Read 1 G.O. (Rt.) No. 3170/2017/LSGD dated 28/09/2017

2 Minutes of the 30th Meeting of SHPSC dated 05/07/2022

3 Letter dated 26/07/2022 from Mission Director, AMRUT

ORDER

As per the order read as 1st paper above, Government have accorded sanction for the Sewerage Sector work namely, "Laying pumping main of 500 mm DI pipe from JNNURM WTP at Maradu to pump house at Thammanam for additional pumping of water (up to 18 MLD) to Kochi city in Kochi Corporation.

2. As per the letter read as 3rd paper above, the Mission Director AMRUT has informed that the proposal of Kochi Corporation for revising the Administrative Sanction (AS) of the Sewerage Sector work namely, "Laying pumping main of 500mm DI pipe from JNNURM WTP at Maradu to pump house at Thammanam for additional pumping of water (up to 18 MLD) to Kochi city in Kochi Corporation" was placed in the 30th SHPSC for approval as Agenda No. 4.1

The SHPSC decided to accord sanction to revise the Administration Sanction of the WS Sector work subject to the following conditions:

- a) The KWA shall give a detailed note clarifying the revised AS amount required for the work as per Price-3 immediately so that the proposal for issuing Govt. Order for revised AS can be issued accordingly.
- b) The required additional amount shall be met from the UT sector

work, 'Sarovaram Walkway and Cycle Track' and short comings if any shall be borne by the ULB.

- c) The approval of the Corporation Council shall be obtained.
- d) The work shall be completed by 31.03.2023
- e) Any financial implication due to incomplection of work by 31.03.2023 shall be borne by the ULB.

3. Mission Director also informed that the Managing Director, Kerala Water Authority has informed that the revised AS amount required for the work as per Price-3 is Rs.22.00 Cr and Vide Resolution No.104, dated 20.07.2022 the Council of Kochi Corporation has given consent to revise the AS of the work.

4. Government have examined the matter in detail and are pleased to revise the Administrative sanction for the work namely, "Laying pumping main of 500mm DI pipe from JNNURM WTP at Maradu to pump house at Thammanam for additional pumping of water (up to 18 MLD) to Kochi city in Kochi Corporation" in WS Sector of Kochi Corporation from Rs. 16.50 Crore to Rs. 22.00 Crore as per the decision of SHPSC for AMRUT subject to the conditions stipulated below:-

- a) The required additional amount shall be met from the UT sector work, 'Sarovaram Walkway and Cycle Track' and short comings if any shall be borne by the Kochi Corporation.
- b) The work shall be completed by 31.03.2023
- c) Any financial implication due to incomplection of work by 31/03/2023 shall be borne by the Kochi Corporation.

(By order of the Governor)
SHEEJA.R.S.
JOINT SECRETARY

To:
The Mission Director, AMRUT
The Principal Accountant General (Audit/ A&E/ LBA &A)
The Information Officer, (Web & New Media) I&PRD
The Executive Director, Information Kerala Mission
Stock File/Office Copy

Forwarded /By order



Section Officer

Copy to: The Private Secretary to the Minister LSGD
The PA to the Principal Secretary, LSGD
The CA to the Joint Secretary, LSGD