



GOVERNMENT OF KERALA

Abstract

Water Supply Sector work “Laying 500mm DI pumping main from pump house at Thammanam to OHSR at Kadavanthra” of Kochi Municipal Corporation – Revised Administrative Sanction accorded – orders issued

LOCAL SELF GOVERNMENT (DC) DEPARTMENT

G.O.(Rt)No.472/2023/LSGD Dated,Thiruvananthapuram, 23-02-2023

Read 1 G.O (Rt) No.36/ 2020/LSGD dated 04.01.2020

2 G.O (Rt) No. 1963/ 2021/ LSGD dated 09.10.2021

3 Minutes of 32nd State Level High Powered Steering Committee of AMRUT held on 23.01.2023 (agenda item No. 5.1)

4 Resolution No.26 dated 01.02.2023 of Council of Kochi Municipal Corporation

5 Letter No. SMMU/166/2022-UP2/5 dated 13.02.2023 of the Mission Director, AMRUT

ORDER

As per G.O read as 1st paper above, revised Administrative Sanction had been issued for an amount of Rs.7.76 Cr for the implementation of the Water Supply Sector work “Laying 500mm DI pumping main from pump house at Thammanam to OHSR at Kadavanthra” of Kochi Municipal Corporation. Based on G.O read as 2nd paper above the amount for the project has been revised to 8.27 Cr.

2. As per the permission obtained from BPCL for the implementation of project, the BPCL corridors besides the railway land also has to be crossed by push method (nearly 15 m) along with the railway land and the same was not anticipated in the earlier estimate, 32nd State Level High Powered Steering Committee considered the proposal submitted by Secretary Kochi Municipal Corporation to revise the AS amount to Rs.9.54 Cr. Based on the recommendation of State Level Technical Committee (SLTC) of AMRUT, as per minutes read as 3rd paper above, 32nd State Level High Powered Steering Committee of AMRUT has decided to revise Administrative Sanction of the Water Supply work from Rs.8.27 Cr. to Rs.9.54 Cr., subject to the following conditions:

- i)The required additional amount (Rs.1.27 Cr.) shall be met from the savings available from the completed works in the Urban Transport sector.
- ii) Approval of the Council shall be obtained.

iii) The work shall be completed by 31.03.2023.

iv) Any financial implication due to non-completion of the work by 31.03.2023 shall be borne by the ULB.

3. Mission Director, AMRUT has reported that, as per the minutes read as 4th paper above, the Council of Kochi Municipal Corporation has approved the proposal to revise Administrative Sanction of the Water Supply work. As per the letter read as 5th paper above, Mission Director, AMRUT has requested to accord revised sanction for the implementation of Water Supply Sector work "Laying 500mm DI pumping main from pump house at Thammanam to OHSR at Kadavanthra" of Kochi Municipal Corporation based on the decision of 32nd SHPSC.

4. Government have examined the matter and are pleased to accord revised Administrative Sanction for an amount of Rs.9.54 Cr. for the implementation of Water Supply Sector work "Laying 500mm DI pumping main from pump house at Thammanam to OHSR at Kadavanthra" of Kochi Municipal Corporation, subject to the following conditions.

i) The required additional amount (Rs.1.27 Cr.) shall be met from the savings available from the completed works in the Urban Transport sector.

ii) The work shall be completed by 31.03.2023.

iii) Any financial implication due to non-completion of the work by 31.03.2023 shall be borne by the ULB.

(By order of the Governor)
SHEEJA.R.S.
JOINT SECRETARY

To:

The Mission Director, AMRUT
The Principal Director, LSGD
The Director (Urban), LSGD
The Secretary, Kochi Municipal Corporation
The Principal Accountant General (A&E) Kerala Thiruvananthapuram
The Accountant General (Audit I/ Audit II), Kerala Thiruvananthapuram
The Information Officer, I&PRD (Web & New Media)
The Executive Director, Information Kerala Mission.
Stock File / Office Copy.

Forwarded /By order

Section Officer

Copy to:

Private Secretary to Hon'ble Minister for LSGD
PA to Additional Chief Secretary, LSGD