
Minutes of the Meeting - l3th State Level Technical Committee-AMRUT

Minutes of the 13th State Level Technical Committee (SLTC) of Atal
Mission for Rejuvenation and Urban Transformation (AMRUT) held on
14th November 2017 at 10.30 AM in the Chamber of Principal Secretary,
Local Self Government Department, Government of Kerala.

The meeting of State Level Technical Committee commenced at
10.30 am in the Chamber of Principal Secretary, Local Self
Government Department. List of participants is attached as
Annexure I

Agenda Item No. 1. Confirmation of the Minutes of the l2th SLTC hetd
26.10.2017

Decision
The SLTC confirmed the Minutes of the r2th SLTC held
26.10.2017. f

on

Agenda Item No. 2. Action taken report on the decisions of l2th meeting of
SLTC

Agenda Item No. 3 and Decision: Approval of DpRs for
recommendation to SHPSC

The 12th SLTC had reviewed 33 projects amounting to Rs.96.28 Cr. from six
mission cities viz. Kozhikode, Alappuzha, Trivandrum, Thrissur, palakkad
and Kollam

The Committee decided to recommend the 24 projects amounting to Rs.66.4
Cr. for the consideration of SHPSC.

Action Taken: The 24 DPRS amounting to Rs. 66.40 Cr. were accorded

administrative sanction (AS) and G.O. has been received
vide G.O. (R0 3652I2017/LSGD dated 13.11.20t7.

Decision:

Agenda Item No. 3.

The Committee noted the Action Taken Report of the l2th
SLTC meeting.

TRIPARTITE AGREEMENT WITH KMRL FOR
URBAI\ TRANSPORT & PARKS PROJECTS IN
KOCHI AI\D KOZIJ.IKODE CORPORATIONS. i.

In the 7th SHPSC held on 14.07.2017,it was decided to formalize
the tripartite agreements between the Secretaries of Corporations
of Kochi & Kozhikode - Kochi Metro Rail Limited (KMRL) -
The Mission Director, AMRUT towards the implementation of
Urban Transport & Park Projects in Kochi and Kozhikode
Corporations.
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The draft tripartite agreement is prepared and submitted by
KIvIRL for the final approval from SLTC and signing with ULBs

and Mission Directorate, for the initiation of projects.

SLTC has deliberated on the various conditions proposed by
I34RL in the agreement and provided its decision as below:.

3.1 Payment of Project Cost

KI4RL requires that "The Secretaries of ULB

o.f prqiect cost as advance to KMM on sisning o.f contract

amount will be released to KMRL depending on the progress o.f

-MMRL".
SLTC has no objection on the above subject to the frnal upprouut

to be obtained from the next SHPSC.

3.2 Payment schedule of PMC / Centage charges

PMC/Centage charges suggested by I(JvIRL are:

2

Milestone 1 I't Week of
November 20t7

Signing of MoU
/agreement

20Yo of total
remuneration * GST

Milestone 2 1 month from

milestone 1

Preparation and

submission of
DPR

20Yo of Total
Remuneration + GST

Milestone 3 15 Days from

milestone 2

Issuing AS and

TS

10% of Total

Remuneration + GST

Milestone 4 2 months from
milestone 3

Tendering and

selection of
contractor

20Yo of Total
Remuneration + GST

Milestone 5 t2 months from
milestone 4

Construction
supervision and

completion of
Projects

30% of Total
Remuneration + GST

on completion of the

project.

SLTC's recommendations are:

Signing of MoU /agreement 20o/o of total
remuneration + GST

Approval of DPR, Issuing AS and

TS.

20o/o of Total'

Remuneration + GST

Tendering, selection of contractor

and agreement signing

10% of Total

Remuneration + GST

50% of Total

Remuneration + GST

Construction supervision and

completion of Projects

a) I't installment - 20Yo on
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achievement of 50Yo of
project progress.

b) 2nd installment - 20o/o on
achievement of 90o/o of
project progress.

c) 3'd installment - l0% on
final completion of the

3.3 Centage charges payable to KMRL

KMRL has proposed centage charges varying from 5 o/o to 8 Yo

based on the cost of individual projects.

However, as per the G.O. I and 2 (given below) were mentioned

and SLTC observed that the centage charges should be petween

3.25 % and 5o/o based on the total project cost.

GO No. l. GO (P) No:3 ll/2014/Fin dated 30.07 .2014

GO No. 2. GO (P) No:61/20l7lFin dated 09.05.2017

SLTC has decided that the matter may be placed before the next

SHPSC for review and approval.

Decision taken:

3.1 SLTC approved the suggestion of KMRL of 50o/o advance

payment of project cost subject to final approval from next

SHPSC.

3.2 SLTC decided on the schedule of Centage charges of KMRL
as per its recommendations stated earlier, subject to final
approval from next SHPSC.

3.3 SLTC decided that the issue of centage charges of KMRL
may be placed before the next SHPSC and obtains its

review and approval.

For the projects with project cost 50 lakh and above only,
the DPR will be prepared by KMRL ( end to end support)

and for all other projects the DPR will be prepared and

executed by ULB. ;,

Agenda Item No. 4. Approval of DPRs for recommendation to SHPSC.

The Mission Directorate has received 6 projects amounting to Rs.40.21

Cr from three mission cities viz. Palakkad. Thrissur and Kannur
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Sector City DPRs
reviewed

Cost
(In Cr)

DPRs
approved

Cost
(In Cr)

Implementi
ng Agency

Urban
Transport

Thrissur 5 r6.03 4 15.13 Thrissur
Comoration.

Kannur I 7.4t I 7 .41 Kannur
Corporation.

Parks & Open
Spaces Kannur 7 4.62 6 3.18

Kannur
Corporation.

Water Supply
Palakkad 2 13.00 2 13.00

KWAKannur
2 19.35 2 r9.35

Sewerage Kochi 2 48.05 0 0 KWA

Storm Water
Drainage

Kochi 2 6.00 0 0 Kochi
Comoration

Total 2l 114.46 15 58.07

The Mission Directorate has also received 14 projects amounting to Rs.

74.25 Cr. from three mission cities viz. Kochi, Thrissur and Kannur as an

additional Agenda.

SLTC reviewed the 2l projects amounting to Rs. 114.46 Cr and

approved 15 projects amounting to Rs.58.07 Cr. (comments are

enclosed as Annexure II).

SLTC directed to rework 6 projects, i.e in Seweruge sector - 2

projects (Kochi), Storm Water Drainage Sector 2 Projects

(Kochi), Parks and open spaces - I project (Kannur), Urban

Transport - 1 project (Thrissur) and the comments are enclosed as

Annexure III.
Decision :

The committee decided to recommend 15 proiects
amounting to Rs. 58.07 Cr for the consideration of SHPSC.

Activity: Recommendation of approved projects to SHPSC

The meeting was concluded at 03.30 PM

Principal Seci'etary (LSGD)

irector, AMRUT
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ANNEXURE I

13th State Level Technicat Committee (sLTc) of Atal Mission for Rejuvenation and
Urban Transformation (AMRUT) ,

Members Present:
1. sri. P.s. Mohammed sagir, IAS, Mission Director, AMRUT
2. Smt. Mitra T. IAS, Executive Director, Suchitwa Mission
3. Smt. Ragesh P.K., Deputy Mayor, Kannur
4. Sri. Varghese Kandankulathy, Deputy Mayor, Thrissur Corporation
5. Smt. M.L. Rosy, Standing Committee Chairperson, Trissur

Corporation.
6. Sri. Anoop Davis, Standing Committee Chairman, Trissur Coporation.
7 . Sri. Raveendran T., Technical Member, KWA .

8. Sri. Shaji Joseph, Chief Town Planner (planning)
9. Sri. P.R. Saji Kumar, Chief Engineer, LSGD
10. smt. Retnamma v., Addl. secretary, Power Department
1 1. Smt. Bindhu Rani C, Joint Secretary, Finance Department
L2. Sri. Nizarudhin, Secretary, Thrissur Corporation
13. sri. Radhakrishnan L, Secretary, Kannur corporation
14. Smt. A.S. Anooja, Secretary, Kochi Corporation
15. Sri. Shaheem S., Senior Scientist, NATPAC
L6. Sri. Shaji Clement, Programme Officer, Suchitwa Mission
17. Sri. E.V. Rajagopalan, Deputy Chief Engineer, KWA
18. Smt. V.G. Kamalam, Executive Engineer, PWD
19. sri. Retnakumar V.K., Executive Engineer, KWA, Kannur
20. Sri. John Joshy, Executive Engineer (Plg.) KWA
2I. ,Sri. S. Chandrababu, General Manager, KMRL.
22. sri, Abdul Kalam, Additional General Manager KMRL.
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