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Government of India

Ministry of Housing and Urban Affairs

(AMRUT Division)

*****
Nirman Bhawan, New Delhi

Dated:~.Li~ctober, 2017
OFFICE MEMORANDUM

Subject: Minutes of 18th Meeting of Apex Committee under the Atal Mission
for Rejuvenation and Urban Transformation (AMRUT) regarding.

The undersigned is directed to forward herewith the minutes of 18th
meeting of Apex Committee held under Atal Mission for Rejuvenation and Urban
Transformation (AMRUT) on 09.10.2017 for information and necessary action.

Encls. As above.
(~

Under Secretary to Government of India
Telephone: 011-23061407

To,
1. Secretary (Department of Expenditure).
2. Secretary (Department of Economic Affairs).
3. Principal Advisor (HUD), NITI Aayog.

(Drinking Water & Sanitation).
(Environment, Forest & Climate Change).
Secretary (UA), MoHUA.
Secretary (Housing), MoHUA.

8. Additional Secretary (D&C), MoHUA.
9. Joint Secretary (PF-II), Department of Expenditure.
10. Joint Secretary & Financial Advisor, MoHUA.
11. Joint Secretary (SBM), MoHUA.
12.0SD (UT), MoHUA.
13. Adviser (CPHEEO).
14. Chief Planner, TCPO, Vikas Bhawan, IP Estate, New Delhi.
15. Director, NIUA, India Habitat Centre, New Delhi.
16. Special Secretary, Housing & Urban Development Department,

Government of Odisha.
17. Principal Secretary, Municipal Administration & Water Supply, Government

of Tamil Nadu.
18. Commissioner cum Secretary, Urban Development Department, U.T. of

Lakshadweep,Secretariat, Kavaratti

4. Secretary
5. Secretary
6. Additional
7. Additional

Contd/.



2 -

Copy to:

i. PSO to Secretary (HUA).

ii. PS to JS (AMRUT) .

iii. PS to Media Advisor in Office of HUAM.

iv. PS to Director (AMRUT-I & II).

v. Sr. Technical Director (NIC), MoUD, Nirman Bhawan (with request
to upload the minutes on the AMRUT website).
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Minutes of the 18th meeting of Apex Committee of Atal Mission for Rejuvenation and Urban
Transformation (AMRUT) held on 09.10.2017 under the Chairmanship of Secretary (HUA)

The List of Participants is annexed.

The Joint Secretary and National Mission Director welcomed Secretary (Housing & Urban Affairs),
and members of Apex Committee and officers from the State Governments of Odisha and Tamil
Nadu.

He outlined the agenda for the meeting. Discussions on the agenda items were initiated as following:

Agenda 1: Progress of AMRUT so far

The overall progress of the Mission was briefly presented by the National Mission Director before the
members to apprise them about the present status. Ministry has already released Rs. 6,768 Cr as Central
Assistance. Further Mission Director informed that the progress in some States is encouraging such as
Rajasthan, Madhya Pradesh, Karnataka have awarded the contracts more than 60% against approved
SAAPs. The detail of progress of Mission is as under:

All amounts in Rs. Cr

Decision of Apex Committee:

The Apex Committee decided that the progress of the Mission may be expedited in all States/UTs.

Agenda 2: Appraisal of final approval of SAAP-III of 20 StateslUTs

Apex Committee, in its 14th meeting held on 18.11.2016, has mandated that the following
benchmarks has to be achieved for final approval of SAAP- III in respect of all StateslUTs:

I. Projects amounting to at least 25% against SAAP I to be contracted.
ii. Projects amounting to at least 50% of total approvals (SAAP I & II) to have the DPRs approved.
Ill. 100% of Central fund and corresponding State share against the SAAP-I and SAAP-II to be

transferred to the State Mission Directorate/ ULBs/ Parastatals (as the case may be).
IV. PDMC should have been appointed and be in place.
v. Regarding credit rating, work must be awarded for all Mission Cities and credit rating targeted to

be completed by March 2017.

Based on the above milestones, Apex Committee had approved SAAP III of 12 StateslUTs
(Andhra Pradesh, Bihar, Chandigarh, Chhattisgarh, Gujarat, Jammu & Kashmir, Karnataka, Madhya
Pradesh, Maharashtra, Mizoram, Odisha and Rajasthan) in its 14t\ is", 16th& 17thmeetings.
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In earlier meeting, the Apex Committee authorized Secretary CHUA)to approve the SAAP-III of
remaining States/UTs on achievement of the requisite milestones.

Accordingly, 8 more States (Goa, Haryana, Himachal Pradesh, Jharkhand, Tamil Nadu, Uttar
Pradesh, Uttarakhand, West-Bengal) have achieved the requisite milestones and their 3rd and final
SAAPs were approved by Secretary (HUA).

The National Mission Director apprised the Committee that 15t instalment of Central Assistance
against SAAP III to the tune of Rs. 2,419.82 Cr have been released so far to 20 States/ UTs.

All amounts in Rs. Cr

Andhra 863.14(21) 260.64(17) 194.58(7) 0 31.90(32) 1350.26(77) 404.61 80.92
Pradesh

2 Bihar 909.09(17) 37.74(1) 58.44(1 ) 0 25.10(20) 1030.37(39) 445.10 89.02

3 Chandigarh 1.50(1) 60.00(1) 0 0 0.526(1 ) 62.026(3) 21.05 4.21

4 Chhattisgarh 9.19(27) 878.99(39) 424.69 84.94

5 Goa 0

906.00(30)

188.16(10) 949.63(12) 310.74(12)

31.43(11 ) 27.07(6) 13.73(4)
Pradesh
Jammu & 34.49(4) 38.42(6) 71.99(9) 224.72(39) 202.25 40.45
Kashmir
Jharkhand 346.14(4) 196.94(1) 555.58(26) 262.41 52.48

II Karnataka 1.45(23) 1061.47(21 ) 2069.61 (89) 954.90 190.98

12 Madhya 593.92(23) 1578.81 (24) 2493.95(106) 1058.03 211.61

Pradesh
13 579.00(4) 2529.00(19) 3280.00(67) 1443.16 288.63

14 Mizoram 32.12(2) 6.00(2) 53.02(10) 47.72 9.54

Odisha 507.68(36) 607.26(55) 303.63 60.73

Rajasthan 1232.14(53) 556.34 111.27

4111. 06( 44) 1801.37 360.27

1875.39 375.08

44.49

West Bengal 0 255.60(6) 146.98

*-figures in bracket indicate the number of projects.

Decision of Apex Committee:

Apex Committee look note of the approval ofSAAP-III and released as 1st instalment ofCA to these 20
States/UTs.
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Agenda 3: Review of achievement of milestones in 16 StateslUTs.

\

National Mission Director apprised the Committee three (3) more States/ UTs, namely, Delhi,
Telangana and Puducherry have also achieved the milestones recently to become eligible for approval of
SAAP-III and release of 1st instalment of Central Assistance. National Mission Director also informed
that the following 13 States/ UTs are yet to achieve all the requisite milestones set out by the Apex
Committee in its 14thmeeting held on 18.11.2016 for approval of SAAP- III. .

Nicobar 9% 160% Yes No Managed
Yes

Islands internally

2 Arunachal
0%

Pradesh
0% Partially No No No No Yes

3 Assam 0% 0% No No No No Yes Yes
4 Dadra Nagar

0% 51% Yes NoYes *Haveli
5 Daman and 126% 56% Yes NoYes *Diu
6 Kerala 3% 35% Yes Yes Yes Yes Yes Yes
7 Lakshadweep 0% 0% Yes Not

Yes
required No

8 Manipur 118% 118% Yes Yes Partially Partially Yes Yes

9 Meghalaya 0% 0% Yes Yes Partially Partially Yes Yes

IO
Nagaland 79% 67% No No No

Not
No required Yes

II Punjab 44% 51% Partially Partially No No Yes Yes
12 Sikkim 63% 32% No No No No No Yes
13 Tripura 0% 100% Yes Yes Yes Yes No No

* - Official confirmation regarding non-requirement ofPDMCs is awaited.

The National Mission Director also apprised the committee that regular reviews and video
conferences are being held with these States requesting them to expedite the implementation of the
Mission in their respective State/ UT.

Decision of Apex Committee

The Apex Committee noted the progress of the StateslUTs and decided to issue D.O. letters from
Secretary (HUA) to Chief Secretaries of these States/UTs to foster the progress. The Committee also
observed that under JnNURM funding to many project could not be continued due to abnormal delay in
implementation of project in some States/UTs and which could be avoided in AMRUT. The committee
further noted that States/UTs should strive for implementation of the Mission in a time bound manner.
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Agenda 4: Revision in SAAP II of Lakshadweep.

UT Administration of Lakshadweep has submitted a proposal for modifications in SAAP-II
(2016-17) under AMRUT. UT Admn has requested for replacement of proposal for construction of 116
Nos. individual ferro cement rain water harvesting tanks of capacity 10,000 Itrs. each (Amount
allocated: Rs. 102.108 Lakhs) approved in SAAP II with new projects of construction of community
rainwater harvesting tanks of capacity 1 Lakh Itrs. (2 nos.) and 65,000 Ltrs. (3 Nos.) at a combined cost
of Rs. 102.08 lakhs as these projects could not be grounded due to non-availability of beneficiaries. The
value of projects proposed for modification (Rs. 1.02 Cr.) by Lakshadweep is approx. 85% of the size of
SAAP-II (Rs. 1.20 Cr).

As per Mission Guidelines, the new projects taken up against the non-starter projects can only
be in the priority sectors of AMRUT, namely, water supply and decentralised septage management.
Additionally, SHPSC will be competent to approve replacement of projects costing up to 10% of each
SAAP. In case replacement of projects beyond this amount is required, approval of the Apex Committee
will be sought before the replacement can be done.

The proposal was considered to be a redesign of the project. While still being a rain water
harvesting project for supply of water to citizens and in the same sector i.e. water supply (a priority
sector under AMRUT), the difference was that instead of individual beneficiary tanks, now community
tanks have been proposed.

Accordingly, Secretary (HUA), in consultation with IFD, approved the proposal for
modification in SAAP-II of Lakshadweep with the condition that ex-post facto approval of Apex
Committee may be taken.

Decision of the Apex Committee

The Apex Committee approved the revision in SAAP-II of Lakshadweep.

Agenda 5: Revision in SAAPs I & II of Odisha.

Government of Odisha submitted that certain projects in SAAP I & II could not be grounded for
various reasons and required to be dropped as non-starter projects. State Govt. has requested for deleting
these projects and inclusion of new projects as mentioned below.

Revision in SAAP - I of Odisha

State felt that provision of piped water
should precede end user metering.

r2?-H~~~SS~~~~~~~~~j__-----r---~8.9i96sl Therefore, the State has proposed to drop
metering projects. These projects would

f---.:---+~==:!_!,:...:_::..:.:c::=~=::-:=:"';:::':::"':"'=~-=;:--::~-;-:-----;-----+-----;::8-;:-6.-;:;-86;:-lbe taken up under SFC grants and State
plan in a phased manner.

~~~~~~~~~~~~~~~~~~----r----;::2-;:;-O.~50~
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13

9.19

37.63

14

15 13.56

16 5.00 The State has also proposed to drop 5 nos.
of water supply projects i.e. Check Dam

5.00 projects and associated projects which
k-=--g~~~~~;'::'~~~~~~=.L.:----,-,--------l------_j require in-depth hydrological study.
18 23.69 Instead, the State has now proposed to go

f-:-;::-~~~~~~~~~~~~~~;----:-::-:::-:------+-----=---=-=-...j for production wells and distribution
19 2.52 network which will enhance the coverage.

17

20 5.50

21 Septage management for BHADRAK
AMRUTIOD/BHADRAK/SG/05

3.35 4 non-starter projects are proposed to be
deleted due to non-availability of suitable

1.86 land. By these modifications, State Govt.
has submitted that universal coverage for

3.37 water supply is being ensured on top
priority as mandated under AMRUT.

22 Septage management for CUTTACK
AMRUTIOD/CUTT ACKISG/02

23 Septage management for CUTTACK
AMRUTIOD/CUTT ACKISG/04

24 Construction of Park in Rourkela near Chhendcolny, Kalinga
Vigar LIG-80-

0.34

2 under PH 5.40

3 under PH 3.43

4 - PKG-13 5.04

5 68.98

6 74.35

7 areas of Sambalpur 40.00

8 12.56

9 5.50

7.50

Revision in SAAP - II of Odisha

Deleted as it involves 25 Kms length of pipe forth are
k--W~~~~~~~~~~~~~-:-----:----,=-=--+-::-=-=:-::---...j from Raw Water Intake Point, requirement of land
2 P2 23.88 acquisition laying pipeline and Water hydrological

studies involved in arriving at the optimum locations of
the well and further the construction of Intake well,
Pump House, etc which will take larger time for
execution.
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Water supply projects under execution
funds.

Cumulative Value of Projects

16.43

6 6.25

63.45

Final Proposal for approval of Apex Committee is as under:

All amounts in Rs. crore

SAAP I 246.40 (10)461.30 257.70 (25) 450.00

SAAP II 530.40 63 63.45 (06) 531.41

Total 991.70 309.85 981.41

Figures in bracket indicate no. of projects.

Observation of IFD:
The value of projects proposed for modification by Govt. of Odisha is approx. 56% & 12% of the sizes
of SAAPs I & II respectively. IFD has requested for the proposal to be put up before the Apex
Committee.

Discussion:

State Govt. confirmed that by these modifications in SAAP-I & II, they will achieve universal coverage
(100%) for water supply on top priority as mandated under AMRUT and funds for all the dropped
projects will be utilized for Water Supply projects only.

Decision of Apex Committee:

The Apex Committee approved the modifications in SAAPs I & II as proposed by the Government of
Odisha, subject to State Govt. confirming that funds have not been released for non-starter projects and
ensuring that no-expenditure including A&OE expenditure is booked against such non-starter projects.
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Agenda 6: Revision in SAAPs II & III of Tamil Nadu.

Government of Tamil Nadu has requested for modifications in SAAP II & III under
AMRUT. The justification submitted by State Govt. is as under:

Modifications in SAAP -II of Tamil Nadu

2

Madurai Water Supply
Distribution
System

437.30 To tackle the persistent drought condition in Madurai and
considering the priority given for source improvement to
meet demand supply gap, Madurai Corporation has
prepared a proposal for "water supply source improvement
from Mullai Periyar" at a cost ofRs. 1200 Cr and included
in SAAP-III. Hence this distribution proposal has been

Source Improvement 274.00 These projects ae considered under as a part of proposed
Pallavapuram 400 MLD desalination plant at Nemmeli which is being

~--~----~~-----------+--------~~~
Tambaram 320.00 funded by JICA and it is pending in DEA. This project is

expected to commence only by end of 20 18 after necessary
clearance from JICA. Considering the timeline of AMRUT
mission, these projects have been dropped from AMRUT
mission.

3

Projects proposed for inclusion in SAAP -II

Coimbatore 24x7 water
supply

2 Vellore UGSS (Phase-III)

Tirunelveli UGSS Phase III3

506.04 To provide sustainable and equitable water supply in
Coimbatore and to reduce NRW, the priority is given for
24x7 water supply system and considered under SAAP
II.

325.00 The sewerage scheme of the entire city is proposed in 04
phases. Phase I has already been implemented. Phase II
has already been proposed under approved SAAP II.
Phase III UGSS is now considered and proposed under
SAAP II to abate pollution of the Palar River which is a
long standing issue faced by the city.

335.00 In order to prevent sewage discharge into low lying areas
and water bodies including the Tamirabarani River,
which is the region's primary source of fresh water, it is
proposed to take up UGSS in three phases. Phase I has
already been implemented and phase II is taken up under
AMRUT 2016-17. Now phase III is also proposed under
SAAP II.
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Modifications in SAAP -III of Tamil Nadu

2

3

Madurai Water
Supply
Distribution
System

450.00 To tackle the persistent drought condition in Madurai and considering the
priority given for source improvement to meet demand supply gap,
Madurai Corporation has prepared a proposal for "water supply source
improvement from Mullai Periyar" at a cost of Rs. 1200 Cr and included
in SAAP -III.Hence this distribution has been

Pudukottai WS

Tambaram UGSS

195.00 For providing dedicated water supply to Pudukottai to meet out the future
demand supply gap, OPR is under preparation. Considering the timeline
of AMRUT, this project has been dropped

35.00 Already phase - I UGSS is under implementation. Tambaram
Municipality is preparing gap analysis to determine the requirement for
phase IIOPR. Considering the timeline of AMRUT, this project has been

4

5

6

7

Pallavapuram
UGSS

Madurai UGSS

Nagercoil UGSS

Thiruvannamalai
UGSS

22.00 Considering the importance of providing UGSS to this sub urban area of
Chennai to prevent environmental degradation, Pallavaram UGSS has
been prioritized and considered under SAAP - Iand hence removed from
SAAP III.

300.00 To tackle the persistent drought condition in Madurai and considering the
priority given for water supply source improvement this project has been
dropped.

310.00 Already phase - I UGSS is under implementation in Nagercoil under
UIDSSMT- Nagercoil Municipality is preparing gap analysis to
determine the requirement for phase IIOPR. Considering the timeline of
AMRUT, this project has been dropped.

260.00 Already phase IUGSS is functioning in Thiruvannamalai and currently
the Municipality is preparing gap analysis to determine the requirement
for phase II OPR. Considering to timeline of AMRUT, this project has
been

8 Vellore UGSS 325.00

9 Coimbatore UGSS

10 Kancheepuram
UGSS

50.00 Already phase I UGSS is functioning in Kancheepuram and currently
Kancheepuram Municipality is preparing the gap analysis to determine
the requirement for phase II OPR. Considering the timeline of AMRUT,
this has been

2278.00Total

Projects proposed for inclusion in SAAP -III

2

3

Source improvement 1200.00
for Water supply to
Madurai from Mullai
Periyer
Tiruppur - Water 730.00
supply scheme for
source & distribution
system
Coimbatore - Pillur 750.00
III scheme (Water
Supply)

Total 2680.00

To tackle the persistent drought condition in Madurai and considering the
priority given for souce improvement to meet the demand supply gap in water
supply, this project has been considered.

Providing importance to source improvement for this industrial city, Tiruppur
source augmentation and distribution system has been considered and
proposed under SAAP III.

To tackle the water problem in underserved areas at Coimbatore which second
largest city in Tamil Nadu next to Chennai, the priority given for source
improvement to meet demand supply gap. Pillur III scheme has been
proposed and considered now under SAAP III.
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Taken into consideration the proposed modification in SAAPs II & III, Govt. of Tamil Nadu has
proposed final SAAPs as below:

All amounts in Rs. Crore

Projects Remarks
SI. Proposed in Project

Gol Share Projects Proposed in Project Cost Gol
No. SAAP Cost SAAP (Modified) (Modified) Share

(Original)
I 2 3 5 6 7 8 9

SAAP - I

A Water Supply
3147.04 1321.28 Water Supply (10 Projects) 2909.23 1225.22(II Projects)

Sewerage (I Project cost
B 33.71 16.86 Sewerage (I Project) 23.32 11.66 reduced due toproject)

appraisal
Project cost

C Green Space 68.48 34.24 Green space 63.67 31.84 reduced due to
appraisal

D Total SAAP
3249.23 1372.37

Project Added (2 sewerage
249.28 86.58Size Projects)

Project

E dropped
320.00 106.66 Total of Revised SAAP size 3245.50 1355.30(Water

Supply)
Actual SAAP

F Size 2929.23 1265.72
(D-E)

G Actual Allocation by Gol 1372.41
H Balance Gol Share available in SAAP - I (G (8) - E (8) 17.11

SAAP -II
Water

1 Supply (6 1386.93 563.03 Water Supply (3 Projects) 350.50 122.55
Projects)

Sewerage (8 Project cost
J 2368.42 980.29 Sewerage ( 8 Projects) 2135.87 887.91 reduced due toProjects)

appraisal
Project cost

K Green Space 79.14 39.57 Green space 77.97 38.99 reduced due to
appraisal

Total SAAP Project Added (2 sewerage
L Size

3834.49 1582.89 Projects+ I water supply 1166.04 496.99
project)

Project
dropped

M (Water 1031.30 441.31 Total of Revised SAAP size 3730.38 1546.44
Supply- 3
projects)
Actual

N SAAP Size 2803.19 1141.58
(L-M)

0 Actual Allocation by Gol 1582.80
P Balance Gol Share available in SAAP - II (0 (8) - M (8) 36.36

SAAP -III

Q Water Supply
733.70 275.27 Water Supply (I Project) 65.96 21.77( 3 Projects)

R Sewerage 3287.29 1482.44 Sewerage (5 Projects) 1686.48 786.55(13 Projects)
S Green Space 90.07 45.04 Green space 90.07 45.04

T
Total SAAP 4111.06 1802.75 Project added (3 Water

2680.00 1008.50Size Supply)
Project

U dropped 2278.00 1033.23 Total of Revised SAAP size 4522.51 1861.86(I Water
Supply & 9
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Projects Remarks
SI. Proposed in Project GoI Share Projects Proposed in Project Cost GoI
No. SAAP Cost SAAP (Modified) (Modified) Share

(Original)
1 2 3 5 6 7 8 9

Sewerage
Projects)
Actual SAAP

V Size (T- 1830.06 769.52
U)

W Actual Allocation by GoI (SAAP-III) 1801.37
X Balance GoI Share available in SAAP - I & II 53.47
Y Total GoI Share Available for SAAP - III 1854.84
Z GoI Share of SAAP (III) 1861.86

Excess amount proposed (Y-Z) -7.02

Observation of IFD:
IFD has concurred to revisions in SAAPs II & III of Tamil Nadu subject to State Govt. confirming that
funds have not been released for non-starter projects and approval of Apex Committee. IFD also
observed that no increase in overall Gol commitment for the whole Mission period.

Discussion:

State Govt. confirmed that by these modifications in SAAP-I & II, they will achieve universal coverage
(100%) for water supply on top priority as mandated under AMRUT.

Decision of Apex Committee:

The Apex Committee approved the proposed modification in SAAP II & III of Tamil Nadu, subject to
State Govt. confirming that funds have not been released for non-starter/dropped projects and ensuring
that no-expenditure including A&OE expenditure is booked against such non-starter projects. It was
also decided that the maximum Gol commitment to Tamil Nadu for the whole Mission period will
restricted to Rs. 4756.58 Cr.

Agenda 7: One-time modification, if any, in approved SAAPs of StatesfUTs.

While considering the proposal for modifications in SAAPs of Odisha, IFD observed that
encouraging this scale of replacement without any proper justification results in a situation where funds
of the 15t instalment are parked and optimum utilization of funds is defeated. Further, as the Mission
implementation is in mid-way, IFD advised that review/ monitoring meetings may be conducted with all
the States in rIo of all the 3 SAAPs and a cut-off date should be fixed thereafter no replacement projects
should be considered/ approved.

Decision of Apex Committee:

The Apex Committee was of the oprruon that fixing of such timeline might affect the flexibility
available with the States/UTs to replace the projects. The Apex Committee decided to continuously
monitor and review the progress of the projects implementation with the States/U'Ts. The Committee
also decided to address the poor performing States/UTs to expedite the implementation of Mission by
the States/UTs so that all approved projects are completed in a time bound manner, i.e.by the end of the
Mission.

PagelOof14



Agenda 8: Approval of adjustment of funds released to 11 States/UTs towards I" instalment of
SAAP II against eligible projects of JnNURM.

States/UTs were entitled to receive continued support for eligible projects of InNURM upto
31.03.2017. The Ministry had pending claims of funding for the eligible projects of InNURM which
were received up to 31.03.2017 and were concurred by IFD but where funds could not be released
within the FY 2016-17 due to paucity of funds. With the approval of Hon 'ble HUAM, it was decided
that InNURM liabilities of Rs.291.56 crore (which was already examined and concurred to by IFD) and
liability of the projects which stood complete and eligible in all respects as on 20.03.2017 (approx.
Rs.384.18 crore), can be considered for payment to States by adjusting the funds already released for
SAAP-II before 31.03.2017 in the various States.

Accordingly, an amount of Rs. 280.8533 Crore out of Rs. 291.56 Crore for eligible InNURM
projects has been adjusted to 11 States/UTs from the funds released to these States as the 1st instalment
of committed CA against SAAP-II under AMRUT. Further, an equal amount has been released to State
Governments towards replenishment of SAAP II funds. The details are as under:

All amounts in Rs. Crore
SI. Name ofStatelUT Amount Amount already released Amount for which Revised Sanction has
No. adjusted for as Ist instalment of CA been issued for replenishment of the 1st

eligible against SAAP-II instalment against SAAp·II
JnNURM
projects

I Bihar 13.1890 77.52 13.1890
2 Delhi 5.6345 53.15 5.6345
3 Gujarat 10.4427 119.84 10.4427
4 Karnataka 2.2331 154.32 2.2331
5 Madhya Pradesh 1.3373 172.56 1.3373
6 Maharashtra 81.3426 235.20 81.3426
7 Telangana 5.4937 55.44 5.4937
8 Tamil Nadu 11.7020 316.56 11.7020
9 Uttarakhand 27.1648 35.52 27.1648
IO Uttar Pradesh 43.3616 327.60 43.3616
II West Bengal 78.9520 128.40 78.9520

Total 280.8533 1676.11 280.8533

With the approval of Hon'ble HUAM, it was decided that InNURM liabilities of approx. Rs.
384.18 crore against some more projects which stood complete and eligible in all respects as on
31.03.2017 (can be considered for payment to States by adjusting the funds already released for SAAP
II before 31.03.2017 to the various States.

Decision of Apex Committee:

The Apex Committee granted ex-post facto approval for adjustment of Rs. 280.8533 crore from the
funds released as 1st instalment of CA against SAAP-II under AMRUT for eligible projects of
InNURM and release of equivalent amount for replenishment of 1st instalment of CA against SAAP II
to the States/UTs as mentioned above.
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Further, the Apex Committee delegated the power to Secretary (HUA) to approve such InNURM
projects which stood complete and eligible in all respects as on 31.03.2017 and release of funds
(Approx. Rs. 384.18 Crore) by adjustment of funds already released as 1st installment of CA against
SAAP-II under AMRUT, subject to concurrence of IFD, and release of equivalent amount for
replenishment of 1st installment of CA against SAAP II to the States/UTs.

Agenda 9: Ex-post facto approval of funds released for A&OE in 2016-17.

Rs. 96.6274 Crore has been released to 14 States for A&OE under AMRUT for FY 2016-17
with the approval of Secretary (HUA) as mentioned below.

SI. State Amount released (In Rs. Crore)
No.
01. Punjab 5.35
02. Uttar Pradesh 21.59
03. Andhra Pradesh 4.68
04. Nagaland 0.48
05. Chattisgarh 4.48
06. Kerela 5.15
07. Odisha 4.43
08. Jammu & Kashmir 2.365
09. Arunachal Pradesh , 0.56
10. Bihar 5.17
11. Meghalaya 0.32
12. Tamil Nadu 35.025
13. Mizoram 1.12
14. Maharashtra 5.9074

Total 96.6274

Decision of Apex Committee:

The Apex Committee accorded ex-post facto approval for Rs.96.6274 Crore released for A&OE under
AMRUT for FY 2016-17 as mentioned above.

Agenda 10: Approval of agencies selected for IRMA.

The Ministry had invited the applications through the Request for Expression of Interest (REoI).
25 applications were received and based on the evaluation criteria of REol, top 15 consulting firms were
shortlisted on the recommendations of the Procurement Committee for issuance of Request for Proposal
(RfP) for the second stage. Out of the 15 firms, only 06 firms had submitted their proposal.

The Procurement Committee had evaluated the technical and proposals and recommended the
selection of bidders for different clusters as mentioned below on the basis of lowest bid made for each
cluster
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81.No. Firm recommended by Procurement Number of Clusters
Committee

I. WAPCOS Ltd., Gurugram 6 Nos. (Punjab, Bihar, Kerala, Rajasthan, Gujarat& Karnataka)
2. Shah Technical Consultants Private Ltd., 6 Nos. (Haryana, Andhra Pradesh, Madhya Pradesh, Maharashtra,

Mumbai Tamil Nadu & Uttar Pradesh)
3. Fortress Infrastructure Advisory Services, 2 Nos. (North - East & Odisha)

Mumbai

However, Mis WAPCOS Ltd., Gurugram was subsequently found to be in contravention of
Clause 5, Section 2, Instruction to Bidders - "Conflict of Interest" of the RiP. Mis WAPCOS Ltd. had
failed to disclose about the situations of 'Conflict of Interest' as required under the RiP and had wilfully
hidden the facts of its 'Conflict of Interest' with assignment of IRMA under AMRUT for the clusters for
which it had bid. Mis WAPCOS Ltd., Gurugram was accordingly disqualified from the bidding process
after the approval of competent authority.

Further, as per the recommendations of the Procurement Committee and with approval of
competent authority, Letter of Award (LoA) was issued to Mis STC Pvt. Ltd. & Mis Fortress for 8
clusters as mentioned above.

Mis Fortress Infrastructure Advisory Services, Mumbai has confirmed the acceptance of offer
for two clusters namely North-East & Odisha clusters. Mis Shah Technical Consultants Private Ltd.,
Mumbai has accepted to take up only 3 clusters viz., Maharashtra, Tamil Nadu & Madhya Pradesh in
accordance with their highest priority at the rates offered by them by citing the limit of 3 clusters for
each of the successful bidder mentioned in RiP.

As a result of this, 5 clusters (for 18 States/UTs) could be settled as of now at the rates as
mentioned below and 9 clusters remain un-allotted:

81. Name of Cluster & States in the Cluster size as per Firm Accepted Bid value in
No. Cluster RiP (In Rs. Cr.) Rs. (Excluding G8T)
I. North-East (Arunachal Pradesh, 1560.60 Mis Fortress Infrastructure 6,02,60,870.00

Assam, Manipur, Meghalaya, Advisory Services, Mumbai
Mizoram, Nagaland, Tripura &
Sikkim)

2. Odisha (Odisha & West Bengal) 5187.71 Mis Fortress Infrastructure 2,60,86,957.00
Advisory Services, Mumbai

3. Madhya Pradesh (Madhya 5497.47 Mis Shah Technical Consultants 3,13,05,130.00
Pradesh) (STC) Private Ltd., Mumbai

4. Maharashtra (Maharashtra, Goa, 7227.73 Mis Shah Technical Consultants 3,64,46,870.00
Daman & Diu, Dadra & Nagar (STC) Private Ltd., Mumbai
Haveli)

5. Tamil Nadu (Tamil Nadu, 10093.30 Mis Shah Technical Consultants 3,00,27,913.00
Puducherry & Andaman & (STC) Private Ltd., Mumbai
Nicobar Islands)

Procurement Committee has recommended re-bidding for these 9 clusters (Punjab, Bihar, Kerala,
Rajasthan, Gujarat, Karnataka, Haryana, Andhra Pradesh & Uttar Pradesh)
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Decision of Apex Committee:
The Apex Committee approved appointment of IRMA under AMRUT for 5 clusters (North-East,
Odisha, Madhya Pradesh, Maharashtra & Tamil Nadu) and accepted the recommendation of
procurement Committee for re-bidding for the remaining 9 clusters, viz., Punjab, Bihar, Kerala,
Rajasthan, Gujarat, Kamataka, Haryana, Andhra Pradesh & Uttar Pradesh.

Agenda 11: Ex post-facto approval of release of funds for GIS under AMRUT.

Rs. 23.73 Crore has been released to 15 States/UTs and NRSC for implementation of GIS based
master plan sub-scheme of AMRUT. The details of funds released are as under:

Amount in actual
SI.No. Name of State No. of towns covered 15t installment (20% advance of 15t installment released to State

under the scheme project cost) released to NRSC, DoS Govt.
1. Andhra Pradesh 33 --- 4,55,26,280.00
2. Arunachal Pradesh 1 4,00,000.00 15,00,000.00
3. Goa 1 1,62,953.00 15,40,000.00
4. Himachal Pradesh 2 5,02,314.00 30,80,000.00
5. lharkhand 7 --- 1,42,63,422.00
6. Karnataka 27 --- 4,88,80,158.00
7. Madhya Pradesh 34 98,94,865.00 5,46,00,000.00
8. Manipur 1 2,66,640.00 15,80,000.00
9. Meghalaya 1 --- 18,95,520.00
10. Mizoram 1 2,70,195.00 15,80,000.00
11. Nagaland 2 --- 36,48,832.00
12. Puducherry 3 8,74,579.00 45,00,000.00
13. Rajasthan 29 --- 1,75,32,758.00
14. Sikkim I 2,66,640.00 15,80,000.00
15. Telangana 12 39,14,170.00 1,90,40,000.00

Total 155 1,65,52,356.00 22,07,46,970.00

Decision of Apex Committee:

The Apex Committee granted ex-post facto approval to release ofRs. 23.73 Crore to 15 States/ UTs and
NRSC, DoS as mentioned above.

*****
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ANNEXURE-I

List of Participants in the meeting of the 18th Apex Committee under AMRUT held on 09.10.2017

1.
2.
3.
4.
5.
6.
7.
8.
9.
10.
11.
12.
13.
14.
15.
16.
17.
18.
19.
20.
21.
22.
23.

Shri Durga Shanker Mishra, Secretary (HUA).
Shri Manoj Kumar, Additional Secretary (D&C), MoHUA.
Shri Shiv Das Meena, Joint Secretary (AMRUT), MoHUA.
Smt. Jhanja Tripathy, JS&FA, MoHUA.
Shri G.Mathi Vathanan, Secretary (H&UD), Odisha.
Shri Harmander Singh, Principal Secretary, (Municipal Administration Department), Tamil Nadu.
Shri S.K. Singh, Director (MU), NIT! Aayog.
Shri Sajeesh Kumar N, Director (SC), MoHUA.
Shri Jagan Shah, Director, NIUA.
Shri V.P Singh, Director (AMRUT-II), MoHUA.
Shri M.K Gangeya, Director, MoEF&CC.
Smt. Yashodhara Vijayan, Deputy Secretary (IFD),MoHUA.
Shri V.K. Chaurasia, Adviser, CPHEEO.
Shri R.Murugan, DGM, TUFIDCO.
Shri Chandrakant Kamble, CMD, TUFIDCO.

Chairman

National Mission Director

Shri S. Surendra, ACP, TCPO.
Shri Pankaj Kumar, Under Secretary (IFD),MoHUA.
Shri A.K. Srivastava, Under Secretary, MoDWS.
Shri Rajeev Kumar Das, Under Secretary (AMRUT-IIA),MoHUA.
Shri H.C. Prasad, Under Secretary (AMRUT-IIB),MoHUA.
Shri Rajesh Kumar, Under Secretary (AMRUT-I),MoHUA.
Shri Mohd. Monis Khan, TCP, TCPO.
Shri Naresh Kumar Dhiran, TCP, TCPO.


