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Government of India

Ministry of Housing & Urban Affairs
AMRUT-l Division

Nirman Bhawan, New Delhi,
dated the l2'h February, 2019.

OFFICE MEMORANDUM

Sub: Minutes of the 2 l"t meeting of Apex Committee under Atal Mission for Rejuvenation
and Urban Transformation (AMRUT) Reg.

The undersigned is directed to forward herewith the minutes of the 2l't meeting of
Apex Committee under Atal Mission for Rejuvenation and Urban Transformation
(AMRUT) held in the Ministry of Housing & Urban Affairs on 28.01.2019 for information
and necessary action.

Encls.: As above.

(Rajesh Kumar)

Under Secretary to the Government of India
Tel. No.: 0l I -23061407

l. Secretary (Department of Expenditure).
2. Secretary (Department of Economic Affairs).
3. Principal Advisor (HUD), NITI Aayog.

4. Secretary (Drinking Water & Sanitation).
5. Secretary (Environment, Forest & Climate Change).

6. Joint Secretary (PF-ll), Department ofExpenditure.
7. Joint Secretary & Financial Advisor, MoHUA.
8. Joint Secretary (SBM), MoHUA.
9. Adviser (CPHEEO).

10. Chief Planner, TCPO, Vikas Bhawan, IP Estate, New Delhi.
I l. Director, NIUA, India Habitat Centre, New Delhi.

Copv for further necessary action as reouired to:

I . The Secretary / Principal Secretary, Urban Development Department, All States/UTs.

2. The State Mission Directors (AMRUT), All States/UTs.

To,



Cooy for information to:

l. PSO to Secretary (HUA).

2. PS to Joint Secretary (AMRUT).

3. PS to Media Advisor in Office of Hon'ble Minister of State (l/C)'

4. PS to Directors (AMRUT- I & ll).
5. PA to Deputy Secretary (AMRUT & IC).

6. Deputy Director (AMRUT).

7. Under Secretaries (AMRUT-I, llA & llB)

8. Assistant Director (AMRUT).

9. Team Leader, PMU (AMRUT).

-



Minutes of the 21st meetinq of Aoex Committee for Atal Mission for Reiuvenation and
Urban Transformation (AMRUT) held on 28 Januarv 2019 under the chairmanshin of
Secretarv (HUA)

The List of Participants is annexed.

The Addilional Secretary and National Mission Director welcomed Secretary (Housing and

Urban Affairs), officers from other departments of Government of India and representatives from
State Govemments of Andhra Pradesh, Punjab and Uttarakhand and Union Territory
Administration of Chandigarh.

He outlined the agenda for the meeting and presented progress in project implementation.
Discussions on the agenda items were initiated as following:

AGENDAl. PROGRESSINIMPLEMENTATIONOF AMRUT:

A. FINANCIAL PROGRESS (as on 24.01.2019)

Atal Mission for Rejuvenation and Urban Transformation (AMRUT) was launched by the
Hon'ble Prime Minister in June,20l5. Financial progress ofthe Mission is as under:

All amounts in R crore

il. No. DescriDtion Amount
SAAP I 20.6',12.3',7

SAAP II 25.182.16

SAAP III 31.785.50

Iotal apDroved SAAP 77.6.10.03

Work completed 2.783

Contracts awarded and work in prosress 56.053

Nll issued t 2.307

DPRs Approved and NIT to be issued 7,658

9. DPRS let to be approved 2,791

t0. Funds released for implementation of proiects lbr all SAAPs t 1.919

1t Funds released as incenti!es lbr Relbrms 1.3 59

12. Funds released lor A&OE to States/U'l s 5t2

13. Funds released lbr implementation of GIS based Master-plan sub-schcmc of AMRtIT 88

1,1. UC received against funds released for implementation ofproiect 7,190

[,C recei\ed against lunds relcascd li]r A&OE to Statcs/U ls 356

UC rcccivcd against Iunds released as Retbrms incentives to States/UTs 502

tJC received against f'unds rcleased lbr GIS based Mastcr-plan sub-scheme ofAMRU'l'
Iotal UC received (Excluding JnNtJRM) 8.055

B. PHYSICAL PROGRESS (as on 24.01.2019)

Against the total SAAPS of Rs. 77,640 crore, Detailed Project Reports (DPRs) have been

approved by the States/UTs for projects worth Rs. 78,800 crore and DPRs for projects worth
Rs.2,794 crore are yet to be approved. Some StatesfuTs have taken projects in excess ofapproved
SAAPs for which, the entire additional cost will be borne by the respective State/UT.
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Out ofthe DPRs approved for Rs.78,800 crore, contracls have been awarded for projects

rvorth Rs.58,836 crore, including completed projects of Rs. 2,783 crore. Further, for projects worth

Rs.12.307 crore, Notice Inviting Tenders (NITs) have been issued and for remaining DPRs of
Rs.7,658 crore, NITs are to be issued.

Discussion:

The committee deliberated on the financial and physical progress of the statesruTs. It

that for the StatesruTs of Assam, Goa, Himachal Pradesh, Lakshadweep, Meghalaya,

Nagaland, Punjab, Sikkim and Uttarakhand, more than 50% of the contracts were yet to be

awirded. Moreover, these States/UTs are yet to approve DPRs for projects costing in excess of
20% oftheir approved SAAPs for the entire Mission period. This is a matter of concem considering

that only t4 months are left in the implemenlation ofthe Mission and further delay may result in

me ani cost over-runs, depriving the States/UTs of their allocated Central Assistance and the

citizens ofthe intended benefits ofthe Mission.

Decision of Apex Committee:

The Apex Committee decided that all States/ UTs shall expedite the implementation ofworks under

Mission to ensure adherence to the Mission timeline.

AGENDA 2.

SAAP-lll ofa State/UT is approved on fulfilling following five milestones:

a. Award of contracts for 25% of SAAP-I,

b. Approval ofDPRs for 50% ofSAAP-l &ll,
c. Tiansfer of 100% CA released against SAAPs I & Il and corresponding State share to State

Mission Directorate,
d. Award of Credit Rating work for all Mission cities, and

e. Employment of PDMC.

SAAP-lll has not been approved for Assam and Meghalaya as they have not fulfilled the above

criteria. The status is as under:

States/UTs Reason for non-approval ofSAAP III

I Assam Contract for 257o ofSAAP-I not awarded.
') Meghalaya Contract for 25% of SAAP-I not awarded and DPRs for 50% of

SAAP-l &ll not approved

Discussion:

The Apex Committee in its last meeting had noted the progress ofthese States and decided

they may be addressed to expedite the implemenlation ofthe Mission in a time bound manner.

The Commitiee was apprised that regular reviews and video conferences are being done with these

two States requesting them to expedite the implementation ofthe Mission in their State.

Decision of the Apex Committee:
The Apex Committee decided that States of Assam and Meghalaya shall expedite the

implementation ofthe Mission in their States and fulfil the criteria for approval of SAAP-Ill at the

earliest.
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AGENDA 3.
ASSISTANCE (CA) TO STATES

As per Para 9 of the Mission Guidelines, the committed CA will be released to the
stales/urs in 3 instalments of 20:40:40. The ls'instalment of 20olo of committed cA will be
released immediately upon the approval ofthe SAAps by the Apex Commifiee. Accordingly, the
l'r instalments of commified cA (20%) had been released to rhe states/urs as and when their
SAAPs were approved. The 2"d instalment of committed CA (40%) against all 3 SAAps will be
released upon achievement ofcertain benchmarks as mentioned below.

i. Total SAAP size to be as per allocation. In case the cost ofprojects is above the allocation
for a State/UT, the entire additional cost has to be borne by the concemed StateruT.

ii. utilisation of at least 7 5o/o of the amount already released by the centre and State
according to the funding pafiern.

iii. Utilization of the StatefuLB/Private Sector share.
iv. Meeting the service level milestones as assured in the roadmap contained in the SAAps

and certified in the report ofthe lndependent Review and Monitoring Agency (IRMA).
v. Mobilizing the assured resources as given in the SAAp by the States/UTs.
vi. Fulfilling any other conditions imposed by the SHpSC and the Apex Committee.

Any excess or shortfall in the l" instalmenl of 20yo released on the basis of estimated cost shall
be adjusted while releasing the2"d / 3d instalment ofcA which will be based on approved cost.
The approved cost is the appraised cosl or the tendered cost ofthe project (whichevii is less) and
has to be taken into account by the SHPSC.

Second instalment ofCentral Assistance has been released to the States as below:

i. state of Gujaral submitted the claim for release ofsecond instalment of committed cA
against all 3 sAAPs without IRMA report. These claims were examined in consultation
with IFD and Rs. 104.78 crore has been released ro the State wirh the approval of Hon'ble
Minister of State (l/C) on relaxation of submission of IRMA report as under:

The States of Bihar, Tamil Nadu, Telangana and Uttarakhand also submitted claims
without IRMA reports and Rs. 136.98 crore, Rs.735.43 crore, Rs. 135.49 crore and
Rs.42.74 crore respectively have been released to these States in consultation with IFD
as 2M instalment against SAAPs l& II only. The funds against SAAp-lll could not be
released as UCs for at least 75% ofthe CA released and corresponding StatefuLB share
could not be furnished by the States. Since, IRMA/Compliance report could not be
submitted due to delay in appointment of IRMA, the eligible amounls were released with
the approval of Hon'ble Minisler of State (l/C) as shown below:

All amounts in Rs. Crore
st.
No.

Name
of State

Approved
SAAP
size for
the entire
Mission
period

Approved
cost ol
tendered
projccts for
the entire
Mission
period
submitted by
the State

otalT
Committed
CA for the
entire
Mission
oeriod

Revised
eligible
CA against
approved
cost of
tendered
projects

lsrinstalment
(20%) of CA
released
against all 3

SAAPs

2nd instalmenl
(40o/o\ ol
committed
CA due
against all 3

SAAPs

2ndinstalment ol
committed CA
released againsl
all 3 SAAPs after
making necessary
adjustments

[excess release &
cthers)

I Guiarat I813-1.l: 2i80.6{ 2069 96 t075.6 | .l I.1.0t) .13 0.25 l0l.7ll
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All amounts in Rs. crore

Approved
SAAP
size for
SAAPS I

&ll

Approved
cost of
tendered
projects for
SAAPS I &
II as

submitted

lby the Stat€

fotal Revised
eligible CA
against
approved cost
of tendercd
projects

I 
ri nstalment

(20olo) of CA
released

against
SAAPs I & Il

2"d instalmentl
400/ot .fJ

:ommitted
CA due

against
SAAPS I & Il

zndinstalment of
;ommitted CA
released against
SAAPS I & ll
atier making
necessary

adjustments
(cxcess rclease &
others)

\1. Nalne or
State

CA for
SAAPS I &

1 llihar 1.139.40 I 17 t.20 719.',70 585.5 8 1,13.9,1 234.23 136.98

t. l amil Nadu '1tJ83.',|2 4635.21 2955.21 t963.,13 591.04 785.37 735.43

Ielangana 963.28 955.54 ,18r.,15 177.5 tt 96.29 l9l.0l I I5.19

1. I Iuarakhand 345.1t6 23lt.0l 3l t.28 2 14.21 62.26 85.6lt .11.71

iii. Earlier, while releasing the 2nd instalment of committed cA against all 3 SAAPs for the

State ofRajasthan, an amount ofRs. 150 82 crore was withheld in consultation with IFD

as equivalent amount from the I'r instalment ofCA as well as corresponding State+ULB

share was lying unutilized with the State. Subsequently, State of Rajasthan submitted the

Utilization Certificate for the unutilized amount following which' Rs l50'82 crore has

been further released against 2nd instalment ofCA in consultation with IFD and with

approval of Secretary (HUA) as shown below:

iv. For the States ofAndhra Pradesh and Odisha, while releasing 2d instalment of CA for

all 3 SAAPs, 25Yo of the amount was withheld due to non-receipt of IRMA/Compliance

report. Now, these States have submitted the IRMA report, Action Taken Report and the

Compliance Report following which, the withheld amounts of Rs'91 39 crore and

Rs.78.25 crore have been released respectively to Andhra Pradesh and Odisha as

mentioned below:

All amounls in Rs. crore

sl. Name of
State

Approved
SAAP
size for
the entire
Mission
period

Approved I

cost .f]
tendered
projects for
the entire
Mission
period
pubmined by
Ithe State

Iotal
Committe
d CA for
the entire
Mission
oeriod

Revised
eligible CA
againsl
approved
cost of
tendered
projecs

I 
sinstalm

ent(20o/o)
of CA
released
against
all 3

SAAPS

2"d instalm l

:nt (40%)
Jf

2"d instalment of]

committed CA
releas€d earlier
after making
necessary

adjustments
(excess release &
oth€rs)

2^d

instalment
of
committed

CA due
against all
3 SAAPs

CA
further
released

now

I Rajasthan 3223.94 2903.3 1541.95 1,109.5 8 308.39 563.{t3 268.31 150.82

(All amounts in Rs. crore)

instalment

2t 1.32
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As per the Mission Guidelines, interest earned by the State/UT Govemment on CA released
as I'r instalment has been adjusted while releasing lhe 2'd instalment ofCA. Further, State/UT
Government has to transfer the CA funds along with the corresponding share of the State to the
nodal account of the State Mission Director within 30 days of release of central funds by the
Govemment. In case, there is a delay beyond this period, penal interest has been levied and adjusted
from subsequent instalment. Fufther, excess release in first instalment of CA, if any. based on the
approved cost oftendered projects has also been adjusted.

Ex-post facto approval ofthe Apex Committee was solicited for release of 2nd instalment
ofCentral States to these States.

Decision of the Apex Committee:

The Apex Committee granted ex-post facto approval for release of2"d instalment ofCentral
Assistance (CA) to the States ofGujarat, Bihar, Tamil Nadu, Telangana, Uttarakhand, Rajasthan,
Andhra Pradesh and Odisha as per details mentioned above. The Committee further stated that
States/UTs should submit updated Utilisation Certificates (UCs) at regular basis to avail subsequent
funds under the Mission.

AGENDA 4. MODIFICATIONS IN APPROVED SAAPS OF UTS.

As per Para 8.4 of the Mission guidelines, the State Mission Directorate is expected Io
ensure timely award of contracts and start of projects approved under SAAP. [t is expected that
projects approved under various SAAPs by the Apex Committee must necessarily reach the stage

ofaward ofcontract within 6 months ofthe date ofApex Committee approval. The State Mission
Directorate shall place before the SHPSC a list of all such projects where contracts have not been

awarded within this time limit, for cancelling the projects and also propose viable projects to be

taken in lieu ofthe cancelled projects.

The SHPSC, while considering cancellation and replacement of such non-starter projects,
shall consider the overall allocation to the State under AMRUT and approvals granted to projects.
After cancellation of non-starter proiects, if there is sufflcient cushion available to take up new
projects and likelihood oftheir completion during the Mission period (i.e. up to March, 2020), the
SHPSC shall approve replacement projects. Careful assessment of project preparedness must be

done before approving the replacement project. However, the new projects taken up against the
non-starter projects can only be in the priority sectors of AMRUT, namely, water supply and

decentralised septage management.

The SHPSC will be competent to approve replacement of projects costing up to l0% of
each SAAP. In case replacement ofprojects beyond this amount is required, approval ofthe Apex
Committee will be sought before the replacement can be done. No expenditure including A&OE
expenditure shall be permitted to be booked against any non-starter project. SAAPs of following
StatesruTs have been modilied:

i. Modification in SAAP-III of Chandiearh

UT Administration of Chandigarh has submitted a proposal for modification in SAAP III
(2017 -20) under AMRUT and sought the approval to modify the project ofupgradation ofSTPs to
reuse /utilize the water amounting to Rs.60 crore. The SHPSC decided that the project which was

taken in convergence with Smart City Mission (Rs.40.976 crore) cannot be completed within the
Mission period and hence it may be substituted with project pertaining to l00oZ usage oftertiary
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treated water in the city, so as to complete all the works under AMRUT within the time frame of

the Mission.

TheUTAdministrationhassubmittedthatwiththeabovesubstitution,theSAAP-IlIsize
StandsreviseddowntoRs.23.906crore.TheadditionalburdenofRs.2.856croreoverandabove
,rr. 

"pp.*"a 
sAAP-lll allocation of Rs.21.05 crore, will be met by the chandigarh administration

from its own resources.

Secretary(HUA),inconsultationwithlFD,hasapprovedtheproposalformodificationin
SAAP-Illofchandigarhandex-postfactoapprovalofApexCommitteehastobetaken.

ii. Modification in SAAPs-II & lll of Puducher

UT Government of Puducherry has proposed to replace projects worth Rs' l0 77.crore in

SAAPs-ll & lll with projects worth Rs.l 5.53 crore' Both the dropped and new projects are in Water

Supply and Seweragl & Septage Management sector' The.SHPSC has approved the proposal for

modincation with the commitment thatihe additional funding of Rs.4.76 crore will be either met

outofthesavingsfromtheongoingAMRUTprojectsorshallbebornebytheUTGovernment.

IFDconcurredtotheproposalwiththeconditionthatitisapprovedbytheSHPSCand.the
p,oi".t.ir. is restricted to matctr approved SAAP size, i e.replac€ment projects may not be taken

ill;r"rd ,h" 
""st 

of projects being dropped, the. same,being Rs'10'77 crore' ln anv case the

u[ouit in 
"*""r, 

ofapproved sAAp shall be bome by the UT covernment. Accordingly, the same

was intimated to the UT Government with the approval of Secretary (HUA)'

However,theproposalformodificationinSAAPsll&lllwasstillmorethanl0%ofthe
approved SAAP sizes and hence requires the approval of Apex Commiltee'

Ex.postfactoapprovaloftheApexCommitteewassolicitedforone-timemodificationin
approved SAAPs ofChandigarh and Puducherry'

Decision of the APex Committee:

TheApexCommitteeaccordedex-postfactoapprovalfor-one.timemodificationofsAAP-
IIIofChandigarhandSAAPs-ll&IllofPuducherryasperdetailsmentionedabove.

AGENDA 5.

In its 20rh meeting, Apex Committee granted ex-post facto approval to release-of a sum of
Rs.108.24 crore to 13 StatesfuTs for A&oE under AMRUT for FY 2018-19. Thereafter, with the

approval of Secretary (HUA) and after fulfilling the criteria laid down under Mission Guidelines,

nt. t:q.SOS crore has been further released to I 5 States as mentioned below:-

S. No. State Amount released ( Rs. in crore.)

I B ihar 7.76

2. Chhattisgarh 6.70

3. Himachal Pradesh t.825

4. Iammu & Kashmir 3.56

5. Iharkhand 3.50
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S. No. State Amount releas€d ( Rs. in crore.)

6. Karnataka 15.445

7. Kelala
8. Madhya Pradesh t7 .26

9. Maharashtra 23.52

10. Meghalaya 0.32
Nagaland 0.725

12. Odisha 5.3 0

13. Punjab 8.02

I ,1. felangana 5.535

15. Uttar Pradesh 32.75s
Iotal r39.965

Ex-post facto approval of the Apex Committee was solicited for release of funds to
aforesaid l5 States for A&OE under AMRUT for FY 201 8- l 9.

Decision of the Apex Committee:

The Apex Committee granted ex-post facto approval for release of Rs. 139.965 crore to the

aforesaid I 5 States for A&OE under AM RUT for FY 201 8- l9 as per details mentioned above.

AGEIIDA 6. FUI\DS RELEASED AS REFORM INCENTIVE FOR ISSUING
MT]NICIPAL BONDS IN 2OI8-I9:

As a part ofreform incentive, it was decided to incentivise l0 ULBs during 2018-19 at the

rate ofRs.l3 crore for every Rs.l00 crore of Bonds issued and up to a maximum of Rs.26 crore
shall be awarded to a ULB for issuing bonds.

In its 20th meeting, Apex Committee granted ex-post facto approval to release ofa sum of
Rs.70.18 crore to 3 ULBs on the above criteria. Thereafter, 3 more Municipal Corporations have

successt'ully issued Municipal Bonds and with the approval of Secretary (HUA) this Ministry has

further released an amount of Rs.59. I 5 crore as under:
All amount in Rupees crore

Sl. No. Nrme of ULB, Stste Bonds issued by
MuDicipal
corDoratioIt

Amount relersed as

incetrtive

Bhopal Municipal Corporation. Madhla Pradesh 175.00 22.7 5

Amaravati Municipal Corporation. Andhra
Pradesh

2000.00 26.00

Greater Vishakhapatnam Municipal Corporation,
Andhra Pradesh

80.00 t0.40

Total 2255.00 59.t5

Ex-post facto approval of the Apex Committee was solicited for release of funds to the
aforementioned 3 ULBs for Municipal Bonds in 2018-19.

Decision of the Apex Committee:

The Apex Committee granted ex-post facto approval for release of Rs. 59.15 crore to the

aforementioned three ULBs for Municipal Bonds in 2018-19 as per details mentioned above.
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AGENDA 7.

N{ASTER.PLAN SUB-SCHEME UNDER AMRUT:

ln its 20th meeting, Apex Committee granted ex-post facto approval to release of a sum of

Rs.25.36 crore in Fy ,018-19 under A&bE funds for implementation of the sub-scheme

Formulation of GIS based Master Plan for AMRUT cities'

Thereafter,withtheapprovalofsecretary(HUA),asumofRs.30.t24lakhhasbeenfurther
released to 3 States/UT for implementation ofthe sub-scheme as mentioned below:

*-These amounts are released

instalment.

against second instalment while others released towards first

Ex-post facto approval ofthe Apex Committee for release offunds for implementation of

GIS based master-plan sub-scheme under AMRUT was solicited'

Sl. No.

t.

L
J.

Name of the State / UT Amount released (In Rs.)

Andaman & Nicobar lslands 40,000

Mizoram*

Aru"r"tlal Pradettl-

28,92,400

80,000

Total 30, r 2,400

Decision of the APex Committee:

Apex Committee granted ex-post facto approval to release of Rs 30 l 24 lakhs for implementation

oiGIS b"r"d masier-plan sub-scheme under AMRUT as per details mentioned above.
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ANNEXURE

List of Participants in the meeting of the 2l"t Apex Committee under AMRUT held on

28.01.2019.

l. Shri Durga Shanker Mishra, Secretary (HUA) & Chairman (Apex Committee)'

2. Shri Shiv Das Meena, Additional Secretary (AMRUT & Housing), MoHUA'

3. Shri Ajoy Sharma, Secretary (Local Govemment), Punjab.

4. Shri Gurjeet Singh Dhillon, Director (AMRUT-I)' MoHUA.

5. Shri Vinay Pratap Singh, Director (AMRUT-Il), MoHUA.

6. Shri Suneet Mehta, Deputy Secretary (AMRUT) MoHUA.

7. Shri V.P. Singh, GM (P), PMIDC.

8. Shri K. Rajendra Prasad, Chief Engineer, APUFIDC, Andhra Pradesh.

9. Shri P. Sateesh Kumar, Deputy Team Leader, AECOM, Andhra Pradesh.

10. Shri Satish R. Mangale, Deputy Team Leader, TCE, PDMC, Andhra Pradesh'

ll. Shri M. Mani Srikant, Resident Engineer, AECOM, PDMC, Andhra Pradesh'

12. Mohd. Monis Khan, Town and Country Planner, TCPO.

13. Shri S. Surendra, ACP, TCPO.

14. Shri Devendra Dhapolq TL, PMU (AMRUT).

15. Shri Chandresh Kumar, Director, UDD, Uttarakhand.

16. Shri Ravi Pandey, SE, UDD, Uttarakhand.

I 7. Shri Arun Gupta, Principal Secretary, Urban Local Bodies, UT Administration of

Chandigarh.

18. Shri Rajeev Kumar Das, Under Secretary, (AMRUT-IIB), MoHUA.

19. Shri Rohit Kakkar, Deputy Advisor, (PHE), CPHEEO.

20. Shri Naresh K. Dhiran, TCPO

21. Shri Debjani Ghosh, NIUA.

22. Shri Pankaj Kumar, Under Secretary (IFDJII), MoHUA.

23. Shri Harish Chandra Prasad, Under Secretary, (AMRUTJIB), MoHUA'

24. Smt. Neha Singh, Assistant Director, (AMRUT)' MoHUA.


