
Minutes of the sth State Level High Powered Steering Committee (SHPSC) of
Atal Mission for Rejuvenation and Urban Transformation 2.0 (AMRUT 2.0)
held on 02.03.2023 at 10:30 AM through Video Conference by the Chief
Secretary, Government of Kerala.

The meeting of the 5th State Level High Powered Steering Committee (SHPSC) of
AMRUT 2.0, chaired by Dr. V.P. Joy IAS, Chief Secretary, Govemment of Kerala
commenced at I 1:00 AM. (List of participants attached as Annexure-l )

Sri. Arun. Vijayan IAS, Mission Director, AMRUT presented the points in the agenda note.

Agenda ltem No.l: APPROVAL OF MINUTES OF THE 4thMEETING OF SHPSC

Decision:

The Committee approved the minutes of the 4th SHPSC meeting held on 23'd January 2023.

Agenda Item No.2: ACTION TAKEN REPORT ON THE DECISIONS OF THE 4th

SHPSC MEETING OF AMRUT 2.0

Agenda ltem Action Taken Decision

Agenda ltem No. 2.1- Progress ofAMRUT 2.0 * Progress of AMRUT 2.0 is included
as an Agenda.

J. CDD has started the site visits.
* A meeting was held on 03.02.2023

with the ULB ollcials and empaneled
agencies by the Mission Director and
directions were given to expedite the
process of developing DPRs for
Micro Scheme WS projects.

Noted

Agenda ltem No.2.2: ADMINISTRATM
SANCTION OF 74 WATER SUPPLY
PROJECTS APPROVED UNDER lst
TRANCHE OF SWAP:

A govemment Order was issued vide
G.O.(RI)No.473/2023/LSCD dated
23.02.2023.

Noted

Agenda ltem No.2.3:ADMTNISTRATIVE
SANCTION OF 23 SEWERACE PROJECTS IN
THIRUVANANT} IAPU RAM APPROVED
UNDER I" TRANCHE OF SWAP

G.O. was issued
G.O.(Rt)No.43 I /2023lLSGD
19.?.2023.

Agenda Item No.2.4:REoUEST To rAKE
UP THE PROJECT SEWERAGE SYSTEM TO
KOZIIIKODE CORPORATION ZONE BI
PART I UNDER DBOT DIRECTLY BY ULB.

The Core Commiftee held on 20.01.2023
decided to implement the sewerage project
through KwA. The matter is to be placed
in the Council for approval.

Noted

Agenda Item No.2.5: cANCELLATIoN oF
WATER SUPPLY PROJECTS IN THE IST

TRANCHE OF SWAP

Explanation leners received from the
Secretaries of Karunagappally and
Korhamangalam Municipalities in
proposing non-viable projects. The
explanation submitted may be accepted.

Committee accepted
the explanatioo from
the ULBs.

Asenda ltem No.2.6: APPRovAL oF
STATE AC'IION PLAN UNDER THE SUB-
SCHEME OF FORMULATION OF CIS BASED
MASTER PLAN OF C SS-II TOWNS UNDER
AMRUT 2.0

The approved SAP was submitted on an

online portal developed by the Ministry of
Housing and Urban Affairs, Gol on
13.o2.2023.

Noted

vide
dated Noted



Apenda ltem No.2.7: oPENING oF
B NK ACCOUNT FOR SNA

IMPLEMENTING ACENCIES IJNDER THE
SUB-SCHEME

Request to Govemment submitted on 16.2.

2023.Govemment order has to be issued in
this regard.

The ACS Finance
informed that a
separate SNA ,ccoult
is mandatory as per the
GO issued by the
Finance dpt. vide
GO(P)No. stl 20211
FIN dated 15.3.2021
and therefore a
separate GO is not
required.

The
concurred
same.

Committe€
with the

Agenda ltem No.2.8: APPROVAL OF THE
CONSTITUTION OI CONSULTANCY
EVALUATION & REVIEW COMMITTEE
(CERC) FOR MONITORINC THE GIS-BASED
MASTER PLAN

C.O. was issued vide GO (Rt) No.
470/2023 /LSGD dated'. 23.02.2023 Noted

Agenda ltem No.2.9 AMRI ]T 2.O.TOOL KIT
FOR URBAN REFORMS

Action plan is being prepared
Noted

Agenda ltern No.2.l0:PROPOSAL FOR THE IEC
CAMPAIGN AMONGJEHQQL SNJDENTS :.JALAMJEEVITHAM' A CAMPUS-TO.
CAMPUS CAMPAIGN ON SANITATIOI'.I A}.ID
PROTECTION OE WAIEB &ESQIIBEES.

Request to Government submitted on
l4.2.2023.Govemment order has to be
issued in this regard.

Noted

Agenda ltem No.2.l l: Technical Sanction ofSTP/
FSTP projects under AMRUT 2.0

Constitution of the technical
committee is in progress.

expen
Noted

Agenda
PROJECT

Item No.2.l2: SELECTION OF
DEVELOPMENT AND

MANAGEMENT CONSULTANTS (PDMC)-
PRO(;RESS REVIEW

Ic[€-d,

Additional Agenda Item No. 0l:
REOUEST OF HON' MAYOR KOZHIKODE:
I) TO DROP TWO ONGOING SEWERACE

PROJECTS OF AMRUT 1.0 AND TAKE
THEM UP IN AMRUT 2.0:&

2) PERMISSION TO HAVE THE APPROVED
AMRUT 2.0 WATER SUPPLY SCHEME
PROJECT IN AMRUT 1.0:

Request 10 Government submitted on
16.2.2023. Govemment order has to be
issued in this regard.

Noted

Agenda Item No.3: PROCRESS OF AMRUT 2.0

r' The total outlay of AMRUT 2.0 for 93 Urban Local Bodies in Kerala is Rs.3495 Cr. with Central
Assistance olRs.l372 Cr. The 4th Apex committee meeting had approved the I't Tranche of the State
Water Action Plan (SWAP-I) for an amount of Rs.1938.52 Cr. (CAPEX - Rs.1842.658 Cr. & OPEX
- Rs.95.86 Cr.).

r' The 6th Apex committee held on 04.01.2023 approved the 2nd Tranche of the State Water Action Plan
for an amount of Rs.683.082 Cr. (CAPEX - Rs.632.658 Cr. & OPEX - Rs.50.424 Cr., inclusive of
Special Tranche for Water Body Rejuvenation).

r' The 6th Apex Committee held on 04.01.2023 approved the SWAP-2 proposal submitted and
made the following observations:

* Apex Committee observed that State had proposed STP projects in their SWAP-2. However, it
was also noted that State had to drop STP projects proposed in AMRUT 1.0 due to land issues.
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The matter is under examination.

PROJECT PROGRESS



r
The state acknowledged the hindrance faced earlier and confirmed that there would be no land
issues for these STP projects taken up in AMRUT 2.0. Apex Committee further asked the
State to send clarification on the re-use of water from the proposed Cochin STP, the same
has been submitted.

* States may plan on proper re-use of treated wastewater from STPs by supplying to industries
(factories, power plants, railways, etc.), construction activities, and other such revenue-
generating avenues, wherever feasible, instead of discharging the entire treated water into
rivers/streams.

+ All States whose SWAPs-11213 and, or Special SWAPs have been approved till the 5th meeting
of the Apex committee held on 27.10.2022 must strive to award contracts for all approved
projects by March 2023.

* Smart elements may be invariably used in projects for monitoring to arrest revenue losses.

/ Out of the 222 prqects (Rs. I 842.658 Cr.) approved in the l st tranche, AS was accorded for I 51

projects (Rs. 1218.32 Cr.) and 23 SEW projects (Rs 104.63 Cr.).

r' A proposal ol 13 WS projects for Rs203.247 Cr., 2 SEW projects for Rs.238.755 Cr., and 96 Water
Body Rejuvenation projects for Rs.21.065 Cr. are placed in this SHPSC for issuing Administrative
sanction.
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r' Thiruvananthapurnm, Kollam, Kochi and Kozhikode submitted sewerage & septage project proposals
.rmounting to Rs.489.63 Cr. and the s,rme have been approved by MoHUA (Thiruvananthapuram -
SWAP-I, Kollam, Kochi & Kozhikode - SWAP-2).

/ The 4th SHPSC of AMRUT-2.o held on 23.01.2023 approved the issuance of AS for the sewerage
projects of Thiruvananthapuram. The sewerage project proposed in Kollam and Kochi has been placed
in this SHPSC for issuance of AS.

r' The DPR for Kozhikode is being modified by KWA.
/ The 32nd SHPSC of AMRUT I .0 held ot 23.01 .2023 approved the taking up of the sewerage project

of Kozhikode Corporation proposed in AMRUT-l namely, "Decentralized sewage treatment plant and
associated sewerage network for Zone-A (Package-A: 7 MLD STP at Avikkalthodu& 48 Km sewer
network & Package-B: 6 MLD STP at Kothi & 50 Km sewer network), under AMRUT-2.O.

The status of the remaining AMRUT cities is as follows

r' The CDD India had been entrusted to explore the need and feasibility for Faecal Sludge Management
in AMRUT cities.

r' The CDD made a rapid assessment of the existing sanitation situation in Thiruvananthapuram, Kochi,
Thrissur, Kozhikode, Kannur Corporations, and Alappuzha Municipality and assessed the need for
FSM.

/ Pre-feasibility reports for the cities have been provided by the CDD and transmitted to the respective
ULBs. Projects are in the conception stage.

r' The Palakkad Municipality has the plan to take up the 100 KLD Septage Treatment Plant proposed at
Yakkara, under AMRUT 1.0, in AMRUT 2.0.

r' The 4'h SHPSC of AMRUT 2.0 held on 23.01.2023 accorded sanction to engage CDD for conducting
the feasibility study for Faecal Sludge Management in Kollam Corporation, Palakkad, and Guruvayur
Municipalities (at no cost, only accommodation & vehicle for site visits to be provided) since IRTC
has not made any progress in this regard. CDD has started the site visits for this purpose.

y' Moreover, the facility for co-treatment olseptage is included in the STP proposals that are submitted,/
being prepared by KWA under AMRUT-2.0.
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Thrissur:
The DPR of the proposal for constructing a 5 MLD STP (with septage co-treatrnent) at Kottappuram along
with the associated sewer network of l1 Km is to be submitted by KWA to the ULB.

The ULB's request to take up the project, Decentralized Sewerage Scheme (2.5 MLD STP at Kokkala&
27 Km network) for Thrissur Corporation (Rs.64.2 Cr.) proposed under AMRUT I .0, under AMRUT 2.0
was approved by the 4th SHPSC of AMRUT 2.0 and 32nd SHPSC of AMRUT 1.0.

Kannur:
The approval of the Council is to be obtained for the proposal of KWA for constructing a 3 MLD STP
(with septage co-treatment) at Maithanappally along with the associated sewer network of 36 Km.

Palakkad:
The proposal for constructing a 600 KLD STP at Kalpathy along with the associated sewer network of4
Km (for Kalpathy Heritage Village) is to be finalized by the ULB. The land availability for the project is
also to be confirmed by the ULB.

Guruvayur:
The approval of the Council is to be obtained for the proposal of KWA for augmenting the existing 3

MLD STP at Chakkamkandam to 5 MLD (with septage co-treatment) along with the associated network
of 7 Km.

7th SLTC Meeting Decision:
.!. The Committee noted the Apex committee's decision to award contracts for all approved projects

by March 2023 nd therefore, directed ULBs to strive to award all the approved Water supply,

Sewerage, and Water body projects by March 2023.
.3. All the ULBs were also strongly directed to submit the pending DPRs under approved tranches -

SWAP-l & 2 within 2 weeks.
.3. The Committee directed KWA to plan the reuse of treated wastewater from STPs while preparing

the DPRs for STPs and to plan smart elements for water supply projects. Secretaries of 9 AMRUT
cities and KWA were also directed to formulate the sewage/ septage projects and submit DPRs

before 15th March 2023

Decision:
.3. The Committee took note of the AMRUT 2.0 progress and the 6thApex Committee's decision

and directed ULBs and KWA to strive to award all the approved water supply, Sewerage,

and Water body projects by March 2023.
.!. Taking a serious note on the lag in DPR submission for Water supply, Sewerage and Water

body projects, the Committee directed the ULBs and KWA to expedite the DPR submission

time overrun.and to avoid sn
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Alappuzha:
Council approved the proposal for constructing 5 MLD STP (with septage co-treatment) in Allissery along
with the associated sewer network of l0 Km (covering 2 wards). The DPR is being corrected by KWA.

Strenethenins of SMMU and CMMUs:

/ Vide G.O.(Ms)No.l1/2023lLSGD dated 13.01.2023, Govemment approved the Proposed Staff
Structure and Remuneration of the State Mission Management Unit and City Management Units. The

recruitment process for new posts has been initiated.
/ The selection process for Deputy Mission Director (Water Supply) and Deputy Mission Director (Used

Water) has been completed.

5



.!. The Mission Director AMRUT informed that as part of the strengthening of SMMU and
CMMUs of AMRUT, the selection process of DMD has been completed. The Committee
approved the selection process and directed the concerned authority to appoint the selected
candidates.

.3. The Committee noted with concern that there is inordinate delay in getting approval from
Municipal Councils for the implementation of projects. Hence the Committee directed all
ULBs to expedite the issuance ofapprovals.

Agenda Item No.4:

The 4'h Apex committee meeting approved the l't Tranche of the State Water Action Plan (SWAP-l) for
an amount of Rs.1938.52 Cr. (CAPEX - Rs.1842.658 Cr. & OPEX - Rs.95.86 Cr.). The 6'h Apex
committee held on 04.01.2023 approved the 2nd Tranche of the State Water Action Plan for an amount of
Rs.683.082 Cr. (CAPEX - Rs.632.658 Cr. & OPEX - Rs.50.424 Cr., inclusive of Special Tranche for
Water Body Rejuvenation).

Now, It is requested to issue the AS for 13 projects amounting to Rs.216.872 Cr. (CAPEX -
Rs.203.247 Cr. & OPEX - Rs.13.6245 Cr.).

All the DPRs have been scrutinized by the KWA Headquarters, State & City Mission Management Units
of AMRUT. Only feasible projects with admissible components, undisputed land, and Operation &
Maintenance for 5 years are recommended for approval.

A minor excess in the allocated fund was observed in the Micro WS project proposal from Erattupetta
(Rs.7.4 Lakhs). For AMRUT 2.0 towns, an amount of Rs.100 Cr. was earmarked as a floating fund for
the Water Supply Sector. The additional fund requirement can be met from this fund.

The recommended list ofprojects for issuing administrative sanctions is as follows

SI
No ULB Name

Amount as Per DPR
Major Components as

per DPR
Capex
(Cr.)

o&M
(cr')

Total
Cost

I

Kottarakkarra

SWAPI
Capex (Cr.) 2.00
O&M(Cr.) 0.02
Tolal cost 2.02

AMRUT 2.O.SWAP.
l- -WSS To
Kottarakkara
Municipality -
Construction Of 9 LL
Capacity
AtEyamkunnu

1 0.0200 2.0200

1. Construction of 9 LL
OHSR
2. Existing Connection
benefitted -1400
3. Construction of valve
chamber
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ADMINISTRATIVE SANCTION FOR I3 WATER SUPPLY PROJECTS
APPROVED UNDER I"' AND 2\') TRANCHES OF SWAP:

As of now, detailed project reports for 161/209 Water Supply projects were received from various ULBs
under tranches- l & 2. The administrative sanction for 77 WS projects amounting to Rs.616.829 Cr.
(CAPEX - Rs.588.616 Cr. & OPEX - Rs.28.213 Cr.) was accorded by the 3'd SHPSC and a Govemment
order was also issued for the same. The proposals of 74 WS projects for Rs. 629.701 Cr. (CAPEX) were
also approved by the 4'h SHPSC.

Major Components:
. Construction of a 7.5 MLD WTP in Malappuram.
. Construction of 5 New Storage tanks.
. Total New connections (FHTCs) - 45,338 Nos.
o Existing Connections served in - 54,832 Nos.
. Total households benefited - 1,00,I 70 Nos.



2

MALAPPURA
M
SWAPI
Capex (Cr.)
7.607
O&M(Cr.) 0.90
Totol cost 8.507

AMRUT 2.O.SWAP.
l- Improvements in
MWSS to Malappuram
Municipality-
(Phase.I)-Construction
of 7.50MLD Water
Treatment Plant &
4.SOLL-OHSR for
Panakkad&Melmuri
Part viil CS

7.6 0.9007 8.5007

I ) Construction of OH
tank 4.5 LL at WTP Site
near Inkel City
2) 7.5 MLD WTP -Rapid
Gravity Sand Filter (Dual
Media) Nr Inkel City
3) Existing connections
served in-1644

0.8338 15.2138

I ) New FHTC=3000
2) Existing connections
served in -1253
3). Rider line - 3.5 KM
(Taping point to
Kandalamala sump)
4) Gravity line - 3.0 KM
(Kandalamala sump to
Kalaranthiri area)
5) New Distribution line -
l0 km
6) Construction of 1OLL
GLSR
7) Road Restoration
Charges-2.84Cr

KODIIVAI,I,Y

SWAP 2
Cap* (Cr.)
14.38
o&M(Cr.)
0.8337
Tolal cosl
15.2137 Cr

AMRUT.2.O.SWAP-
2- WSS TO
KODUVALLY
MUNICIPALITY IN
KOZHIKODE
DISTRICT:.
PROVIDING
FLNCTIONAL
HOUSEHOLD TAP
CONNECTION

14.38

-l

SWAP 2
Capex (Cr.)
14.184
O&M(Cr.) 1.40
Total cost
15.584 Cr

AMRUT 2.0. SWAP-
2- KMWSS to
Kodungallur
Municipality-
Providing FHTC to
Urban Householders
including Source
Improvement works
and Pipe Laying Work

14.77 1.0300 15.8000

I .1800 I1.0700

I ) FHTCs- 5000 Nos.
2) New Distribution
network-7 KM
3) 3) Road restoration
charges-2.07 Cr.

5

Chavakkadu
SWAP I
Capex (Cr.)
I t.07t
o&M(Cr.) t
Tolol cosl
12.071Cr

AMRUT 2.0. SWAP-
I -Chavakkad
Municipality-
Supplying & laying of
distribution network
and providing FHTCs

10.89

AMRUT 2.0. SWAP-
2- UWSS TO
KATTAPPANA
MUNICIPALITY -

PROVIDING
FTINCTIONAL
HOUSEHOLD TAP
CONNECTIONS TO
HOUSEHOLDS

13.39 2.0000 15.3900

I ) Pipe line extension,
replace and repair of the
distribution pipe lines- 24
KM
2) New FHTCs -3270
3) Existing connections
served in -287
4) Road restoration
charges-1.93 Cr.

6

Kattapana

AMRUT 2.0- SWAP.
l- Providing Storage,
Distribution Network.
Transmission network.

14.565 0.1500 14.7150

I ) Construction of l0 LL
OHSR at Kurukkanpara.
2)Providing distribution
network -13.23

7

Kunnamkulam
SWAP I
Capex (Cr.)
14.565
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3

Kodungalloor 1) New FHTC-4000 Nos.
2) New Distribution line-
IO KM
3) Replacement of old AC
pipe at various wards-S
KM
4) Road restoration
charges-3.34 Cr.

SWAP 2
Copex (Cr.) 14-4
o&.M(Cr.) 2
Totol cosl I6.4Cr



O&M(Cr.) 1.50
Tolal cosl
16.065Cr

other allied works
including FHTCs in
KunnamkulamMuncip
ality

3) FHTCs- 3100 Nos.
4) Length of Pumping
main- 1.65 KM
5) Road restoration- 3.2
Cr.

AMRUT.2.O. SWAP-
2- Supplying -Laying-
Testing and
Commissioning of
Distribution system
and providing FHTCs
in Ponnani
Municipality
Phase-1

21.105 1.0500 22.1550

1) New FHTCs- 5000
2) Existing connections
served in -3500
3) Laying ofnew
distribution Iines of pipes
ofDI 250mm & PVC
90mm.l60mm lrom the
32LL OHSR at Trikavu to
costal areas - Apprx.34.5
KM

8

Ponnani
SWAP 2
Cap* (Cr.)
21.105
O&M(Cr.) 2.1
Total cosl
23.205Cr

l) New FHTCs-4.10
2) Existing connections
served in -1406
3) Replacing pipelines-
6.610 KM
4) Transmission network
-3.5 KM

I

Wadakkancherr
v
SWAP I
Capex (Cr.) 4.0
O&M(Cr.) 0.40
Total cost
4.40Cr

AMRUT 2.0-SWAP.
1-
WADAKKANCHER
Y MUNICIPALITY.
AUGMENTATION
OF EXISTING WSS-
REPLACING
250MM,150MM,100
MM.8O AC PIPES
WITH 25OMM DI,
t60MM, l10MM,
9OMM PVC PIPES

4.1 5 0.2500 4.4000

l0

Erattupetta
SWAP 2
Capex (Cr.) 8.88
O&M(Cr.) 0.44
Total cost 9.32
Cr

AMRUT 2.0- SWAP
2. CONSTRUCTION
OF BOREWELL
AND
IMPLEMENTATION
OF MINI WATER
SUPPLY SCHEME
AT ERATTUPETTA
MT]NICIPALITY

8.95 0.3700

l) BOREWELLS-71 Nos
2) Pumping Main-22 KM.
3)PUMP HOUSE,
4) 5000 L PVC TANK
AND STRUCTURE-7I
Nos
5) New FHTCs-2528 Nos

ll

AMRUT 2.0. SWAP-
2- Replacing old and
damaged 700mm
primo pipe (pumping
main to Karuvelippady
pump house) by
700mm DI K9 pipe
from
Perumanoor pump
house to Thevara

l 0.3 17 0.19 10.5070

l) Existing connections
sen'ed in -.10000
2) Replacing old and
damaged lines- 2.32 km
3) Road restoration
charges- Rs. 2.7 Cr.

AMRUT 2.0- SWAP-
2-PIPE LINE
EXTENSION,
PROVIDING WATER
CONNECTIONS IN
VARIOUS ZONES
OF KANNUR
CORPORATION

69.99

Kannur
SWAP 2
Capex (Cr.) 70
O&M(Cr.) s.25
Total cost 75.25
Cr

5.25 7s.2400

l) New FHTCs-16500
Nos.
2) New pipe lines-
142.495 KM
3) Replacement of pipe
lines- 21.425 KM
4) Road restoration
charges- Rs. 14.72 Cr.
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9.3200

Kochi
SWAP 2
Capex (Cr.)
I1.07
O&M(Cr.) 0.43
Total cost 11.50
Cr

t2



203.24
7

l-3.6245 2r6.87t5TOTAL

l3

Kasargod
SWAP 2
Capex (Cr.)
I1.1,1
O&M(Cr.) 0.ll
Total cost 11.25
Cr

AMRUT.. SWAP-2.
KASARAGOD
MLTNICIPALITY.
AMRUT 2.0-2022-
23. LAYING
DISTRIBUTION
SYSTEM AND
PROVIDING FHTCS
IN KASARAGOD
MIINICIPALITY

I l.14 0.4

1) New FHTCs-2500 Nos.
2) Existing connections
served in -5342 Nos
3) New pipe lines- 29.17
KM
4) Road restoration
charges- Rs. I .46 Cr.

7th SLTC Meeting Decision:

.3. The committee recommended to place all 13 Water supply projects amounting to Rs.216.872 Cr.
(CAPEX - Rs.203.247 Cr. & OPEX - Rs.13.625 Cr.) before the SHPSC for issuing Administrative
sanction subject to the following conditions;
. Approval of projects from Kottarakkara and Koduvally Municipalities would be subject to the

confirmation of the availability of the land for the construction of OHSRs within a week.
o Approval of the Micro water supply scheme from Erattupetta Municipality would be subject to

the scientific assessment by Groundwater dpt., KWA, and ULB jointly.
o Approval of the project from Kochi Corporation would be subject to the joint site visit report

from KWA, ULB, and the GAIL team.

* KWA was directed to issue the TS after ensuring technical viability, adequate source of water,
justified provisions & rates, necessary clearances, 5-year Operation & Maintenance. and only
admissible components are included as per AMRUT guidelines.

* KWA was directed to ensure the non-inclusion of Operation & Maintenance costs, Supervision
charges. and Value ofland/ structures required for the project development under Central Assistance.

If the said components are inevitable, the cost for the same may be met fiom the State/ ULB/KWA
fund.

* The over and above the a ed amount shall be bome the ULBs.

Action Takcn on SLTC Decisron:

.i. Kottarakkara Municipality:
Vide letter No.G4/12948/2022 dated 16.2.2023, Secretary, Kottarakkara Municipality.
confirmed that land would be handed over to KWA before 31st March 2023.

.1. Koduvally Municipality:
Secretary Koduvally inlormed vide letter No. GL118110/21 dated 23.2.2022 that the land has been

identified and valuation is under progress.

I Erattupetta Municipality:
GWD submitted that Most of the borewells drilled in Erattupetta Municipality are highly
productive and are being used in MWSS for more than 20 years.Hence, by considering the previous

borewelI data and findings of the Geologist,GWD has recommended the implementation of MWSS

under AMRUT 2.0. AE KWA submitted that the existing KWA scheme is 40 years old' Now,
under JJM AS has been issued for the Malankara project. In this project water for Erattupetta

Municipality will be brought to a tank near the Municipality through gravity lines.For distributing
this water to the water scarcity areas in the Municipality. around 60 Cr. would be required under
AMRUT 2.0.

.!. Kochi Corporation
ULB contacted GAIL, BPCL and lOC. Only IOC has the petroleum line in MG road, which is

MG road at Atlantis unct I on on 28l02 t2023 there was a oint i on between IOCcrosst

9

11.5400
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KWA , KMC and CMMU. The Technical Manager IOC said that they have no objection in KWA
works and uested to ke an offset of30 cm from the troleum line while la in the I

Decision:

* The committee accorded Administrative sanction to the 1l Water supply projects amounting
to Rs.192.337 Cr. (CAPEX - Rs.I79.917 Cr. & OPEX - Rs,12.42l Cr.) except the proposal
from the Erattupetta and Koduvally Municipalities. (List of approved projects enclosed as

Annexure-2)
* The Committee observed that the project proposed for the Erattupetta Municipality is a Micro

Water Supply Scheme with bore wells as sources. The Committee directed the Erattupetta
Municipality to revise the project proposal replacing the borewell sources with other surface
water sources.

.!. The Committee also directed the WRD department to check the possibility of providing other
water sources for Erattupetta Municipality.

* The Committee observed that the land acquisition proceedings for the construction of OHSR
in Koduvally Municipality has been started.The approval of project was set aside for want of
completion of land acquisition proceedings.

a KWA and ULBs were directed to issue the TS after ensuring technical viability, adequate
source of water, justified provisions & rates, necessary clearances, S-year Operation &
Maintenance, and only admissible components are included as per AMRUT guidelines.

.!. KWA was directed to ensure the non-inclusion of Operation & Maintenance costs, Supervision
charges, and Value of land/ structures required for the project development under Central
Assistance. If the said components are inevitatrle, the cost for the same may be met from the
State/ ULB/KWA fund.

$ The over and above the a roved amount shall be borne

The 6th Apex Committee meeting under the AMRUT 2.0 held on 04.01.2023 approved tranche 2 of the
State Water Action Plan (SWAP-2) comprising of l0 Water Supply projects of 9 ULBs, 3 Sewerage
projects of 3 ULBs (Kollam, Kochi and Kozhikode Corporations) and 255 Water Body Rejuvenation
projects of 67 ULBs.

KWA had submitted the Detailed Project Repo(s (DPRs) for the project proposed in Kollam Corporation
for an amount of Rs-45.436 Cr. (CAPEX - Rs.39.043 Cr. & OPEX - Rs.6.393 Cr.) and in Kochi
Corporation for an amount of Rs.193.319 Cr. (CAPEX - Rs.185.00 Cr. & OPEX - Rs.8.319 Cr.). The
DPRs have been scrutinized by the KWA Headquarters. Only feasible projects with undisputed land and
with Operation & Maintenance for 5 years are recommended lor approval. Hence, it is requested to issue
the AS for the Sewerage project of Kollam Corporation amounting to Rs.45.436 Cr. (CAPEX - Rs.39.043
Cr. & OPEX - Rs.6.393 Cr.) and ol Kochi Corporation for an amount of Rs.193.319 Cr. (CAPEX -
Rs.185.00 Cr. & OPEX Rs.8.319 Cr.). The details of the project are as follows:

st.
No,

LILB Name of the Project PROJECT COST Major Components

CAPEX
(cr.)

A

o&M
(Cr)

B

Total
Cost
(cr.)

l0

Agenda ltem No.5: ADMINISTRATM SANCTION FOR THE SEWERAGE PROJECT OF
KOLLAM AND KOCHI CORPORATIONS (SWAP.2):

the ULBs.
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Kollam

Approved SWAP:
CAPEX - 40.00 Cr

O&M - 5.40 Cr.
Total 45.40 Cr.

AMRUT 2.O.SWAP-2.
Rehabilitation
existing sewerase
svstem and extension o
the sewerage system for
zone Al Part II and

39.043 6.393 45.436

commissioning

. Sewer Network: 6.52 Km
o Manholes
. New Connections: 3329

nos.
. Balance works of 2

pumping stations
a Road restoration works

o

o
Pallithoftarn and
Thamarakulam pumping
stations balance works

AMRUT 2.0-SWAP.2-
Comprehensive
sewerage system in
Kochi Corporation
Construction of 5 MLD
STP. network and allied
components at
Elamkulam

t85.000 8.3 r9 t93.319

. New Connections: 10476
nos.

o Households covered
through septage co-
treatment: 22125 nos.

. Sewer Network: 39.63 Km

. Septage Co-treatment: 24
KLD

o Pumping Stations:2
. Manholes
a Road restoration works

a Approved SWAP:
CAPEX - 185.00 Cr.

O&M - 8.3 l9Cr.
Total - 193.319 Cr.

Kochi

221.015 11.712 238.755

7rh SLTC Meeting Decision:

The committee recommended to place the lollowing to the SHPSC:

{. Issuance of Administrative Sanction for the sewerage project proposed in Kollam Corporation,
nmounting to Rs.45.436 Cr. (CAPEX - Rs.39.043 Cr. & OPEX - Rs.6.393 Cr.).

* Issuance of Administrative Sanction for the sewerage project proposed in Kochi Corporation for
an amount of Rs.193.319 Cr. (CAPEX - Rs.185.00 Cr. & OPEX - Rs.8.319 Cr.).

6 The over and above the SWAP amount shall be bome by the ULBs.

A KWA was directed to issue the TS after ensuring technical viability, justified provisions & rates,

necessary clearances, provision for reuse ofeffluent from STPs, 5-year Operation & Maintenance,
and only admissible components are included as per AMRUT guidelines.

.:. KWA was directed to ensure the non-inclusion of operation & maintenance costs, supervision
charges. and value of land/ structures required for the project development under Central
Assistance. If the said components are inevitable, the cost for the same may be met from the State/

ULB/ KWA fund.

* The committee accorded Administrative Sanction for the sewerage project proposed in
Kollam Corporation, amounting to Rs.45.436 Cr. (CAPEX - Rs.39.043 Cr. & OPEX -
Rs.6.393 Cr.) and for the sewerage project proposed in Kochi Corporation for an amount
of Rs.193.319 Cr. (CAPEX - Rs.185.00 Cr. & OPEX - Rs.8.319 Cr.).

.!. The over and above the SWAP amount shall be borne by the ULBs.

.3. KWA was directed to issue the TS after ensuring technical viability, justified provisions &
rates, necessary clearances, provision for reuse of ellluent from STPs, S-year Operation &
Maintenance, and only admissible components are included as per AMRUT guidelines.

.:. KWA was also directed to ensure the non-inclusion of operation & maintenance costs,

supervision charges, and value of land/ structures required for the project development
under Central Assistance. If the said components are inevitable, the cost for the same may
be met from the State/ ULB/ KWA fund.
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Agenda Item No.6: ADMINISTRATIVE SANCTION OF REJUVENATION OF
WATERBODY PROJECTS APPROVED UNDER SWAP.2:

The 4!h Apex committee meeting had approved the I't Tranche of the State Water Action Plan (SWAP-I)
for an amount of Rs.1938.52 Cr. (CAPEX - Rs.1842.658 Cr. & OPEX - Rs.95.86 Cr.). The 6'h Apex
committee held on 04.01.2023 approved the 2nd Tranche of the State Water Action Plan for an amount of
Rs.683.082 Cr. (CAPEX - Rs.632.658 Cr. & OPEX - Rs.50.424 Cr.). This is inclusive of 255 Water Body
Rejuvenation projects worth Rs.82.354 Cr. 18 ULBs submitted proposals for 96 Rejuvenation of Water
Body projects amounting to Rs.22.654 Cr. (CAPEX - Rs.21.065 Cr. & OPEX - Rs.1.589 Cr.)
The recommended list of projects for issuing Administrative Sanctions is as follows:

\antc
Amount ,s Per DPR

Major Components as per DPRCapex
(cr.)

o&M
(cr.)

Total Cost
(cr)

I

ADOOR
Approved SWAP
Caper (Cr.)=0.3
O&M (Cr.){.03

Total Cost (Cr.)=0.33

AMRUT?.0 Rejuvenation
of Ayyappan parakulam in
Ward 23

0.3 t8 0.03 0.348

I )Earth work in excavation by
mechanical (Hydraulic excavator)
2)Dry rubble masonry with hard
stone PVC WEEP HOLES.
3)DR PACKING FOR APRONS
4)Random rubble masonry with
hard stone
5)Providing and laying in position
specified
6)Centering and shuttering
including shufting
7)Handrail
8)lnterlocking pavement

,

ADOOR
Approved SWAP
Capex (Cr.):0.3
O&M (Cr.){.03

Total Cost (Cr.)<).33

AMRUT2.0-Rejuvenation
ofKaruvafta pond in ward
2'.7

0.3200 0.03

I )Eanh work in excavation by
mechanical (Hydraulic excavator)
2)Dry rubble masonry with hard
stone PVC WEEP HOLES-
3)DR PACKTNG FOR APRONS
4)Random rubble masonry with
hard stone
5)Providing and fixing G.l. chain
link fabric fencing Pointing on
stone work with cement mortar
6)Cement concrete l:2:4 for
existing road maintenance
7)interlocking paver
8) Providing and fixing bio
fencing and landscape ofthe park

3

ADOOR
Approved SWAP
Capex (Cr.):0.3
O&M (Cr.){.03

Total Cost (Cr.):0.33

AMRUT2.0 Rejuvenation
of Mulloorkulangara pond
in ward 14

0.3 30 0.03 0.360

I )Removing polapayal
2)Excavation work by
excavator)mechanical (Hydraulic/
manual means in
foundation trenches Dry rubble
masonry
3)Random rubble masonry with
hard stone
4)Providing and laying reinforced
5)Steel reinforcement for R.C.C
work grade Fe-
6)Providing &fixing GI 5.5 mm
wire gauze

I

ADOOR
Approved SWAP
Capex (Cr.):0.I
O&M (Cr.):0.01

Total Cost (Cr.):0.1I

A MRUT2.0-Rejuvenation
ofValiyakulam in ward l0 0.tt0 0.01 0. t20

I )Removing polapayal from the
Pond
2)Pumping or Bailing out water
for foundation Earth work in
excavation by mechanical means
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(Hydraulic excaYator)
3)Dry rubble masonry with hard
stone
4)- Providing weep holes in DR
mitsonry
5 Provid in and fixin hand rail

l

ANGAMALY
Approved SWAP

Capex (Cr.){).877
O&M (Cr.){.05

Total Cost
(Cr.):0.927

AMRUT 2.O-Rejuvenation
of Ambalakkulam in ward
30
of Angamaly Municipality

0.8'17 0.05 o.927

l.Earthwork
2. Desilting,
3. Bailing out
4. DR masonry with intermediate
concrete belt
5. Parapet wall with handrail
6.Paving the sides oftond and
landscaping
T.Electrification

6

CURUVAYUR
Approved SWAP

Capex (Cr.)=2.385
O&M (Cr.)=0.265

Total Cost (Cr.)=2.65

AMRUT 2.0 Rejuvenation
of NjaramKulam ofward
32

2.3 85 0.265 2.650

[)Bailing out water Using 5HP
Pump
2)Earth work in excavation by
mechanical means
3)DRY RUBBLE MASONRY

7

KOLLAM
Approved SWAP

Capex
(Cr.1=g.g3ra,

o&M
(Cr.){.004125

Total Cost
(Cr.){).086622

_ 24 COLLEGE
DIVISION"

AMRUT 2.0
REJUVENATION OF
KOCHU KULAM in
DIVISION 0.0 t9

0.0009
3

0.020 Bailing out, Step tiles

li

KOLLAM
Approved SWAP

Capex
(Cr.){.309823

o&M
(Cr.):0.015491

Total Cost
(Cr.):0.32s314

AMRUT 2.0
REJUVENATION OF
MADATHIL KULAM
DIVISION _ 24
COLLEGE DIVISION''

0.25100 0.0 t25 0.26350
Bailing out. Excavation. Fencing
pole concrete, l'encing, Step tiles

9

KOLLAM
Approved SWAP

Capex
(Cr.):0.1522E9

o&M
(Cr.)<).007614

Total Cost
(Cr.)=0.159903

o.097
Bailing out, Desilting, Providing
and fixing Cl pipe, Fencing, Step
tiles.

AMRIIT 2.0
REJUVENATION OF
MADATHIL KULAM
DIVISION 06
KUREEPUZHA WEST"

0.092
0.0046

I

t0

KOLLAM
Approved SWAP

Capex
(Cr.)=0.100229

o&M
(Cr.)=0.00501I

Total Cosl
(Cr.):0.1052,1

*AMRUT 2.0
REruVENATION OF
MOOLOTU KULAM _

DIVISION 3I
PTJNTHALATHAZHAM"

0.04 r 0.002 t 0.043
Bailing out, Fencing, Fencing
pole painting.

KOLLAM
Approved SWAP

Capex
(Cr.)=0.357EE2

o&M
(Cr'1=6.g1rtra

Total Cost
(Cr.l:0.375716

0.199 0.0t49 0.314
Bailing out, Excavation, DR
packing,rubble masonry,
Fencing.

DIVISION - 09
ANCHALUMMOODU"

AMRUT 2.0
REruVENATION OF
PUTHUVEETIL KULAM

o.967

Bailing out, DISMANTLING
DR, Excavation, DR packing
PCC, ,rubble masonry, DR
Departmental Stone, Chain link.

KOLLAM
Approved SWAP

Capex
(Cr.):0.907952

o&M

AMRUT 2.0
REJUVENATION OF
KOTTARALULAM AT
KACHERI JN IN DIV 49

0.921 0.046
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(Cr.):0.0.15398
Total Cost

Cr. .951.t5

I
Handrail, Backfi lling, Precasl
slabs, Side wall raising.

AMRUT 2.0
REJUVENATION OF
PULLIYIL KULAM _

DIVISION 55
KANNIMEL'

0.08 7 0.0041 0.09 r

Bailing out. DISMANTLING
DR, Excavation, DR packing
PCC, ,rubble masonry. DR
Departmental Stone, Chain link,
Handrail, Backfi lling. Precast
slabs, Side wall raising.

IJ

KOLLAM
Approved SWAP

Capex
(Cr.):0.09630t

o&M
(Cr.){.004Et5

Total Cosl
(Cr.){.101I l6

0.083t{

KOLLAM
Approved SWAP

Capex (Cr.){.0E291
o&M

(Cr.):0.004145
Total Cost

(Cr.){.0870ss

AMRUT 2.0
REJUVENATION OF
KANNANKUALM in
DIVISION 54
ALATTUKAVU"

Bailing out. Fixing ofGI pipe
post ,Chain link

0.08 5 0.0042t5

KOLLAM
Approved SWAP

Capex
(Cr.){.0EE385

o&M
(Cr.):0.004419

Total Cost
(Cr.):0.092804

AMRUT 2.0
.REJUVENATION OF
KALLUKULAM in
DIVISION

5I - THANGASSERY"

0.089
Bailing out, Excavation, DR
packing,rubble masonry,
Fencing.

l6

KOLLAM
Approved SWAP

Capex
(Cr.;=6.1,,,,,

o&M
(Cr.)=0.005607

Total Cost
(Cr.;=9.11,,n,

AMRUT 2.0
REJUVENATION OF
CHIMARAKULAM
DtvlstoN 5l -
THANGASSERY

0.1 t2 0.0056
Bailing out, Excavation, DR
packing ,rubble masonry,
Fencing.

l1

KOLLAM
Approved SWAP

Capex
(Cr.;=9.634,t,

o&M
(Cr.;=6.96tt,

Total Cost
(Cr.)=0.03E62

AMRUT 2.0
REJT]VENATION OF
PANIKKARUKULAM _

DIVISION _ 33 _

MANAKKADI I'

0.037 0.0018
Bailing out, Excavation, DR
packing,rubble masonry,
Fencing.

t8

KOLLAM
Approved SWAP

Capex
(Cr.){.040069

o&M
(Cr.):0.002003

Total Cost
(Cr.):0.042012

AMRUT 2.0
REJUVENATION OF
MUNNANIKULAM -
DIVISION 29
AYATHIL"

0.05 7 0.060
Bailing out, Excavation, DR
packing,rubble masonry,
Fencing.

l9

KOLLAM
Approved SWAP

Capex
(Cr.):0.029706

o&M
(Cr.){.001,185

Total Cost
(Cr.):0.031l9l

AMRUT 2.0
REJUVENATION OF
PANCHAYATH KULAM

DIVISION 28
PALLIMUKKU'

0.03 0 0.00 t.1 0.03l
Bailing out, Excavation, DR
packing,rubble masonry.
Fencing.

2[

KOLLAM
Approved SWAP

Capex
(Cr.1=9.64,r,

o&M
(Cr.)=0.002097

AMRUT 2.0
REJUVENATION OF
KUNNADI KULAM in

DIVISION I O

KADAVOOR'

0.041 0.002
Bailing out, Excavation, DR
packing,rubble masonry,
Fencing.
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T.

Total Cost
Cr. 0{{036

2t

KOLLAM
Approved SWAP

Capex (Cr.F0.06354
o&M

(Cr.){.003177
Total Cost

(cr.)<).066717

AMRUT 2.0
REJUVENATION OF
OLAYIL POND
DIVISION

t2 - TltEvALt_Y"

0.064 0.0031 0.067
Bailing out, Excavation, DR
packing ,rubble masonry,
Fencing. Fixing ofGI mesh

22

KOLLAM
Approved SWAP

Capex
(Cr.):0.4s2E2E

o&M
(Cr.)=0.022641

Total Cost
(Cr.):0.475469

AMRUT 2.0
REJUVENATION OF
CHIRAKKARA POND in
DIVISION I I -
MATHILIL*

0.45 3 0.0226 0.476
Bailing out, Excavation, DR
packing ,rubble masonry,
Fencing, Fixing ofGI mesh

23

KOLLAM
Approved SWAP

Capex
(Cr.):0.0s9349

o&M
(Cr.):0.002967

To18l Cost
(Cr.):0.062316

AMRUT 2.0
REJUVENATION OF
CHALIL KULAM AT
NEERAVIL IN DIV 08

0.063 0.0031 0.066
Bailing out, Excavation. DR
packing,rubble masonry,
Fencing, Fixing ofGI mesh

21

KOLLAM
Approved SWAP

Capex 1Cr.;=6.66663
o&M

(Cr.){.00334t
Total Cost

(Cr.):0.070171

AMRUT 2.0
REJUVENATION OF
MAMOOTTIL KADAVU
POND DIVISION 06
KUREEPUZHA EAST"'

0.066
Bailing out, Excavation, DR
packing ,rubble masonry,
Fencing. Fixing ofGI mesh

KOLLAM
Approved SWAP

Capex
(Cr.):0.076366

o&M
(Cr.):0.00381E

Tot8l Cost
(Cr.)<).0E01E4

AMRUT 2.0
REJUVENATION OF
EDAMANAKAVU POND
in DMSION - 3

MEENATHUCHERf'

0.071 0.0035
Bailing out, Excavation, DR
packing ,rubble masonry,
Fencing, Fixing ofGI mesh

0.051 Bailing out26

KOTTARAKA RA

Approved SWAP
Capex (Cr.){.049
O&M (Cr.F0.001

Total Cost (Cr.F0.05

AMRUT2.O
REruVENATION OF
CANAPATHY TEMPLE
POND - WARD 25
GANAPATHY TEMPLE
POND. WARD 25

0.05 0 0.001

27

KOTTARA KARA
Approved SWAP
Capex (Cr.):0.04
O&M (Cr.){.01

Total Cost (Cr.):0.05

AMRUT2.O.
REJUVINATION OF.
THRIKKANNAMANGAT
TEMPLE POND . WARD
t4

0.050 0.001 0.051 Bailing out

0.05 t Bailing out28

KOTTARAKARA
Approved SWAP

Cspex (Cr.){.049
O&M (Cr.):0.001

Total Cost (Cr.){,05

AMRIJT2.O"REJTJVENAT
ION OF-
NEEI -ESWARAM-I -IBRA
RY POND - WARD 2I

0.05 0 0.001

0.001 0.051 Bailing out29

KOTTARAKARA
Approved SWAP

Capex (Cr.){.049
O&M (Cr.)<).00I

Total Cost (Cr.)=0.05

AMRUT2.O
REJUVENATION OF
VALIYA VEETTIL POND
-WARD I8,,
KOTTARAKARA
MI-INICIPALITY

0.050

KOTTARAKARA
Approved SWAP

Capex (Cr.)=0.049

AMRUT2.O
REJUVINATION OF.

0.050 0.001 0.051 Bailing out
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o&M (Cr.)=0.001
Total Cost Cr. 05

VILLAMKONATH
POND.WARD I I

AMRUT2.OREIUVINATI
ON OF.
PADINJATTINKARA
TEMPTE POND . WARD
25

0.050 0.001 Bailing outll

KOTTARA KARA
Approved SWAP

CaPex (Cr.)=0.049
o&M (Cr.)=0.001

Total Cost (Cr.):0.05

l,

KOTTARAKARA
Approved SWAP

Capex (Cr.)=0.069
O&M (Cr.){.001

Total Cost (Cr.){.07

AMRUT2.O
KOTTARAKARA
MTJNICIPALITY.
AMBALAPURAM
TEMPLE POND .WARD
IE

0.071 0 0.071 Bailing out

JJ

KOZHI KODE
Approved SWAP
Capex (Cr.){.23
O&M (Cr.)=0.023

Total Cost
(Cr.)<).253

0.230 0.023 0.253

LSilt removal
2.Excavation of foundation
3.Bailing out
4.Dryrubble mascnory-sidewall
construction, compound wallet

KOZH IKODE
Approved SWAP
Capex (Cr.):0.25
O&M (Cr.)=0.025

Total Cost
(Cr';=6'2"

AMRUT2.0 Rejuvenation
ofAreekkulam

0.250 0.025.l{ 0.2'7 5

I .The estimate includes
construction of retaining wall
using RCC.
2jogging track with interlocking,
kerb and handrail

35

KOZHI KODE
Approved SWAP
Capex (Cr.)=0.12
O&M (Cr.)=0.012

Total Cost
(Cr.)=0.132

AMRUT2.0 Reiuvenation
Neelichira

0.120 0.0r2 0.132
l.compound wall construction
2. silt removal are included in the
estimate.

36

KOZHIKODE
Approved SWAP
Capex (Cr.)=0.3
O&M (Cr.){.03

Total Cost (Cr.){.33

AMRUT2.0 Rejuvenation
of MundakanKulam three

0.300 0.03 0.3 30
l.compound wall constmction
2. silt removal are included in the
estimate.

37

KOZHIKODE
Approved SWAP

Capex (Cr.)=l
O&M (Cr.):0.1

Total Cost (Cr.)=l.l

AMRUT2.0 Rejuvenation
ofMundakanKulam one

r.000 0.1 l. t00

l.Dry rubble masonry -952Cum
2.Pumping and bailing out slush
3.Centering and shuttering lintels,
beams etc.RCC works

38

KOZH IKODE
Approved SWAP
Capex (Cr.)=0.13
O&M (Cr.):0.013

Total Cost
(Cr.):0.143

AMRUT2.0 Rejuvenation
of PavangadThamarakulam

0.130 0.0 r3 0.143
silt removal. Bathroom
construction.

39

KOZHI KODE
Approved SWAP

CaPer (Cr.)=0.175
O&M (Cr.):0.0175

Total Cost
(Cr.){).1925

AMRUT2.0 Rejuvenation
ofElathur Panchayath
Kulam

0. t93
Lcompound wall construclion
2.silt removal is included in the
estimate.

.10

NEELESWARAM
Approved SWAP
Capex (Cr.):0.25

O&M (Cr.)=0
Total Cost (Cr.):0.25

Amrut 2.0 - Rejuvenation
of Palayi Pond

0.2 50 0 0.2 50

l. CC I :3:6 for foundation bed.
2. RCCI l:1.5:3 using 20mm
broken stone for belt beam,
laterite masonry in cm l:6 for
foundation

JI

AMRUT 2.0- -
REJUVANATION OF
MANNAMPURAM
POND IN
NILESH WARAM
MI iN ICIPAI,ITY

0.300 0.01 0.310

L CC l:3:6 for foundarion bed
2. RCC l: l5:3 using 20mm
broken stone for belt beam.
laterite masonry in cm 1.6 for
foundation and basement for
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0.051

AMRUT2.0 Rejuvenation
of ValiyaParambukulam

0.175 0.0175

N EELESWARAM
Approved SWAP
Capex (Cr.)=0.3
o&M (Cr.)=0.01

Total Cost (Cr.)=0.31



0 0.250

LCC l:3:6 for foundation bed.
2.RCC I :l .53 using 20mm
broken stone for belt beam.
laterite masonry in cm I :6 for
foundation and basement for
steps. bailing out water, etc.

NEE LESWARAM
Approved SWAP
Capex (Cr.)=0.25

O&M (Cr.):O
Total Cost (Cr.)=0,25

AMRUT 2.0 .
REJUVENATION OF
NARAMKULANGARA
POND IN
NILESHWARAM
MUNICIPALITY

0.25 0

0.01 0.1t0 1.Pond Work{3

MALAPPURAM
ApproYed SwAP
Capex (Cr.)=0.1
O&M (Cr.):0.01

Total Cost (Cr.):0,1I

AMRUT2.0 Rejuvenation
ofThamarakuzhi-
Aalumkund Stream in
Malappuram Municipality
ward 14

0. t00

0.300 0.0i 0.3 30

l.Providing and laying in position
specifi ed grade of reinforced
cement concrete,

2.Steel reinforcement for R.C.C
work
3.Providing and fixing stainless
steel (Crdde 304) railing made of
Hollow tubes.

]J

MALAPPU RAM
Approved SWAP
CaPex (Cr.)=O.3
O&M (Cr.){.03

Total Cost (Cr.):0.33

AMRUT 2.0 Rejuvenation
of Kolampara Rock Pond
in Malappuram
Municipaliry in ward 09

1., DR steps with concrete lining ,
2.Excavation of debris from the
pond,

0.3 50 0.3 85{5

MALAPPURAM
Approved SWAP
Capex (Cr.){,35
O&M (Cr.):0.03s

Total Cost
(Cr';=6'33t

AMRUT 2.0 Rejuvenation
of MannoorShivakshethra
Temple Pond in
Malappuram Municipality
ward l8

0.0 I

l.top b€lt is proposed over
existing DR wall2.Stainless steel
work , 3 m wide steps using DR
and C C wall, For keeping the
water level, CC wall is very
essential etc

amrut2.0Rejuvenation of
Korangod Chola in
Malappuram Municipality
in ward 18

0. 100{6

MALAPPURAM
Approved SWAP
Capex (Cr.)=0.1
O&M (Cr.):0.01

Total Cost (Cr.)<).1I

l.Dry rubble masonry in 2.75 m
height proposed in atl side ofthe
pond with
2.suitable Top and Middle belt.
Handrail for usen- Concrete for
existing steps ,

3.Construction of Cement
concrete wall etc is also included
In this DPR.For keeping the
water level, CC wall is very
essential.

0.t00 0.0 t 0.110

MALAPPURAM
Approved SWAP
Capex (Cr.):0.1
O&M (Cr.):0.01

Total Cost (Cr.)=0.1I

AMRUT 2.0 Rejuvenation
of Adhikarathodi Temple
Pond in Malappuram
Municipality in ward 28

11

Silt removal, Cleaning0.009 0.001 0.0 r0

Amrut 2.0 - Rejuvenation
of Thazhekoftummal Pond
Division l2- Muk-kam
Municipality

.18

MI]KKAM
Approved SWAP

Capex (Cr.):0.009
O&M (Cr.):0.001

Total Cost (Cr.)=0.01

0.01r

Pumping or
bailing out water, desilting of
pond, DR masonry for side wall,
top belt for DR masonry. l2mm
thick cement plaster, net for pond

0.0 t0 0.001{9

MUKKAM
Approved SWAP
Capex (Cr.){.0t
o&M (Cr.){.001

Total Cost
(Cr.){.01I

Amrut 2.0 - RejuYenation
of
PalryoliKudivel lapadhathiK
ulam Division 4

0.001 0.01 I

Pumping or bailing oul water,
clearing grass and vegetations,
cleaning, desilting ofpond, solid
block masonry for side
wall,l2mm thick cement plaster.

0.01 0

MUKKAM
Approved SwAP
Capex (Cr.){.01
O&M (Cr.)=0.001

Total Cost
(Cr.):0.01I

Amrut 2.0 - Rejuvenation
of Aayipafta Pond Division
2l

50

Purnping or bailing out water,
desilting of pond, I 2mm thick0.00 t 0.01 I

Amrut 2-0 - RejuYenation
of Kilikottuchalil Pond
Division 30

5t
MUKKAM

Approved SWAP
Capex (Cr.):0.01

steps, bailing out water, etc are
vided
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O&M (Cr.){.001
Total Cost
Cr. 0l I

cement plaster, tuflex net for
pond.

52

MUKKAM
Approved SWAP

Capex (Cr.){),016
O&M (Cr.):0.00t6

Total Cost
(Cr.):0.0t76

Amrut 2.0 - Rejuvenation
ofAasarimakkal Pond
Division 27

0.0r6 0.0016 0.0t8
Pumping or bailing out water,
cleaning and desilting ofpond,
DR masonry and top belt net etc

53

MUKKAM
Approved SWAP
Capex (Cr.)=0.01
O&M (Cr.)=4.$61

Total Cost
(Cr.):0.01I

Amrut 2.0 - Rejuvenation
of Ayanikunnummal Pond
Division 5

0.0 r0 0.00 |

Pumping or bailing out , desilting
of pond,l2mm thick cement
plaster, tuflex net for pond."

MUKKAM
Approved SWAP
Capex (Cr.):0.01
O&M (Cr.){.001

Total Cost
(Cr.):0.01 I

Amrut 2.0 - Rejuvenation
ofCholakuzhi Pond
Division l7

0.010 0.001 0.01I
Pumping or bailing out water.
desilting ofpond, DR masonry
for side wall, top belt

55

MUKKAM
Approved SWAP

Capex (Cr.){.015
O&M (Cr.F0.0015

Total Cost
(Cr.p.0165

Amrut 2.0 - Rejuvenalion
of
NedukandamPaittoolichalP
othuKulam Division 32

0.015 0.00 t5

Pumping or Bailing out water and
remoYing slush etc by using
pump set, removal of rubbish up
to a distance of50 m outside the
periphery ofthe area cleared. Silt
Removal ,cleaning, DRY
RUBBLE MASONRY -7.56m^3.
l2mm thick cement plaster ,tuflex
net for pond

56

PANDALAM
Approved SWAP
Caper (Cr.)=0.0,1

o&M (Cr.)=0.0008
Total Cost

(Cr.):0.0408

AMRI]T2-O
PoozhikkadShastha Temple
Kulam in ward 22

0.041 0.0008

l.Widening, Removal of Waste,
Side Protection, Clearing the
water flow Removing Algae, Si,
Land Side

PANDALAM
Approv€d SWAP
Capex (Cr.):0.07

O&M (Cr.):0.00t.1
Total Cost

(Cr.):0.0714

AMRUT 2.0
REJUVENATION OF
Vaakath inalModippuramK
ulart 2T

0.07 r 0.00 l.l 0.0'12

I .Widening, Removal of Waste,
Side Prolection, Clearing the
water flow Removing Algae, Si,
Land Side

58

PANDALAM
Approved SWAP
Capex (Cr.)=0.06

O&M (Cr.){.0012
Total Cost

(Cr'1=6'96t'

AMRUT2.O
REJUVENATION OF
VALLIKKAVINAL
KULAM

0.06 r 0.0012

Widening, Removal of Waste,
Side Protection, Clearing the
water Tow, Removing Algae, Sit,
Landslides etc.

59

PANDA LAM
Approved SWAP
Capex (Cr.)=0.05
O&M (Cr.)=0.001

Total Cost
(Cr.):0.051

AMRUT2.O
REJUVENATION OF
THEVARU KULAM

0.051 0.00 | 0.052

Widening. Removal of Waste,
Side Protection, Clearing the
water Sow, Removing Algae, Sit,
Land Sides etc.

60

PANDALAM
Approved SWAP
Capex (Cr.)=0.1

O&M (Cr.):0.002
Total Cost
(Cr.):0.I02

AMRUT2.O
REJUVENATION OF
CHEMBOOKU
MADAKULA M

0. 102 0.002 0. 104

Widening. Removal of Waste.
Side Protection, Clearing the
water Now, Removing Algae.
Slit. Land Siden etc.

6l

PANDALAM
Approved SWAP
Capex (Cr.):0.03

O&M (Cr.){.0006
0.0006 0.0i2

Widening. Removal of Waste,
Side Protection, Clearing the
water flow, Removing Algae, Sit,
Land Sides etc.
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0.01I

5{

0.017

0.042

57

0.062

AMRIJT2-O
REJUVENATION OF
PATTUPURAKAVU
TEMPLE POND

0.03 t



Cr. .0306

62

PANDALAM
Approved SWAP
Capex (Cr.)=0.06

O&M (Cr.):0.0012
Total Cost

(Cr';=g'66"

AMRUT2.O
REJUVENATION OF
THOPPIL PARAKULAM

0.061 0.00r2 0.062

Widening. Removal of Waste,
Side Protection, Clearing the
water flow, Removing Algae. Sit,
Land Sides etc.

63

PANDALAM

Approved SWAP
Capex (Cr.):0.1

O&M (Cr.)=0.002
Total Cost
(Cr'1=g'16'

AMRUT2.0 Rejuvenation
of ChonekkanuKulam in
Division 2

0.102 0.002 0. t04

Pond renovation, DR packing
under Foundation, Widening,
Side Protection.

61

PANDALAM
Approved SWAP
Capex (Cr.):0.05
O&M (Cr.)=0.001

Total Cost
(Cr'1=6'6t'

AMRUT2.0 Rejuvenation
of VenkulathilKulam in 3
Ward

0.05l 0.001 0.052

Pond renovation, DR packing
under Foundation, Widening,
RemoYal of Waste. Side
Protection, Clearing the water
flow, Removing AIgae, Silt,
Landslides etc.

65

PANDALAM
Approved SWAP
Capex (Cr.):0.05
o&M (Cr.):0.001

Total Cost
(Cr'1=6'6t'

AMRUT2.0 Rejuvenation
of
ANIKKANATTUKULAM

0.05 r 0.00 t 0.052

water body rejuvenation at
pandasam municipally-Widening,
Removal of Waste Side
Protection, Clearing the water
flow: Removing Algae. Slit. Land
Sides etc.

66

PANDALAM
Approved SWAP
Capex (Cr.):0.05
O&M (Cr.):0.001

Total Cost
(Cr.):0.051

AMRUT2.0 Rejuvenation
of CheruvallikuzhiKulam 0.051 0.001 0.052

Widening. Removal of Waste,
Side Protection..

67

PANDALAM
Approved SWAP
Capex (Cr.)=0.1

O&M (Cr.):0.002
Total Cost
(Cr.)=0.102

AMRUT2.0 Rejuvenation
of ThazhevayalKuJam

0.102 0.002 0.104
REMOVAL of Waste. Side
Protection Clearing

flow. Removing Algae, St, Land
Sides etc.

Widening.

68

PANDALAM
Approved SWAP
CaPex (Cr.)=0.1

O&M (Cr.):0.002
Total Cost
(Cr.):0.102

AMRUT2.0 Rejuvenation
of SasthaKshethraKulam in
Ward 33

0.102 0.002 0. t04
Widening. Removal of Waste,
Side Protection. .

69

PANDALAM
ApproYed SWAP
Capex (Cr.):0.1

o&M (Cr.)=0.002
Total Cost
(Cr.):0.102

AMRUT2.0 Rejuvenation
of AmappuramKulam in
Ward 26

0.002 0.104
Widening. Removal of Waste,
Side Protection.

'70

PIRAVOM
Approved SWAP
CaPex (Cr.)=0.5
O&M (Cr.):0.05

Total Cost (Cr.):0.55

AMRUT -2 Edappillychira
Pond and Gym-General
Civil Work

0.5 00 0.05 0.5 50
Pumping or Bailing out water and
removing slush, RUBBLE
MASONRY.

7t

THIRUVALLA
Approved SWAP
Capex (Cr.):0.1
O&M (Cr.)=0'05

Total Cost (Cr.):0.15

AMRUT2.0 Rejuvenation
of sreenarayana ambalam
kshethrakulam

l.Rejuvenation

72
TH IRUVALLA

Approved SWAP
AMRUT2.0 Rejuvenation
of uthramelkshetrakulam

0.438 0.0219 0.460
l.R€juvenation
Side protection work-52m
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Total Cost

0.102

0.150 0.0075 0. 158



Capex (Cr.):0.2
O&M (Cr.):0.0s

Total Cost Cr.

0.0 t25
l. l5metres of DR masonry 2

deepening upto 0.75m.
3 As well as park

AMRUT2.0. Rejuvenation
of
sreevallabhakshethrakulam

0.25073

TH IRUVALLA
Approved SWAP
Capex (Cr.):0.2
O&M (Cr.)=0.05

Total Cost (Cr.)=0.25

0.t1'7 0.0082

"1. demolishing and
reconstructing 33 m and 25 m of
DR Masonry.
2. deepening ofpond
3. a small park with chairs"
4.DRY RUBBLE MASONRY

71
AMRUT 2.0.Rejuvenation
of Thaikulam

AMRUT 2.0.Rejuvenation
ofpublic pond in ward 24

0.125 0.0012 0.126

l.demolishing and reconstructing
l7 metres ofthree sides with DR
Masonry.
2. deepening ofpond
3. small park with
chairs

't5

THIRUVALLA
Approved SWAP
Capex (Cr.)=0.1

O&M (Cr.)=0.02s
Total Cost
(Cr.):0.125

0.150 0.0075 0.158

l. demolishing and
reconstructing 23 m and 33 of
side wall with DR Masonry.
2.deepening of pond
upto lm

76

THIRUVALLA
Approved SWAP
Capex (Cr.)=0.1
O&M (Cr.):0.0s

Total Cost (Cr.)=0.15

AMRUT2.0 RejuYenation
ofplappara pond

77

TH IRUVALLA
Approved SWAP
Capex (Cr.)=0.25
O&M (Cr.):0.0s

Total Cost (Cr.)=0.3

AMRUT 2.0.Rejuvenation
of Kulathinkara pond

0.439
0.0219

5
0.46 |

l. demolishing and reconstructing
all sides with
DR Masonry.
2.deepening ofpond upto I metre
is included in this estimation.
3.Dry rubble masonary-337m^3

THIRUVALLA
Approved SWAP
Capex (Cr.):0.4
O&M (Cr.):0.1

Total Cost (Cr.)=0.5

AMRUT 2.0.Rejuvenation
of chandathodu

0.500 0.025 0.525

l.renovating the existing water
park building as well as removing
the polapayalupto 200 metre of
length.
2.demolishing and reconstruction
ofthe side wall ofthodu of 132

metes length.
3.Dry rubble mason Ny-372m^3

AMRI IT 2.0-Renovation
0fSamusakkulam

0.390 0.02 0.41079

TIRURANGADI
Approved SWAP
Capex (Cr.):0.45
O&M (Cr.)=0.05

Total Cost (Cr.):0.5

RENNOVATION
l.Providing and laying cement
concrete retaining walls, retum
walls, WAlis( any
thickness) including attached
pilasters, columns. piers.
abutments. pillars posts,
2.Structural steel work riveted.
bolted or welded in built up
sections, trusses and fiamed
work, including cutting, hoisting,
fixing in position and applying a
priming coat ofapproved steel
p mer all complete.
3-PVC WEEP HOLES 60-75
MM DIA

80

TI RURANGADI
Approved SWAP
Capex (Cr.)=0.4
O&M (Cr.):O.1

Total Cost (Cr.):0.5

AMRUT2.0 RenoYation of
Pulinjilath pond

0.400 0.02 0.420

l.Providing and laying in position
cement concrete
2.DRY RUBBLE MASONRY
3.Providing and fixing handrail of
approved size by weldine etc.

8l

TIRURANGADI
Approved SWAP
Capex (Cr.):0.7
O&M (Cr.)=0.05

Total Cost (Cr.):0.75

AMRUT 2.0 Renovation o
fVenchaiikappu

0.700 0.02
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0.263

0.r85

THIRUVALLA
Approved SWAP
Capex (Cr.)=o,1
O&M (Cr.)=a.a$

Total Cost (Cr.):0.15

78

0.'720
l.Providing and laying in position
cement concrete
2.DRY RUBBLE MASONRY



VADAKARA
Approved SWAP
Capex (Cr.):0.3
O&M (Cr.):O.02

"AMRUT 2.0 Rejuvenation
of IllathThazhe Pond in

Vatakara Municipaliry"

0.300 0.02 0.3 20
I.RENOVATION OF POND
2. DRAINAGE

Total Cost Cr. 32

83

NORTH
PARAVOOR

Approved SWAP
CaPex (Cr.)=0.2
O&M (Cr.){.05

Total Cost (Cr.):0.25

AMRUT 2.0-Rejuvenation
of Mookambi pond in
North paravoor
Municipality 0.237 0.05 0.28 7

NORTH
PARAVOOR

Approved SWAP
Capex (Cr.){.1
O&M (Cr.):0.05

Total Cost (Cr,)<).15

AMRUT 2.0 -
REJUVENATION OF
PALA KULAM POND IN
NORTH PARAVOOR
MUNICIPALITY 0. t00 0.05 0.150

LEanh work in excavation
2.Stainless steel railings
3.DRY RUBBLE MASONRY

li5

NORTH
PARAVOORAppTov

ed SWAP
Capex (Cr.):0.2
O&M (Cr.){.05

Total Cost (Cr.)=0.25

AMRUTH2.O.
REJUVENATION OF
PERUVARAM TEMPLE
POND- EAST SIDE IN
NORTH PARAVOOR
MUNICIPALITY 0.2 196 0.05 0.2696

I .Earth work in excavation
2.Stainless steel railings
3.DRY RUBBLE MASONRY
.4.Clearing and cleaning
5.PVC weep hole

ti6

NORTH
PARAVOORAppTov

ed SWAP
Capex (Cr.FO.l
O&M (Cr.):0.0s

Total Cost (Cr.)=o.15

AMRUT 2.0-
REJUVENATION OF
THONNIYAKAVU
TEMPLE POND- IN
NORTH PARAVOOR
MUNICIPALIry 0. r00 0.05 0.r50

I .Earth work in excaYation
2.DRY RUBBLE MASONRY
.3.Bailing out, Clearing and
cleaning

87

NORTH
PARAVOOR

Approved SWAP
Capex (Cr.){.15
O&M (Cr.):0.05

Total Cost (Cr.)=0.2

AMRUTH 2.0 -
REJUVENATION OF
PERUVARAM TEMPLE
POND _ WEST SIDE IN
NORTH PARAVOOR
MUNICIPALITY 0. 150 0.05 0.200

LEanh work in excavation
2.DRY RUBBLE MASONRY
.3.Bailing out, Clearing and
cleaning

0.05 0.r00

l.Earth work in excavation
2.DRY RUBBLE MASONRY
.3.Bailing out, Clearing and
cleaning

88

NORTH
PARAVOOR
Approved SWAP
Capex (Cr.):0.05
O&M (Cr.):0.05
Total Cost (Cr.F0.l

REJUVENATION OF
KOTTAMKULAM POND
IN NORTH PARAVOOR
MUN ICIPALITY

0.05 0

89

KALAMASSERY

Approved SWAP
Capex (Cr.):0.3
O&M (Cr.){.03
Total Cost (Cr.)<).33

0.4-196 0.0i

I..EARTH WORK
EXCAVATION OF MARSHY
SOIL
2.BAILING OUT WATER
PUMP
3..DR MASONARY
4.RING BUND TYPE2
5.CARDON
WALL.COMPOIIND WALL
6.PVC WEEP HOLE

0.0 t 75 0.717 5

clearing jungle, Eanh work
excavation, Engaging man,
Demolishing brick work, D.R.
Masonry, R.R. Masonry, PCC
l:2'.4,

90

VAIKOM
Approved SWAP
Capex (Cr.):0.7

O&M (Cr.){.0175
Total Cost

(Cr';=6'7"t

AMRUT 2.o-Deepening of
tributaries of
Andhakarathodu in Vaikom
Municipality 0.700

0.250 0.0062 0.2s62
Clearing jungle, Earth work
excavation

9t

VAIKOM
Approved SWAP
Capex (Cr.):0.25

O&M (Cr.):0.00625
Total Cost

(Cr.){.2s62s

AMRUT 2.0-Deepening
of PerinchillaThodu in
Vaikom Municipality

CHANGANASSERY
ADDroved SWAP

AMRUT 2.0-Rejuvenation
of MoosariParakkulam at 0.250 0.01 0.260

I .Earthwork
2. Cleaning
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l.Retaining wall
2.DR Masonry
i.Handrail

Itl

AMRUT 2.0-
REJUVENATION OF
VALIYAKULAM

0.5096

92



CaPex (Cr.)=0'25
O&M (Cr.){.o1

Total Cost (Cr.){.26

3. Bailing out
4. DR masonry with intermediate
concrete belt
5.Acess maintenance

9.1

CHANGANASSERY
(M)Approved SWAP

Capex (Cr.)=0.1,13
O&M (Cr.):0.007

Total Cost (Cr.):0.15

AMRUT 2.0-Rejuvenation
OfVasudevapuram Temple
Pond at Changanassery
Municipality 0.143 0.007 0. 150

l -Earthwork
2. Cleaning
3. Bailing out
4. DR masonry with intermediate
concrete belt

9J

CHANGANASSERY
(M)Approved SWAP

Capex (Cr.):0.6
O&M (Cr.){.02

Total Cost (Cr.){.62

AMRUT 2.0 -Rejuvenation
of Chithrakkulam in
Changanassery
Municipality 0.600 0.02 0.620

l.Earthwork
2. Cleaning
3. Bailing out
4. DR masonry with intermediate
concrete belt

95

CHANGANASSERY
(M)Approved SWAP

CaPex (Cr.)=0.005
O&M (Cr.):0.0s
Total Cost (Cr.) =

0.055

AMRUT 2.0-Rejuvenation
of Thirumala Temple pond
in Changanassery
Municipality 0.050 0.005 0.05 5

I . Eanhwork
2. Cleaning
3. Bailing out
4. DR masonry with intermediate
concrete belt
5.Fencing

96

CHANGANASSERY
Approved SWAP
Capex (Cr.){.61
O&M (Cr.){.0{

Total Cost (Cr.)=0.65

AMRUT 2.0-Rejuvenation
of Narikkulam in
Changanassery
Municipality 0.6 r0 0.04 0.650

I . Earthwork
2. Cleaning
3. Bailing out
4. DR masonry with intermediate
concrete belt

TOTAL 21.065 1.589 22.65t

The Projecrwise details were discussed in detail by the committee and recommended to place the
following to the SHPSC:

* Issuance of Administrative Sanction for 96 Rejuvenation of Water Body projects
proposedamounting to Rs.22.654 Cr. (CAPEX - Rs.21.065 Cr. & OPEX - Rs.1.589 Cr.) subject
to the following;
. The projects should be Geotagged.
r ULBs to ensure that the benefit of all the projects including temple pond rejuvenation projects

reach the public.
. AMRUT project information board on the side of the Ponds.
o The Committee directed ULBs to ensure that other CentraV State funds are not utilized for the

project components included in the proposed projects under AMRUT 2.0.

* The over and above the SWAP amount shall be bome by the ULBs.
.3. ULBs were directed to issue the TS after ensuring the following;

o The projects are Geotagged.
. Other Central/ State fund is not utilized for the project components included in the proposed

projects
o Technical viability, land availability, justified provisions & rates and mandatory clearances.
o 5-year Operation & Maintenance and only admissible components are included as per AMRUT

guidelines.

* ULBs were directed to ensure the non-inclusion of Operation & Maintenance costs, and Value of
land/ structures required lor the project development under Central Assistance. If the said
components are inevitable, the cost for the same may be met from the State/ ULB fund-

.t The Committee observed that many temple ponds were selected for water body rejuvenation.
ULBs were directed to ensure that the benefit of such re t blicu ena Ion ro ects reach the
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l)ccision:

Changanassery
Municipality

7th SLTC Meeting Decision:



.i. The Committee accorded Administrative Sanction for 96 Rejuvenation of Water Body
projects proposed amounting to Rs.22.654 Cr. (CAPEX - Rs.21.065 Cr. & OPEX - Rs.1.589
Cr.) subject to the following;
o The projects should be Geotagged.
. ULBs to ensure that the benefit ofall the projects including temple pond rejuvenation projects

reaches the public.
o AMRUT project information board shall be placed on the side of the Ponds.
o The Committee directed ULBs to ensure that other Central/ State funds are not utilized for the

project components included in the proposed projects under AMRUT 2.0.
.!. The over and above the SWAP amount shall be borne by the ULBs.
.3. ULBs were directed to issue the TS after ensuring the following;

o The projects are Geotagged.
o Other Central/ State fund is not utilized for the project components included in the proposed

projects
o Technical viability, land availability, j ustified provisions & rates, and mandatory clearances.
o 5-year Operation & Maintenance and only admissible components are included as per AMRUT

guidelines.

€. ULBs were also given directions to ensure the non-inclusion of Operation & Maintenance
costs, and the Value ofland/ structures required for the project development under Central
Assistance. If the said components are inevitable, the cost for the same may be met from the
State/ ULB fund'

TO THE DISTRICT DEVELOPMENT COMMISSIONERS (DDCS):

As per Govemment Order G.O(MS) No. I l/2023l LSGD dated 13.01.2023, staff strength in 9 City
Mission Management Units (CMMUs) of AMRUT was increased from l8 to 25 Urban Infrastructure cum
Water Experts (UIWEs). The CMMUs will have to monitor and coordinate Water Supply projects &
Water Body Rejuvenation & park projects covering all 93 ULBs and Sewerage and Septage projects for
all the 9 AMRUT 1.0 cities. The CMMUs are responsible for carrying out all the periodic monitoring and

reporting for the physical and financial progress ofall the activities at the ULB level to ensure the efficient
implementation of projects. CMMUs are obliged to work closely in liaison with the District Collector's
Office, District Planning Committee (DPC), and other related departments as per the Govemment systems

and procedures.

As per Govemment Order G.O.(R! No.39/2023/LSGD dated 06-01-2023, District Collectors were

authorized as the Nodal Officers for AMRUT projects to expedite the execution ofvarious projects under

AMRUT. Considering the wider mandate of AMRUT 2.0 to cover all the Urban Local Bodies of Kerala
and the necessity to coordinate with other departments viz, PWD, KSEB, Irrigation, KPCB, Suchitwa

Mission, KWA, Railways, NHAI etc; there is a necessity for a separate position to act in the capacity of
District Coordinator.

If the services of District Development Commissioners can be spared to act in the capacity of District
Coordinators for AMRUT, in addition to their regular duty as DDCs, the AMRUT can work more

effectively, imparting the desired focus on coordinaling the project implementation activities of Urban

Local Bodies in the State. The job definition of District Development Commissioners shall include inter-
departmental coordination, development promotion, and liaison between the Secretariat and the districts
with a focus on speed and rigor.

Hence. the Director, Urban Affairs (Mission Director, AMRUT) had requested (vide letter no. DUA/ 898/

2023-DC I dated 02.02.2023 ) the Principal Director for issuing Govemment Orders assigning the

fotlowing roles and responsibilities to the DDCs as the District Coordinator, AMRUT:
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It was also requested to include the Dist ct Development Commissioners as a member of the State-Level
Technical Committee (SLTC) and StateJevel High Powered Steering Committee (SHPSC) of AMRUT.

Agenda Item No.8: REAPPROPRIATION OF FUND FROM ULBs WITH OUT PROJECT

7th SLTC Meeting Decision:

The committee recommended the following to the SHPSC:
.3. Assignment of the role of District Coordinator, AMRUT projects to the District Development

Commissioners (DDCs).

'!. DDCs may be made members of the State-Level Technical Committee (SLTC) and State-level High Powered
Steering Committee (SHPSC)ofAMRUT

I)ecision:

The committee accorded sanction for the following:
* Assignment of the role of District Coordinator, AMRUT projects to the District

Development Commissioners (DDCs).
* DDCs to be made members of the State-Level Technical Committee (SLTC) and State-

level High Powered Steering Committee (SHPSC) of AMRUT.

PROPOSALS TILL MARCH 2023:

According to the 6th Apex Committee decision, the tender process ofall the approved projects should be
completed by March 2023. Accordingly, the DPR of all approved projects (SWAP-I & 2) have to be
submitted by 15.03.2023. Projects under tranche-3 (SWAP-3) are planned to be submitted to MoHUA for
approval by 31.03.2023. Hence all ULBs have to submit the proposals in the AMRUT-2.O portal by
15.03.2023.

The Committee may direct the ULBs to follow the above-mentioned timelines, failing which, the funds
may be reallocated to those ULBs who require additional funds and showing good progress in the
implementation of projects.
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1) To provide the necessary support to District Collector in Land Identification and Land Acquisition
as per the requirement ofthe Project and as per the environmental and social safeguards to be complied
with based on the ESIA.

2) To review and monitor AMRUT projects including the physical and financial progress of each ULB.
and support the Mission Director, AMRUT.

3) To review and monitor the IEC campaign, reform implementation under AMRUT Mission, etc.
4) To Work closely with the District Collector's Oflice and District Planning Committee as per the

existing systems and procedures ofthe State.
5) To support the Mission Director AMRUT in planning and implementation of projects including

providing Inter-ULB coordination support and inter-institutional support at the district level for all
project activities and

6) To suppo( the Mission Director AMRUT in ensuring the availability of undisputed land for projects.
7) To coordinate with district administration and authorities on all issues pe(aining to AMRUT in the

district including Public consultations.
8) To identifo project opportunities in consultation with various stakeholders.
9) To supervise the activities of CMMUs.
10) To supervise training and capacity-building activities in the district as planned by SMMU.
I l)To monitor the compliance of the O&M procedures of the commissioned facilities.



7th SLTC Meeting Decision:

The committee directed ULBs to submit the DPRs for all approved projects (SWAP-I & 2) before l5th
March 2023 and also to formulate projects and submit the SWAP-3 proposals on the AMRUT-2.0 portal
before l5th March 2023. Otherwise, the allocated fund would be re-appropriated to other ULBs in need.

Decision:

'i. Taking serious note on the slow progress in formulating projects, the committee directed all
ULBs to submit the pending DPRs for all approved projects (SWAP-I & 2- Water supply,
Sewerage and Water body rejuvenation projects) before 31"t March 2023 and also to
formulate projects and submit the SWAP-3 proposals on the AMRUT-2.0 portal before 3l.t
March 2023.

* The commiftee decided to reallocate the funds remains unutilized as of 3l't March 2023 with
the ULBs to other ULBs in need.

Vide letter no. TCPCTP/ 10661 2022-F I dated 13.02.2023 the ChiefTown Planner (Planning). LSGD has
inlormed as follows:
The Ministry ol Housing and Urban Affairs, Govemment of India launched the sub-scheme of
'Formulation of GIS based Master Plans for Class II towns under AMRUT 2.0'.49 cities in Kerala are
eligible for getting financial assistance under this Scheme. This is a 100 % Centrally Sponsored Scheme.
The Govemment of Kerala vide G.O (Rt) No.287lI2022/LSGD, Dt: 21.11.2022 have designated the
I-ocal Self Govemment Department (Planning) as the Nodal Agency and Chief Town Planner (Ptanning)
as the Nodal Officer for the implementation of this sub-scheme.

The State Action Plan (SAP), which is a prerequisite for accessing funds under the Scheme. was approved
by 6th State Level Technical Committee (SLTC) of AMRUT-2.0 held on the 20th & 24th of December
2022 Under agenda item No.8. The SHPSC during the meeting held on 23.01.2023 has approved the State
Action Plan and has recommended to GoI for the release ofthe first installment ofcentral grant.

As per the reform agenda for the sub scheme under AMRUT 2.0, salary & wage components. fumiture &
fixtures and hardware & software, recurring expenses elc. are inadmissible components. In this context,
considering the number of Master Plans to be handled simultaneously in each district within the Mission
period and the constraints in the availability of adequate manpower and infrastructure in the Department
exclusive for this scheme, the need for outsourcing the task of preparation of Master Plan is found
desirable, which is a permissible option as per the scheme guidelines. Hence as per the SAP, preparation
of Master Plans for all the 49 cities is proposed to be outsourced.

Requests for Proposals (RFPs) have to be called for from desired outsourcing Consultants through the bid
process. Outsourcing Consultants applying for the RFPs may have to deposit Earnest Money Deposit
(EMD) and Processing Fee to an account specified.

In this context, savings bank account for State Nodal Agency (Local Self Govemment Department
(Planning) in the name of Nodal Officer (Chief Town Planner (Planning) is to be opened for maintaining
the EMD, Processing Fee and such other amount under this Scheme in Indian Bank, Thycaud Branch
where the current SNA account under AMRUT is operational.
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Agenda ltem No.9: ()PENING OF SEPARATE BANK ACCOUNT FOR MAINTAINING THE
EARNEST MONEY DEPOSIT (EMD) AND PROCE,SSING FEE AT SNA:

7th SLTC Meeting Decision:



The committee recommended to the SHPSC for granting permission to the State Nodal Agency (Local

Self Govemment Department. Planning) to open a separate savings bank account in the name of the

Nodal Officer (Chief Town Planner. Planning) for maintaining the EMD, Processing Fee and any such

other amount under this Scheme in the lndian Bank, Thycaud Branch where the current SNA account

of AMRUT is operational.
Decision:

The committee granted permission to the State Nodal Agency (Local Self Government
Department, Planning) to open a separate savings bank account in the name ofthe Nodal Officer
(Chief Town Planner, Ptanning) for maintaining the EMD, Processing Fee and any such other
amount under this Scheme in the Indian Bank, Thycaud Branch where the current SNA account
of AMRUT is operational.

Agenda ltem No.l0: TO ENTRUST THE IMPACT KERALA WITH THE TASK OF
IMPLEMENTING STP/FSTP SCHEMES FOR THE ULBS THAT ARE
UNABLE TO DO SO FAR.

Liquid waste treatment plants were envisaged in 9 cities of Kerala under the AMRUT scheme. But most
olthem could not be implemented due to various reasons such as public protest, not being able to find a

suitable place, lack ofinterest of the people's representatives, lack ofexperienced persons in this field etc.

Many municipalities are also reluctant to undertake such projects.

Ifthe assistance ofan SPV is available to take up projects in such municipalities, the current hurdles can

be overcome. AMRUT I .0 is in a situation of losing a good percentage of central assistance in the
sewage/septage sector. Hence, AMRUT 2.0 requires much caution to avoid such a situation. As per the
G.O. (Rt) 3234/2017 /LSGD dtd 06/10/2017, IMPACT KERALA Ltd was set up to implement major
infrastructure projects of municipalities funded by KIIFB. AMRUT 2.0 projects can be completed on time
if IMPACT Kerala's assistance is available for the implementation of such projects.

ADDITIONAL AGENDAS

tJnder AMRUT 1.0, three Multi Level Car Parking Systems were proposed in Corporation Premises,
PutharikanadamMaithanam, and Medical College. Of which MLCP in Corporation Premises was
completed.

MLCP at PutharikandamMaithanam :

7th SLTC Meeting Dccision:

The Committee decided to place the matter before the SHPSC to entrust IMPACT KERALA LTD, with
the implementation of AMRUT STP/FSTP projects of ULBs that are unable to do it.
l)ecision:

The Committee granted permission to entrust IMPACT KERALA LTD, with the implementation
of AMRUT STP/FSTP projects that ULBs are unable to do themselves.
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TO TRANSFER THE FUNDS FROM AMRUT TO SMART
CITY FOR THE WORKS _MULTI-LEVEL CAR PARIilNG
SYSTEMS INPUTHARIKANADAM MAITHANAM &
MEDICAL COLLEGE:
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The piling works of MLCP at PutharikandamMaithanam were completed by the Contractor M/s
SiegerSpintechEquipments Pvt Ltd but later the Contract was terminated without any risk and cost to the
Contractor.

MLCP in Medical College Premises:
AS was issued for an amount of Rs.17.64 Cr. vide GO(RI) No. 5/2018/LSGD dated 01.01.2018. This
work was awarded to M/s SiegerSpintechEquipments Pvt Ltd, but the same was also terminated without
any risk and cost to the Contractor.

Now, vide letter No. SCTL/TECH/2777 /2022/AM-C16651 dated 22.02.2023. the CEO of Smart city has

informed that the executive subcommittee of SCTL had given sanction to include the works of MLCPs in
SCTL and therelore requested to take necessary arrangements to transfer the fund reserved for the project
to the Smartcity. The Secretary of Trivandrum Corporation vide letter No. E7iE131133186/2015 dated

25.02.2023. also requested the same.

Decision:

The Committee granted permission to transfer the funds from AMRUT-I,0 to the Smartcity for
the wor Multi-level car a rkin tems in Putharikanadam Maithanam & Medical Coll

Vide letrer no. El/24899(lII)/ l5 dated 24.02.2023, the Secretary, Kannur Corporation has requested to
place the agenda for revision of Administrative Sanction for the work "Multi Level Car Parking (MLCP)
Complex at Stadium Premises and Bank Road" and has informed as follows:

Details of Work Reason Source of Fund

o SAAP 2017-18
o AS Amount: Rs.l I .27 Cr., vide

G.O (R0 No. 334/ 20221 LSGD
dated 15.02.2022

o TS Amount: Rs.9.24 Cr.
o Awarded Amount3 Rs.9.55 Cr.
o Revised AS Amount Required:

Rs- 12.56 Cr.
o Excess Amount Required: Rs.l .29

Cr.

During the execution of the
works. the following changes
were required:
e At the Stadium site due to the

presence of an Underground
BSNL duct, 4 footings had to
be redesigned. The sump,
pump room, overhead tank,
and Firefighting system also
had to be redesigned as per the
site conditions.

r At the Bank Road site due to
insufficient area, the sump
and pump room have to be
redesigned.

. Changes had to be made in the
estimate of electrical works

The additional amount of
Rs.1.29 Cr. can be met
from the savings
available in the Urban
Transport Sector works of
the ULB/ Own fund.

Construction of new
footnath with handrails
and cr cle track (2016-

11)

Original AS - 7.41 Cr.
Reduced AS- 5.48 Cr.
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Vide G.O(RI) No. 5/2018i LSGD dated 0l/01/2018, Administrative sanction was accorded for the works-
Multi Level Car Parking Systems in Corporation Premises &PutharikanadamMaithanam in
Thiruvananthapuram Corporation for Rs.17.64 Cr.(MLCP @ Corporation Premises: Rs.5.64 Cr. &
MLCP @ Putharikandam: Rs.l2 Cr.) and vide G.O.(Rt)No. 1 897 l202l ILSGD dated 0411012021 revised
AS was issued for Rs.18.91 Cr.

Additionat Agenda Item No.02: KANNUR CORPORATION - URBAN TRANSPORT SECTOR

- AS REVISION - MULTI LEVEL CAR PARKING (MLCP)
COMPLf,X AT STADIUM PREMISES AND BANK ROAD:

The work comprises 4 nos. of puzzle
type Multi Level Car parking units with
a total capacity of 124 cars in Stadium
premises and 1 unit with a capacity of
31 cars at Bank Road.

Council Decision:

G0(R0 No.
416512017II-SGD dated
23t12/2017.



Project Manager:
Sri. Manikanda Kumar T,
Superintending Engineer. Kannur
Corporation

for obtaining clearance from
Electrical Inspectorate.
A boom barrier also had to be
added in the estimate at the
stadium premises.

Due to these changes an excess
amount of Rs.l.29 Cr. is

required (inclusive of l8% GST)

TS Amount- 3.86 Cr.
As to TS savings I .62 Cr

Decision:

t The Committee accorded sanction to revise the Administrative Sanction of the work, "Multi
Level Car Parking (MLCP) Complex at Stadium Premises and Bank Road," from Rs.ll.27
Cr. to Rs.12.56 Cr.

* The required additional amount (Rs.1.29 Cr.) shall be met from the savings available in the
Urban Transport sector works/ Own fund.

* Any financial implications due to the non-completion of the works by 31.03.2023 shall be borne
by the ULB.

Additional Agenda Item No.03: OPEN A SEPARATE SAVIN(;S BANK ACCOUNT IN THE
NAME OF DIRECTOR. LSGD (I.IRBAN) FOR MAINTAINING
REFORM INCENTMS (for develoDins the Urban Innovation
Centre)

AMRUT Mission envisages improving govemance through a set of I I urban reforms by achieving 54
milestones over 5 years(2015-20) which are detailed in the Mission guidelines. These reforms have to be
implemented in the Mission cities. The incentive fund will be in addition to the Central Share as allocated
annually. Kerala has received reform incentives continuously for the last 4 years. An amount ofRs. 59.82
Cr. has been received as reform incentives. (KERALA, with an average score of 82.49%, ranks 7th in
UrbanReform implementation (as per MoHUA RANKING).)

Reform Incentive Utilization Status Amt In ( r,
SI
No

AMRUT
City 2015-16 2016-17 2017-18 2018-t 9

Total
Released

UC
Submitted

Balance

I 2.09 2.12 2.92 1.47 8.60 8.60 0.0

Kollam 1.32 1.86 l.5l 0.67 5.36 5.36 0.0

J Alappuzha 1.08 0.94 t.l3 0.99 4.14 4.t4 0.0

1 Kochi 1.66 1.79 1.24 l.t0 J. t9 5.79 0.0

) 'fhrissur 1.29 1.87 1.29 1.06 5.51 5.51 0.0

6 Guruvayoor 0.97 0.82 t.l3 1.16 4.08 4.08 0.0

7 Palakkad 0.98 1.59 1.05 0.99 4.61 4.61 0.0

ti Kozhikode l.6l 1.47 r.20 0.88 5.r6 5.16 0.0

Kannur 1.00 1.21 1.42 0.93 4.56 4.56 0.0

l0 SMMU 3.00 3.00 3.00 3.00 12.00 0.70 I 1.3

TOTAL 15.00 16.68 15.89 .12.25 59.82 ,18.51 I1.3
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The Council approved the proposal to
revise the AS vide Resolution No.47.
dared 04.02.2023.

Trivandrum

2

9



An Amount of Rs.47.81 Cr has been released to AMRUT Cities and a balance amount of Rs.12 Cr. has

been kept in SMMU. Out of Rs.l2 Cr. , Rs.0.70 Cr was utilized for the implementation of Various
Reforms (NRSC, Property Tax collection, EESL).
The Ministry of Housing and Urban Affairs has directed to send the UC of the balance amount ol the

reform incentive by 31.03.2023, otherwise. the unutilized funds of the reforms incentive may be marked

under the project head.

Director -Urban Affairs & MD, AMRUT has submitted a proposal to the Govemment as part of the

strengthening ofULB through 'The Urban Innovation Centre', Under the Capacity Building Program of
AMRUT.

In this context, a savings bank account for the LSGD(Urban) in the name of Director-LSGD(Urban)is to
be opened for maintaining reform incentives(for developing the Urban Innovation Centre) in Indian
Bank, Thycaud Branch where the current SNA account under AMRUT is operational.

Decision: Deferred

Missi r, AMRUT

Principal Secretary, L
LI

Sd

L)

Additional Chief Secretary
(Convener, SHPSC)

Chief Secretary
(Chairman, SHPSC)

SHPSC Dcliberations

.!. Mission Director, AMRUT mentioned that. Kerala has received an amount of Rs. 59.82 Cr. as

reforms incentives. Of which, an amount of Rs.48.51 has been spent and there is an un spent

amount of Rs. 1 I .3 I Cr. Now MoHUA has directed to send the Utilization Ce(ificate of the fund
released against the reform incentive by 31.O3.2023, otherwise, the unutilized funds ofthe reforms

incentive may be marked under the project head.

* Mission Director, AMRUT presented the proposal of the strengthening of ULBs through the

Urban Innovation Centre under the Capacity Building Program of AMRUT for an estimated

amount of Rs. 8 Cr. by utilizing the unspent reform incentives fund and requested permission for
opening a savings bank account for the LSGD (Urban) in the name of Director (Urban), LSGD for
the maintainin reform incentives fund for develo the Urban Innovation CentreI
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A nnex ure- I

List of Participants

l. Sri. M K Varghese, Mayor, Thrissur Corporation
2. Smt. Suhra Abdul Khader, Chairperson, Erattupetta Municipality
3. Sri. Biswanath Singha IAS, Additional Chief Secretary, Finance Department
4. Smt. Sarada Muraleedharan IAS, Additional Chief Secretary, LSGD
5. Smt. Sharmila Mary Joseph IAS, Principal Secretary, LSGD
6. Sri. Venkateshpathi S IAS, Managing Director, Kerala Water Authority
7. Sri. Ashok Kumar Singha IAS, Secretary, Water Resources Department
8. Sri. Biju.K. IAS, Secretary, Public Works Department
9. Sri. Arun.K.Vijayan, Mission Director, AMRUT
10. Sri. Santhosh, Additional Secretary, Environment Department
I l. Sri. Sandeep K G, Chief Engineer. LSGD
12. Sri. , Senior Town Planner, LSGD
13. Sri. Sudheer T S, Chief Engineer, KWA Central Region, Kochi
14. Sri. Rahesh Kumar. Secretary, Thrissur Corporation
15. Sri. Sajeev P K., Secretary, Kollam Corporation
16. Smt.B. Neethu Lal, Secretary, Alappuzha Municipality
17. Sri. Ajesh, Secretary, Palakakd Municipality
18. Sri. Shibu V P Additional Secretary. Kochi Corporation
19. Sri. Manoharan, Additional Secretary, Kozhikode Corporation
20. Sri. Jahangeer, Programme Officer, Kudumbasree
21. Sri. Sooraj, Deputy Chief Engineer -2, Project Implementation Unit, KWA, TVPM
22. Sri. Sabeer A Raheem. Executive Engineer, PH Division, KWA, Kollam
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