



GOVERNMENT OF KERALA

Abstract

Local Self Government Department - AMRUT -Multi Level Car Parking(MLCP) in Kollam Corporation - Revised Administrative Sanction accorded - Orders Issued

LOCAL SELF GOVERNMENT (DC) DEPARTMENT

G.O.(Rt)No.1194/2020/LSGD Dated,Thiruvananthapuram, 18/06/2020

Read 1 G.O. (Rt.) 4165/2017/LSGD dated 23/12/2017

2 Minutes of the 23rd SHPSC Meeting held on 04/02/2020

3 Letter No. UIE/1374/2019/AMRUT/General dated 03/03/2020 from the Mission Director, AMRUT

ORDER

As per the G.O read as 1st paper above, Administrative Sanction was accorded for the project "Multi Level Car Parking (MLCP)" being implemented by Kollam Corporation for Rs. 10.40 Cr.

2. The 23rd SHPSC of AMRUT held on 4/2/2020 had accorded sanction for tender excess and revision of AS for the project , "Multi Level Car Parking (MLCP)" being implemented by Kollam Corporation for Rs 10.91 Cr. The DPR for the work was prepared by Consultant, M/s. KITCO.

3.As per the letter read as 3rd paper above, the Mission Director AMRUT has requested to accord sanction for the tender excess and revision of AS for the work "MLCP being implemented by Kollam Corporation for which Administrative Sanction has been accorded as per the G.O read as 1st paper above, meeting the excess amount from the Project "FOB at SN College Junction "under UT sector which was cancelled by the Corporation.

4. Government have examined the matter in detail. There were no bidders in the 1st tender held on 3.11.2018. The quoted rate for O&M was too high in the single bid received on the 2nd tender held on 10/12/2018 and as such the Council decided to re-tender the work. Owing to the limited qualified bidders available and high quoted rates in the previous tender the negotiated rate of 4.9 % above estimate rate (based on DSR rate 2016) quoted by M/s Sieger Parking(Sieger Spintech Equipments Private Ltd) in the 3rd tender held on 28/5/2019 was recommended by the Kollam Corporation Council.

5. On the basis of the decision taken in 23rd SHPSC of AMRUT held on 4/02/2020 and the request of Mission Director AMRUT read as 3rd paper above, Government are pleased to accord revised Administrative Sanction for the Project “MLCP (Multi Level Car Parking)” being implemented by Kollam Corporation for Rs 10.91 Crore, subject to the condition that the excess amount shall be met from the work "FOB at SN College Junction "under UT sector which was cancelled by Kollam Corporation.

(By order of the Governor)
SAJAN C V IAS
DEPUTY SECRETARY

To:

The Director of Urban Affairs, Thiruvananthapuram
The Mission Director, AMRUT, Thiruvananthapuram
The Secretary, Kollam Corporation
The Principal Accountant General (Audit/ A&E/ LBA &A)
The Information Officer, (Web & New Media) I&PRD
The Executive Director, Information Kerala Mission
Stock File/Office Copy

Forwarded /By order

Section Officer