



GOVERNMENT OF KERALA

Abstract

Local Self Government Department - AMRUT - Guruvayur Municipality -Water Supply sector works- Revised Administrative Sanction accorded- Orders Issued

LOCAL SELF GOVERNMENT (DC) DEPARTMENT

G.O.(Rt)No.961/2020/LSGD Dated,Thiruvananthapuram, 25/05/2020

- 1 Minutes of the 23rd SHPSC of AMRUT held on 04/02/2020
- 2 Letter No. UIE/1374/2019/AMRUT/General dated 03/03/2020 from Mission Director, AMRUT

ORDER

Government have accorded Administrative sanction for the following works in Guruvayur Municipality as per the G.O's mentioned against each.

Sl. No.	Name of the work	G.O.
1	Laying distribution network for improvement of coverage in Guruvayur & Pookkode Zone in Guruvayur Municipality(Rs 13.72 Cr)	G.O. (Rt.) No. 3170/ 2017/ LSGD dated 28/09/2017
2	Construction of 10 LL OHSR & pumping main to Guruvayur Municipality(Rs.15.5Cr)	
3	Water Supply System to Guruvayur Municipality Package (Rs.77.18Cr.)	
4	WSS to Guruvayur Municipality in Thrissur Dist. balance distribution network in Guruvayur Municipality (Rs.19.68Cr)	G.O(Rt.) No. 4165/ 2017/ LSGD dated 23/12/2017
5	Laying distribution networks in Thykkad Zone - Guruvayur Municipality (Rs.10.0Cr)	G.O(Rt.)No. 516/2018/LSGD dated 22/02/2018

2. The 23rd State High Powered Steering Committee(SHPSC) of AMRUT held on 04/02/2020 has approved revision of administrative sanction for the aforesaid works for Rs. 150.88 adding an excess amount of Rs 14.8 Cr subject to the condition that the excess amount shall be borne from the SAAP savings or by the municipality from its own fund or borrowed funds

3. Government have examined the matter on the basis of the decision taken by the 23rd State High Powered Steering Committee(SHPSC) of AMRUT held on 04/02/2020 and the request of Mission Director AMRUT read as 2nd paper above and are pleased to accord revised Administrative Sanction for the works detailed below,

for an amount of Rs 150.88 Crore, subject to the condition that the excess amount will be borne from the SAAP Savings or by the Municipality from its own fund or borrowed funds.

Rs :In Crore

Name of the work	AS amount	TS amount	Excess	Revised AS	Reason for excess
Laying distribution network for improvement of coverage in Guruvayur & Pookkode Zone in Guruvayur Municipality (SAAP 2015-16)	Rs13.72	Rs 13.72	Rs 2.95	Rs16.67	Increase in road restoration charges, advertisement charge & other variations in the estimate.
Construction of 10 L L OHSR & pumping drain to Guruvayur Municipality (SAAP 2016-17)	Rs.15.5	Rs.15.5	Rs.2.24	Rs.17.74	Increase in road restoration charges, advertisement charge & other variation in the estimate.
Water Supply System to Guruvayur Municipality Package (SAAP 2016-17 & 2017-18)	Rs.77.18	Rs.61.89	Rs.4.16	Rs.81.34	Increase in road restoration charges, KSEB charge advertisement charge other variations in the estimate.
WSS to Guruvayur Municipality in Thrissur Dist. balance distribution network in Guruvayur Municipality (SAAP 2017-18)	Rs.19.68	Rs19.68	Rs.3.32	Rs.23.0	Increase in road restoration charges, Railway charges advertisement charge & other variations in the estimate.
Laying distribution networks in Thykkad Zone - Guruvayur Municipality (SAAP 2016-17)	Rs10.0	Rs.10.0	Rs.2.13	Rs.12.13	Increase in road restoration charges, Railway charges advertisement charge & other variations in the estimate.

(By order of the Governor)
SAJAN C V IAS
DEPUTY SECRETARY

To:

The Director of Urban Affairs, Thiruvananthapuram
The Mission Director, AMRUT
The Managing Director, Kerala Water Authority
The Secretary, Guruvayur Municipality.
Principal Accountant General (Audit/A&E/LBA &A)
Information Officer (Web & New Media) I&PRD
Executive Director, Information Kerala Mission
Stock File/Office Copy

Forwarded /By order

Section Officer