



GOVERNMENT OF KERALA

Abstract

AMRUT - Palakkad Municipality - Urban Transport Sector - ULB Work - GB Road Escalator - FOB Project - Revision of Administrative Sanction - Approved - Orders issued

LOCAL SELF GOVERNMENT (DC) DEPARTMENT

G.O.(Rt)No.232/2021/LSGD Dated,Thiruvananthapuram, 28/01/2021

Read 1 GO (Rt) No. 516/2018/LSGD dated 22/02/2018

2 Minutes of the 26th SHPSC dated 17/12/2020

3 Letter No. UIE/1374/2019/AMRUT/General/1 dated 29/12/2020 from Mission Director, AMRUT

ORDER

As per the order read as 1st paper above, Administrative Sanction was accorded for the work "GB Road Escalator - FOB Project" (Installation of Escalators in Foot Over Bridge at GB Road - SAAPs 2015-16, 2016-17, 2017- 18) under Urban Transport sector, being implemented by the Palakkad Municipality.

2. As per the letter read as 3rd paper above, the Mission Director, AMRUT has informed that the Secretary, Palakkad Municipality has submitted proposal for the revision of Administrative Sanction and execution of the aforesaid work in deposit work mode through Southern Railways, Palakkad Division.

3. The reason for revision is the requirement of excess amount due to change in the type of the escalator proposed from indoor type to outdoor type.

4. The Mission Director, AMRUT has also informed that the work has two sub-works (a) Construction of Foot Over Bridge & (b) Installation of 4 nos. of escalators & its canopy works. The Technical Sanctions (TS) for these sub-works were accorded for Rs.1.52 Cr. & 1.9

Cr respectively. The former sub-work has been already executed by the Southern Railways, Palakkad Division in a deposit work mode.

5. The Mission Director informed that the additional fund requirement of Rs.2.155Cr. shall be met from the SAAP savings of the same work (Rs.2 Cr. has been kept for this Project in each of the 3 SAAPs, totaling to Rs.6 Cr.).

6. Government have examined the matter in detail and, based on the decision (No.5.1)of the 26th SHPSC, are pleased to accord sanction to revise the original Administrative Sanction of Rs.3.545 Cr. sanctioned as per the order read as 1st paper above, to Rs.5.70 Cr. (excess of Rs.2.155 Cr.) and to execute the work through Southern Railways, Palakkad Division in a deposit work mode.

(By order of the Governor)
U V JOSE IAS
ADDITIONAL SECRETARY

To:

Mission Director, AMRUT, Thycaud, Thiruvananthapuram- 695014
Director of Urban Affairs, Thiruvananthapuram
The Principal Accountant General (Audit/A&E/LBA &A)
The Information Officer, (Web & New Media) I&PRD
Executive Director, IKM, Thiruvananthapuram - 695003
Stock File/Office Copy

Forwarded /By order



Section Officer