



GOVERNMENT OF KERALA

Abstract

AMRUT - Kollam Corporation - Urban Transport Sector - Taking up New Work - Construction and Renovation of Footpath and Supporting Structures – Phase-V– Chinnakkada – Thamarakkulam Area - Sanctioned - Orders Issued

LOCAL SELF GOVERNMENT (DC) DEPARTMENT

G.O.(Rt)No.1935/2021/LSGD Dated,Thiruvananthapuram, 07/10/2021

Read 1 G.O (Rt) No. 3652/2017/LSGD dated 13/11/2017

2 Minutes of 28th State High Powered Steering Committee of AMRUT dated 06/08/2021

3 Letter No. UIE/1374/2019/AMRUT/General/6 dated 25/08/2021 from Mission Director, AMRUT

ORDER

As per the letter read as 3rd paper above, the Mission Director, AMRUT has informed that the project "Construction and Renovation of Foot Path and supporting structures - Phase IV" was included in the SAAP 2017-18. The AS was issued for this package for an amount of Rs. 1.945 Cr. for 5 stretches for constructing footpath. But 2 of them were rejected by the technical committee formed by the AMRUT Mission, prior to the screening for TS. The remaining AS amount was 1.784 Cr. for the remaining 3 stretches.

2. Later the contractor for this project had completed one stretch and the other stretches were done by PWD who is the custodian of these roads. Hence savings came for an amount of Rs.1.697 Cr. The Council dated 30-06-21 decided to close this project and to execute new stretches as a new project "Construction and Renovation of Foot Path and supporting structures - Phase V- Chinnakkada - Thamarakkulam Area" utilizing the savings from the original project and to requested SHPSC for according Administrative

Sanction for the new project.

3. The 28th SHPSC discussed the matter in detail and took the following decisions.

1. The Committee accorded Administrative Sanction for Rs.1.697 Cr. to take up the new work “Construction and Renovation of Footpath and Supporting Structures – Phase-V– Chinnakkada – Thamarakkulam Area” under Urban Transport Sector subject to the condition that the amount required for the AS shall be met from the savings in the same sector and deficit if any shall be met by Kollam Corporation from their own fund.
2. The work to be completed by 31.03.2022.
3. Project Manager - Smt. Shaija, Executive Engineer, Kollam Corporation.

4. Government have examined the matter in detail and pleased to accord sanction to take up the new work “Construction and Renovation of Footpath and Supporting Structures – Phase-V– Chinnakkada – Thamarakkulam Area” for Rs.1.697 Cr. under Urban Transport Sector subject to the condition that the amount required for the AS shall be met from the savings in the same sector and deficit if any shall be met by Kollam Corporation from their own fund and the work to be completed by 31.03.2022 by Project Manager - Smt. Shaija, Executive Engineer, Kollam Corporation.

(By order of the Governor)
John V Samuel Ias
Deputy Secretary

To:
Mission Director, AMRUT
The Principal Accountant General (Audit/ A&E/ LBA &A)
The Information Officer, (Web & New Media) I&PRD
Executive Director, Information Kerala Mission
Stock File/Office Copy

Forwarded /By order

Section Officer