



**GOVERNMENT OF KERALA**

**Abstract**

AMRUT - Guruvayur Municipality - Green Spaces & Parks Sector -  
Revision of AS - Approved - Orders Issued

**LOCAL SELF GOVERNMENT (DC) DEPARTMENT**

G.O.(Rt)No.134/2022/LSGD Dated,Thiruvananthapuram, 19/01/2022

Read 1 G.O. (Rt) No. 3166/ 2017/ LSGD dated 27/09/2017

2 G.O. (Rt) No. 516/ 2018/ LSGD dated 22/02/2018

3 Minutes of the 29th SHPSC dated 04/01/2022

4 Letter No. UP2/1374/2019/AMRUT/General/5

**ORDER**

As per the orders read as 1st and 2nd papers above, Government gave Administrative Sanction for 2 works of Guruvayur Municipality in Green Spaces and Parks Sector. As per the letter read as 4th paper above the Mission Director AMRUT has informed that the matter has been placed in the 29th SHPSC for approval and Committee decided to revise the AS of both works.

**Details of the Works and decision of SHPSC**

1. Development of Ground at Chavakkad High School - AS given for Rs.1.67 Crore. SHPSC decided to revise the AS of the work to Rs.2.50 Cr. from Rs.1.67 Cr., due to change in scope of works & additional works required at site, subject to the condition that the additional amount required (Rs.0.83 Cr.) shall be met from the savings in the same sector and deficit if any shall be borne by the ULB. The work shall be completed by 15/05/2022 by the Project Manager: Smt. Resmi T, Assistant Engineer, Guruvayur Municipality.
2. Park at Choolppuram - AS given for Rs.0.28 Crore. SHPSC

decided to revise the AS of the work to Rs.0.42 Cr. from Rs.0.28 Cr., due to additional works required at site, subject to the following condition that the additional amount required (Rs.0.14 Cr.) shall be met from the savings in the same sector & deficit if any shall be borne by the ULB. The work shall be completed by 15/03/2022 by Project Manager: Sri. Tony CL, Assistant Engineer, Guruvayur Municipality.


2. Government have examined the matter in detail and pleased to revise the administrative sanction for 2 works of Guruvayur Municipality in Green Spaces and Parks Sector :-

1. Development of Ground at Chavakkad High School: to Rs.2.50 Cr. from Rs.1.67 Cr. subject to the condition that the additional amount required (Rs.0.83 Cr.) shall be met from the savings in the same sector and deficit if any shall be borne by the ULB. The work shall be completed by 15/05/2022 by the Project Manager: Smt. Resmi T, Assistant Engineer, Guruvayur Municipality.
2. Park at Choolappuram : to Rs.0.42 Cr. from Rs.0.28 Cr., subject to the condition that the additional amount required (Rs.0.14 Cr.) shall be met from the savings in the same sector and deficit if any shall be borne by the ULB. The work shall be completed by 15/03/2022 by Project Manager: Sri. Tony CL, Assistant Engineer, Guruvayur Municipality.

(By order of the Governor)  
John V Samuel I A S  
Deputy Secretary

To:  
Mission Director, AMRUT  
The Principal Accountant General (Audit/ A&E/ LBA &A)  
The Information Officer, (Web & New Media) I&PRD  
Executive Director, Information Kerala Mission  
Stock File/Office Copy

Forwarded /By Order,



Section Officer.