



GOVERNMENT OF KERALA

Abstract

Local Self Government Department -AMRUT - SHPSC - Alappuzha Municipality - Urban Transport Sector - Sanction of New Sub Work and Cancellation of Sub Work - Sanction Accorded - Orders Issued

LOCAL SELF GOVERNMENT (DC) DEPARTMENT

G.O.(Rt)No.1887/2022/LSGD Dated,Thiruvananthapuram, 02-08-2022

Read 1 G.O. (Rt.) No. 3652/2017/LSGD dated 13/11/2017.

2 Minutes of 30th State Level High Powered Steering Committee of AMRUT dated 05/07/2022.

3 Letter No. SMMU/166/2022-UP2 dated 19/07/2022 from the Mission Director, AMRUT.

ORDER

As per the order read as 1st paper above, Government have accorded sanction for the Urban Transport Sector work namely "Pedestrian Network in 8 Different Locations in Alappuzha Municipality."

2. As per the letter read as 3rd paper above, the Mission Director, AMRUT has informed that proposal from Alappuzha Municipality for cancelling the sub work namely, "Valiyakulam" of the main work mentioned above in Urban Transport Sector and also Administrative Sanction for the new work namely, "Pedestrian Network at Palakulam in Kottamkulangara Ward" were placed in the 30th SHPSC as Agenda item No.5.8 for approval.

Details of Work

Name of Main Work: Pedestrian Network in 8 Different Locations

AS Details: Rs.1.97 Cr.

Name of Sub-work to be Cancelled: Valiyakulam (Apportioned Cost: Rs.8.74 Lakh)

Name of New Work: Pedestrian Network at Palakulam in

Kottamkulangara Ward .

AS Amount Required for New Work: Rs.15.60 Lakh.

3. The SHPSC has approved the cancellation of the sub work "Pedestrian Network at Valiyakulam in Kottamkulangara Ward "and sanctioned the new sub work "Pedestrian Network at Palakulam in Kottamkulangara Ward" for Rs.15.60 Crore in the Urban Transport Sector of Alappuzha Municipality, subject to certain conditions.

4. Government have examined the matter in detail and are pleased to accord Administrative Sanction for the new sub-work "Pedestrian Network at Palakulam in Kottamkulangara Ward" for Rs.15.60 Crore in Urban Transport Sector Work of Alappuzha Municipality and also to cancel the sub work Pedestrian Network at Veliyakulam, subject to the conditions stipulated below:-

- i) The required amount shall be met from the savings available due to cancellation of the UT Sector sub-work, "Pedestrian network at Veliyakulam in Kottamkulangara Ward" and from the savings available from the completed UT Sector project, "Pedestrian networks at 8 different locations in Alappuzha Municipality". Shortcomings, if any, shall be borne by the ULB.
- ii) The work shall be completed by 31.03.2023.
- iii) Any financial implication due to incompleteness of work by 31.03.2023 shall be borne by the ULB.

(By order of the Governor)
SARADA MURALEEDHARAN I A S
ADDITIONAL CHIEF SECRETARY

To:

Mission Director, AMRUT

The Principal Accountant General (Audit/A&E/LBA&A)

The Information Officer, (Web & New Media) I&PRD

Executive Director, Information Kerala Mission

Stock File/Office Copy

Forwarded /By order,



Section Officer.