



GOVERNMENT OF KERALA

Abstract

Local Self Government Department -Kannur Corporation - Revised Administrative Sanction for Storm Water Drainage Sector Work - Decision(No.6.7)of 31st SHPSC -sanction accorded- Orders Issued

LOCAL SELF GOVERNMENT (WM) DEPARTMENT

G.O.(Rt)No.3232/2022/LSGD Dated,Thiruvananthapuram, 28-12-2022

Read 1 Decision No.6.7 of the Minutes of 31st State Level High Powered Steering Committee of AMRUT held on 27.10.2022.

2 Letter No. SMMU/166/2022/UP2 dated 21.11.2022 from the Mission Director,Amrut.

ORDER

The Mission Director, Amrut, as per the letter read as 1st paper above, has informed that the proposal of Kannur Corporation for revising the Administrative Sanction of the Storm Water Drainage Sector work, 'Construction of New Primary Drains, Secondary Drains and Rejuvenation of Primary Drains" was placed in the 31st SHPSC for approval. The Committee decided to revise the Administrative Sanction of the work "Construction of New Primary Drains, Secondary Drains and Rejuvenation of Primary Drains" from Rs.12.6 Cr. to Rs.14.43 Cr., subject to the following conditions:

1)The excess amount of Rs.1.83 Cr. shall be met from the available savings in the SWD Sector works or from the own fund of the ULB.

2)The work shall be completed by the ULB by 31.03.2023.

3)Any financial implications due to non-completion of the work by 31.03.2023 shall be borne by the ULB.

2. The Mission Director, Amrut, has requested that the necessary Government Order maybe issued at the earliest based on the decision taken by the 31st SHPSC.

3. Government have examined the matter in detail and are pleased to accord Sanction to revise the Administrative Sanction of the work "Construction of New Primary Drains, Secondary Drains and Rejuvenation of Primary Drains" from Rs.12.6 Cr. to Rs.14.43 Cr., subject to the following conditions:

1)The excess amount of Rs.1.83 Cr. shall be met from the available savings in the SWD Sector works or from the own fund of the ULB.

2)The work shall be completed by the ULB by 31.03.2023.

3)Any financial implications due to non-completion of the work by 31.03.2023 shall be borne by the ULB.

(By order of the Governor)

SARADA MURALEEDHARAN I A S
ADDITIONAL CHIEF SECRETARY

To:

The Mission Director, AMRUT

The Director, LSGD(Urban), Thiruvananthapuram

The Principal Accountant General (Audit /A&E)
The Information Officer, (Web & New Media) I&PRD
The Executive Director, Information Kerala Mission
Stock File

Forwarded /By order

Section Officer

Copy to: PA to Additional Chief Secretary, LSGD
CA to Special secretary, LSGD