

K-16015/4/2017-AMRUT-1B
Government of India
Ministry of Housing & Urban Affairs
AMRUT-I Division

Nirman Bhawan, New Delhi,
the 30th Dec., 2019.

OFFICE MEMORANDUM

Sub: Minutes of the 24th meeting of Apex Committee under Atal Mission for Rejuvenation and Urban Transformation (AMRUT) – Reg.

The undersigned is directed to forward herewith the minutes of the 24th meeting of Apex Committee under Atal Mission for Rejuvenation and Urban Transformation (AMRUT) held in the Ministry of Housing & Urban Affairs on 13.12.2019 for information and necessary action.

Encls.: As above.



(Rajesh Kumar)
Under Secretary to the Government of India
Tel. No.: 011-23061407

To,

1. Secretary (Department of Expenditure).
2. Secretary (Department of Economic Affairs).
3. Principal Advisor (HUD), NITI Aayog.
4. Secretary (Drinking Water & Sanitation).
5. Secretary (Environment, Forest & Climate Change).
6. Additional Secretary (Housing), MoHUA
7. Additional Secretary (D&C), MoHUA
8. Joint Secretary (PF-II), Department of Expenditure.
9. Joint Secretary & Financial Advisor, MoHUA.
10. Joint Secretary (SBM), MoHUA.
11. OSD (UT), MoHUA.
12. Adviser (CPHEEO).
13. Chief Planner, TCPO, Vikas Bhawan, IP Estate, New Delhi.
14. Director, NIUA, India Habitat Centre, New Delhi.

Copy for further necessary action as required to:

1. The Secretary / Principal Secretary, Urban Development Department, All States/UTs.
2. The State Mission Directors (AMRUT), All States/UTs.

Copy for information to:

1. PSO to Secretary (HUA).



2. PS to Joint Secretary (AMRUT).
3. PS to Media Advisor in Office of Hon'ble Minister of State (I/C).
4. PS to Director (AMRUT).
5. PS to Deputy Secretary (AMRUT & IC)/DS (AMRUT-RK).
6. Deputy Director (AMRUT).
7. Under Secretaries (AMRUT- IIA & IIB)
8. Assistant Director (AMRUT)/S.O (AMRUT-I/II).

Minutes of the 24th meeting of Apex Committee of Atal Mission for Rejuvenation and Urban Transformation (AMRUT) held on 13.12.2019 under the Chairmanship of Secretary (HUA)

The Joint Secretary and National Mission Director welcomed Secretary, Ministry of Housing and Urban Affairs, officers from State/ UT Governments and other participants. The list of participants is annexed.

JS&MD (AMRUT) outlined the agenda for the meeting and presented progress in project implementation. Thereafter, discussions on the agenda items were initiated as follows:

Agenda 1. Progress in implementation of AMRUT

Atal Mission for Rejuvenation and Urban Transformation (AMRUT) was launched by the Hon'ble Prime Minister in June, 2015. Against the total SAAPs of Rs.77,640 crore, Detailed Project Reports (DPRs) have been approved by the States/UTs for projects worth Rs.81,617 crore and DPRs for projects worth Rs.1,659 crore are yet to be approved. Some States/UTs have taken projects in excess of approved SAAPs for which, the entire additional cost will be borne by the respective State/UT.

Out of the approved DPRs of Rs.81,617 crore, contracts have been awarded for projects worth Rs.71,667 crore, including completed projects of Rs.6,890 crore. Further, for projects worth Rs.6,173 crore, Notice Inviting Tenders (NITs) have been issued and for remaining approved DPRs of Rs.3,777 crore, NITs are to be issued.

Discussion

Secretary, HUA directed all States/UTs to focus on fast-tracking of projects and ensure completion of projects by end of the Mission. Further, States like Punjab and Goa informed that all of their projects will be tendered by February 2020. Secretary requested other States/UTs to submit their plan of project completion with JS&MD (AMRUT) to initiate this Ministry's interventions at the earliest. The State/UTs were advised to award the remaining projects by January, 2020

Decision of Apex Committee:

The Apex Committee stated that the progress of the Mission may be expedited in all States/UTs.

Agenda 2. Non-release of 1st instalment of committed CA against SAAP-III to Assam

The Apex Committee, in its 23rd meeting held on 26.8.2019, granted approval to SAAP-III of Assam, based on special conditions cited by the State. Accordingly, a proposal was moved to release Rs.45.06 crore as 1st instalment of committed CA against SAAP-III as per the Mission guidelines. However, IFD observed that 1st instalments of CA against SAAPs-I & II for Rs.33.87 crore and Rs.39.36 crore released during 2015-16 and 2016-17 are lying unspent with the State Govt. The projects being taken in these 02 SAAPs are still at tendering stage.

Discussion

Secretary, HUA opined that State Government may first utilise the available funds for projects sanctioned in all 3 SAAPs, submit utilisation certificates, and then may claim further funds.

Decision of Apex Committee:

The Apex Committee directed that the progress of the projects in the State may be expedited and UCs may be submitted early.

Agenda 3. SAAP-III of Meghalaya

The Apex Committee, in its 23rd meeting held on 26.8.2019, accorded approval for the revised SAAPs of Meghalaya for the entire Mission period, following which, the approved SAAP size of Meghalaya was reduced from Rs.80.14 crore to Rs.57.40 crore.

However, during the meeting, State Government proposed that they wish to take up water supply projects costing Rs.22.74 crore to avail full committed CA. They had also submitted that the DPRs for these projects were ready and only SHPSC approval was awaited. Accordingly, the Apex Committee in its last meeting granted in-principal approval of additional Rs.22.74 crore for water supply project subject to the condition that State shall submit SHPSC approval.

Discussion

Secretary, HUA asked about the SHPSC approval of the water supply projects costing Rs.22.74 crore which was due for submission to the Ministry as was discussed in the last meeting. Secretary asked Ministry officials to follow up with the State expeditiously by going to the State if required.

Decision of Apex Committee:

The Apex Committee stated to expeditiously follow up with the State for compliance. Handholding support to the State may be provided by CPHEEO.

Agenda 4. Release of 2nd instalment/balance of 2nd instalment of committed Central Assistance (CA) to 8 States/UT (Andaman & Nicobar Islands, Dadra & Nagar Haveli, NCT of Delhi, Himachal Pradesh, Kerala, Nagaland, Sikkim and Uttarakhand) and 3rd instalment of CA to 6 States/UTs (Andhra Pradesh, Chandigarh, Gujarat, Jammu & Kashmir, Madhya Pradesh and Odisha)

- i. States/UTs of **Andaman & Nicobar Islands, Dadra & Nagar Haveli, Kerala and Sikkim** submitted their claim for release of second instalment of committed CA against **all 3 SAAPs** after meeting all conditions including submission of IRMA report. The claim was examined in consultation with IFD following which, Rs.4.316 crore, Rs.4.27 crore, Rs.194.74 crore and Rs.5.30 crore has been released as eligible second instalments to these States/UTs respectively with the approval of Secretary (HUA) as detailed below:

(All amounts in Rs. Crore)

Sl. No.	Name of State/UT	Approved SAAP size for the entire Mission period	Approved cost of the projects for the entire Mission period submitted by the State	Total Committed CA for the entire Mission period	Revised eligible CA against approved cost of tendered projects	1 st instalment (20%) of CA released against all 3 SAAPs	2 nd instalment (40%) of committed CA due against all 3 SAAPs	Necessary adjustments of excess release & interest earned etc.)	2 nd instalment of CA released against all 3 SAAPs after adjustments
1.	A & N Islands	10.82	10.81	10.82	10.81	2.17	4.324	0.008 (excess release)	4.316
2.	Dadra & Nagar Haveli	10.82	10.82	10.82	10.82	2.16	4.32	0.05 (interest earned)	4.27
3.	Kerala	2359.38	1441.55	1161.20	720.78	232.24	288.312	93.574 (excess release & interest earned)	194.74
4.	Sikkim	40.06	23.16	36.06	20.844	7.21	8.34	3.04 (excess release)	5.30

- ii. **NCT of Delhi** submitted their claim for release of second instalment of committed CA against **SAAPs I & II** after meeting all conditions including submission of IRMA report. The

claim was examined in consultation with IFD following which, Rs.151.55 crore has been released as part-second instalment with the approval of Secretary (HUA) as detailed below:

(All amounts in Rs. Crore)

Sl. No.	Name of UT	Approved size for SAAPs I & II	Approved cost of tendered projects for SAAPs I & II submitted by the UT	Total Committed CA for SAAPs I & II	Revised eligible CA against approved cost of tendered projects	1 st instalment (20%) of CA released against SAAPs I & II	2 nd instalment (40%) of committed CA due against SAAPs I & II	Necessary adjustments (excess release & interest earned etc.)	2 nd instalment of released CA against SAAPs I & II after adjustments
1.	NCT of Delhi	488.80	415.51	488.80	415.51	97.76	166.20	14.65 (excess release)	151.55

- iii. **Nagaland** submitted their claim for release of second instalment of committed CA against **SAAP I only** after meeting all conditions including submission of IRMA report. The claim was examined in consultation with IFD following which, Rs.12.03 crore has been released as second instalment with the approval of Secretary (HUA) as detailed below:

(All amounts in Rs. Crore)

Sl. No.	Name of State	Approved size for SAAP I	Approved cost of tendered projects for SAAP I submitted by the State	Total Committed CA for SAAP I	Revised eligible CA against approved cost of tendered projects	1 st instalment (20%) of CA released against SAAP I	2 nd instalment (40%) of committed CA due against SAAP I	Necessary adjustments (excess release & interest earned etc.)	2 nd instalment of released CA against SAAP I after adjustments
1.	Nagaland	34.98	34.52	31.48	31.07	6.29	12.43	0.40 (excess release & interest earned)	12.03

- iv. For the States of **Himachal Pradesh and Uttarakhand**, 25% of the eligible amount was withheld while releasing 2nd instalment of CA for all 3 SAAPs due to non-receipt of IRMA/Compliance reports. Now, these States/UT have submitted the IRMA report, Action Taken Report and the Compliance Report. The claims were re-examined in consultation with IFD following which, Rs.60.23 crore and Rs.49.21 crore have been released respectively to these States respectively based on their revised eligibility for **2nd instalment of CA against all 3 SAAPs** as mentioned below:

(All amounts in Rs. crore)

Sl. No.	Name of State/UT	Approved SAAP size for the entire Mission period	Total Committed CA for the entire Mission period	Revised eligible CA against approved cost of tendered projects	1 st instalment (20%) of CA released against all 3 SAAPs	2 nd instalment (40%) of committed CA due against all 3 SAAPs based on approved cost of tendered projects	2 nd instalment of committed CA released earlier	Adjustments towards excess release & interest earned, as applicable	2 nd instalment of committed CA further released now
1.	Himachal Pradesh	304.52	274.07	247.725	54.81	99.09	30.58	8.28	60.23
2.	Uttarakhand	593.02	533.72	336.93	106.75	134.77	42.74	42.82	49.21

#- capped to maximum committed CA for the corresponding SAAPs.

v. The State of **Andhra Pradesh** had submitted their claim for release of **3rd instalment of CA** against SAAPs I, II & III along with the required IRMA reports, Action taken report and the Compliance certificate issued by IRMA. The claim was examined in consultation with IFD, wherein it was decided that 3rd instalment of eligible CA may be released to the State against **SAAPs I & II** only at present. Accordingly, Rs.246.69 crore has been released to the State with the approval of Secretary (HUA) as shown below:

(All amounts in Rs. crore)

Sl. No.	Name of State	Approved size of SAAPs I & II	Approved cost of tendered projects of SAAPs I & II as submitted by the State	Total Committed CA for SAAPs I & II	Revised eligible CA against approved cost of tendered projects for SAAPs I & II	3 rd instalment of committed CA due against SAAPs I & II	Adjustments towards excess release & interest earned	3 rd instalment of committed CA released against SAAPs I & II
1.	Andhra Pradesh	1539.91	1458.81	652.01	623.63	249.45	2.76	246.69

vi. For the State of **Odisha**, **3rd instalment of CA** against SAAPs I & II had been already released to it. Now, State had submitted their revised claim for 3rd instalment of CA against all 3 SAAPs. The claim was examined in consultation with IFD, following which, Rs.131.77 crore based on the revised eligibility of the State against **SAAPs I, II & III** has been released with the approval of Secretary (HUA) as shown below:

(All amounts in Rs. crore)

Sl. No.	Name of State	Approved SAAP size for the entire Mission period	Total Committed CA for the entire Mission period	Approved cost of tendered projects for the entire Mission period	Revised eligible CA against approved cost of tendered projects	3 rd instalment (40%) of committed CA due against all 3 SAAPs based on approved cost of tendered projects	3 rd instalment of committed CA released earlier	Adjustments towards excess release & interest earned, as applicable	3 rd instalment of committed CA further released now
1.	Odisha	1598.96	796.97	1686.47	796.97	318.79	181.06	5.96	131.77

vii. The State of **Madhya Pradesh** has submitted their claim for release of **3rd instalment of CA** against all 3 SAAPs which was examined in consultation with IFD. It was observed that a large amount of unspent balance is available with the State and progress of 86 projects is less than 10%. Accordingly, Rs.925.00 crore has been released against **SAAPs I, II & III** as a lump-sum amount with the approval of Secretary (HUA) as detailed below:

(All amounts in Rs. crore)

Sl. No.	Name of State	Approved size of SAAPs I, II & III	Approved cost of tendered projects of SAAPs I, II & III as submitted by the State	Total Committed CA for SAAPs I, II & III	Revised eligible CA against approved cost of tendered projects for SAAPs I, II & III	3 rd instalment of committed CA due against SAAPs I, II & III including adjustment towards earlier release	Adjustments towards interest earned	3 rd instalment of committed CA released against SAAPs I, II & III (withholding Rs.100 cr.)
1.	Madhya Pradesh	6424.41	6157.47	2592.86	2527.19	1055.90	30.135	925

viii. The State of **Gujarat** and the UT of **Chandigarh** had submitted their claim for release of **3rd instalment of CA** against all 3 SAAPs which was examined in consultation with IFD. Accordingly, **Rs.764.72 crore has been released to Govt. of Gujarat** as 3rd instalment of eligible CA against **SAAPs I, II & III** with the approval of Secretary (HUA) as detailed below. Further, administrative approval for release of **Rs.20.97 crore to the UT Administration of Chandigarh** as 3rd instalment of eligible CA against **SAAPs I, II & III** has also been issued with the approval of Secretary (HUA) as per the details provided below:

(All amounts in Rs. crore)

Sl. No.	Name of State/UT	Estimated size of SAAPs I, II & III	Approved cost of tendered projects of SAAPs I, II & III as submitted by the State	Total Committed CA for SAAPs I, II & III	Revised eligible CA against approved cost of tendered projects for SAAPs I, II & III	3 rd instalment of committed CA due against SAAPs I, II & III including adjustment towards earlier release	Adjustments towards interest earned and earlier releases	3 rd instalment of committed CA released against SAAPs I, II & III (withholding Rs.100 cr.)
1.	Chandigarh	56.946*	57.586	54.09	53.636	21.4544	0.4823	20.97
2.	Gujarat	4884.42	3944.61	2069.96	1621.04	648.416	116.304	764.72

*- revised to Rs.56.946 crore from original estimate of Rs.95.07 crore.

ix. In background of "The **Jammu & Kashmir** Reorganisation Act, 2019" and the utilisation position furnished by the J&K Government against CA released as 1st & part-2nd instalments to it, it was decided that Rs.154.35 crore may be released to the J&K Government as a special case after taking due approval towards temporarily relaxing the mandatory provisions of Mission guidelines for releasing 2nd/3rd instalments of CA. Government of J&K had further committed to provide all necessary documents within 15 days of submission of claim. Accordingly, an amount of Rs.154.35 crore has been released against **SAAPs I, II & III** with the approval of Hon'ble MoS (I/C) as detailed below:

(All amounts in Rs. in crore)

Sl. No.	Name of State	Approved size of SAAPs I, II & III	Approved cost of tendered projects of SAAPs I, II & III as submitted by the State	Total Committed CA for SAAPs I, II & III	Revised eligible CA against approved cost of tendered projects for SAAPs I, II & III	3 rd instalment of committed CA due against SAAPs I, II & III	Adjustments towards interest earned	3 rd instalment of committed CA released against SAAPs I, II & III
1.	Jammu & Kashmir	593.05	439.05	533.72	391.58	156.63	2.28	154.35

Decision of Apex Committee:

The Apex Committee was apprised of the release of second instalment and third instalment of committed Central Assistance (CA) to aforesaid States.

Govt. of J&K shall submit the requisite documents (SHPS recommendation and IRMA report along with other supporting documents) to the Ministry at the earliest.

Agenda 5. Review of AMRUT in the erstwhile State of Jammu & Kashmir on enactment of "The Jammu & Kashmir Reorganization Act, 2019"

The State Annual Action Plans (SAAPs) – I, II & III for the entire Mission period (2015-2020) under AMRUT of J&K were approved as mentioned below:

(All amounts in Rs. in crore)

SAAP	Committed Central Assistance	State Share	Total SAAP Size
SAAP - I	153.87	17.13	171.00
SAAP - II	177.60	19.73	197.33
SAAP - III	202.25	22.47	224.72
Total	533.72	59.33	593.05

In so far fund allocation under AMRUT to the erstwhile State of Jammu & Kashmir was concerned, the funding pattern for J&K (being Himalayan State) is 90:10 (Centre:State). For the Union Territories, the funding pattern under AMRUT has been fixed at 100:0 (Centre:UT).



Now, "The Jammu & Kashmir Reorganization Act, 2019" divides the erstwhile State of J&K into 2 UTs – UT of J&K and UT of Laddakh. Therefore, the 5 selected AMRUT Mission cities of the erstwhile State of J&K has been distributed between the 2 UTs as described below:

Proposed UTs	Mission Cities
UT of J&K	Jammu, Srinagar & Anantanag
UT of Laddakh	Leh-Laddakh & Kargil

In the given scenario therefore, there is a need for bifurcation of the projects taken up under AMRUT in the erstwhile State of J&K between the UTs of Jammu & Kashmir and Laddakh.

Discussion

Secretary, HUA accepted that for the newly formed UTs of J-K and Ladakh, funding pattern will be 100:0 (Centre:UT) for all the projects except those that have been completed.

Decision of Apex Committee:

The Apex Committee agreed upon the revised funding pattern for the UTs.

Govt. of J&K shall submit the bifurcation of projects between UT of J&K and UT of Laddakh along with updated financial and physical progress of the projects to the Ministry at the earliest.

Agenda 6. Funds released for A&OE to States/UTs.

With the approval of Secretary (HUA) and after fulfilling the criteria laid down under Mission Guidelines, a sum of Rs. 116.28 crore has been further released to 16 States/UTs for A&OE under AMRUT for FY 2019-20 as mentioned below:

#	State/UT	Amount released (Rs. in crore)
1	Bihar	9.27
2	Chhattisgarh (2 nd instalment)	7.95
3	Haryana (2 nd instalment)	6.11
4	Himachal Pradesh (2 nd instalment)	2.08
5	Jammu & Kashmir	4.03
6	Jharkhand	4.79
7	Madhya Pradesh	20.54
#	State	Amount released (Rs. in crore.)
8	Maharashtra	32.69
9	Manipur	1.06
10	Meghalaya	0.57
11	Odisha	6.62
12	Puducherry	0.54
13	Sikkim	0.33
14	Telangana	7.60
15	Tripura	1.04
16	West Bengal	11.06
Total		116.28

Decision of Apex Committee:

The Apex Committee granted ex-post facto approval to the release of A&OE to aforesaid States/UTs.

Agenda 7. Release of funds for formulation of GIS based master-plan sub-scheme under AMRUT.

Since the 23rd meeting of Apex Committee held on 26.8.2019, further funds have been released to Arunachal Pradesh for implementation of GIS based master-plan sub-scheme under AMRUT as described below:

Sl. No.	Name of State	Amount (in Rs. crore)	Remarks
1	Arunachal Pradesh	0.154	3 rd instalment released on 09.10.2019

Further, State Action Plans (SAP) of the following States/UT have also been revised with the approval of IFD:

Sl. No.	Name of State/UT	Amount as per Initial SAP (in Rs)	Amount as per Revised SAP (in Rs)	Remarks
1.	Chandigarh	94,77,600.00	77,00,000.00	Earlier UT Administration decided to create Geo data-base by NRSC. Later, decided to create Geo data-base on their own and not from NRSC.
2.	Madhya Pradesh	32,24,74,329.00	31,88,20,433.00	Amount decreased as AOI (area of mapping) reduced by 408 Sq.km.
3.	Rajasthan	8,76,63,792.00	28,26,63,792.00	Amount increased as earlier, the State Govt. had demanded funds for Master Plan component only for 4 towns. In the revised SAP, they have asked the amount for all the selected 29 towns.
4.	Uttarakhand	5,97,49,601.33	6,24,78,288.33	Amount increased as AOI (area of mapping) in 4 towns increased (within the eligible limit).

Decision of Apex Committee:

The Apex Committee was apprised of the release of fund to Arunachal Pradesh for implementation of GIS based master-plan sub-scheme and approved revised State Action Plans (SAP) of the above mentioned four States/UT.

Agenda 8. Funds released under A&OE of AMRUT for implementation of the sub-scheme Pilot on Formulation of Local Area Plan (LAP) and Town Planning Scheme (TPS).

Since the 23rd meeting of Apex Committee held on 26.8.2019, further funds have been released to 8 States for implementation of sub-scheme on “Pilot on Formulation of Local Area Plan (LAP) and Town Planning Scheme (TPS)” under AMRUT as described below:

Sl. No.	Name of State	Amount (in Rs. crore)	Remarks
1.	Maharashtra/ Pune	0.40	1 st instalment released on 02.08.2019
2.	Andhra Pradesh /Visakhapatnam	0.40	1st instalment released on 03.08.2019
3.	Assam /Guwahati	0.40	1st instalment released on 25.09.2019
4.	Tamil Nadu /Chennai	0.40	1st instalment released on 26.09.2019

5.	Odisha/Bhubaneswar	0.40	1st instalment released on 29.10.2019
6.	Punjab/Amritsar	0.40	1st instalment released on 29.10.2019
7.	Sikkim /Gangtok	0.40	1st instalment released on 01.11.2019
	Total	2.80	

Decision of Apex Committee:

The Apex Committee granted ex-post facto approval to release of fund under A&OE for implementation of sub-scheme on "Pilot on Formulation of LAP and TPS" to aforesaid States.

Additional Agenda: Proposal of Govt. of Punjab for revision of SAAP:

In the meeting, Govt. of Punjab put forward a proposal for revision in the SAAPs mainly in five towns i.e., Jalandhar, Patiala, Ludhiana, Amritsar and Bathinda with overall size of the SAAPs remaining the same. Due to depleting ground water table, Punjab has proposed to shift to canal based water supply in Jalandhar, Patiala, Ludhiana and Amritsar. For the projects in Jalandhar and Patiala, the DPRs have been approved by SHPSC. For the projects in Ludhiana and Amritsar, World Bank financing has been proposed with approval of DEA, MoF and at present the work on preparation of DPR and social / environmental impact study is in progress. For Bathinda city increase funds allocation is proposed in revised SAAP for providing water and sewerage facility under AMRUT. For other AMRUT towns the change in allocation is on account of coverage of additional area etc. The revised SAAP has been approved by SHPSC under the chairmanship of Chief Secretary, Punjab in its meeting held on 11.12.2019

Punjab Govt. has thus requested that the revised SAAP duly approved by SHPSC may kindly be considered for approval so that the projects could be taken up under AMRUT Mission.

Decision of Apex Committee:

The Apex Committee observed that the revision in SAAP appears feasible since the revised projects are in water supply sector and the overall size of the SAAPs remain the same. Apex committee directed Govt. of Punjab to send a formal detailed proposal with the approval of SHPSC for further examination in the Ministry.

The meeting ended with thanks to the chair.

ANNEXURE

List of participants in the 24th meeting of Apex Committee under AMRUT held on 13.12.2019.

- 1 Shri Durga Shanker Mishra, Secretary, HUA - Chairman
- 2 Smt. D. Thara, JS & MD (AMRUT) – Member Secretary
- 3 Shri Shyam S. Dubey, JS & FA, MoHUA
- 4 Shri. M. Dhindhayalan, Adviser (PHEE), CHPEEO, MoHUA
- 5 Shri V. P. Singh, Director (AMRUT), MoHUA
- 6 Shri Suneet Mehta, Dy. Secretary (AMRUT), MoHUA
- 7 Shri Raj Kumar, Dy. Secretary (AMRUT), MoHUA
- 8 Shri Poojan Rana, DS (IPP), DEA, MoF
- 9 Smt. Jurie Deka Thakur, Secretary, UD, Govt. of Assam
- 10 Shri Ajoy Sharma, Secretary, Local Govt., Govt. of Punjab
- 11 Shri Kuldeep Pakad, Special Secretary, UD, GNCTD
- 12 Shri Shiv Kumar, Secretary (Works), UT of Lakshadweep
- 13 Shri Dheeraj Gupta, Principal Secretary, H&UDD, J&K
- 14 Shri Vikram Singh, CE, Delhi Jal Board
- 15 Shri Swayan Chaudhuri, Mission Director, Goa
- 16 Shri V.P. Singh, GM (Project), PMIDC, Chandigarh
- 17 Shri A.L. Charles, Dy MD, AMRUT, Kerala
- 18 Shri Vinod Kumar Suman, Director, UD & SMM, Uttarakhand
- 19 Shri Ravi Pandey, S.E., UDD, Uttarakhand
- 20 Shri Sanjay Kumar Khatu, JMD, Jal Nigam, UP
- 21 Shri U K Tayal, PDMC (AMRUT), Uttar Pradesh
- 22 Shri A. Chenithung Lotha, SMD (AMRUT), Nagaland
- 23 Shri Petevilie Khatsu, Dy. Director, UD, Nagaland
- 24 Shri P K Jain, SE, Project (Water), DJB
- 25 Shri Arun Kumar, SE, EMS, EDMC
- 26 Shri R. Rangarajan, P.O. (UD), Govt. of Delhi
- 27 Shri Ishfaq Pachawal, Director (Pers), H&UDD, J&K
- 28 Shri Dalbinder Singh, H&UDD, J&K
- 29 Shri Ankit Bandari, Urban development Director, Uttarakhand
- 30 Shri P.K. Srivastava, Addl. Mission Director, (AMRUT), U.P
- 31 Shri Rajesh Kumar, Under Secretary (AMRUT-I), MoHUA
- 32 Shri H. C. Prasad, Under Secretary (AMRUT-II B), MoHUA
- 33 Shri Rajeev Kr. Das, Under Secretary (AMRUT-II A), MoHUA
- 34 Smt. Reema Jain, Dy. Director (AMRUT), MoHUA
- 35 Shri R. Srinivas, Town Council Planer, TCPO, MoHUA
- 36 Mohd. Monis Khan, TCP, TCPO
- 37 Shri S. Surendra, ACP, TCPO
- 38 Shri Amit Kumar, Member, PMU (AMRUT)
- 39 Shri Arpan D. Sarkar, Member, PMU (AMRUT)
