



GOVERNMENT OF KERALA

Abstract

Kannur Municipal Corporation - Multi Level Car Parking (MLCP) Complex at Stadium premises and Bank Road under Urban Transport Sector of AMRUT - Revised Administrative Sanction - accorded – orders issued

LOCAL SELF GOVERNMENT (DC) DEPARTMENT

G.O.(Rt)No.775/2023/LSGD Dated,Thiruvananthapuram, 30-03-2023

Read 1 GO(Rt) No. 334/2022/LSGD dated 15.02.2022

2 Minutes of 5th meeting of State Level High Powered Steering Committee of AMRUT held on 02.03.2023 (decision under additional agenda item No. 02)

3 Letter No. SMMU/57/2022-UP2/1 dated 14.03.2023 of the Mission Director, AMRUT

ORDER

As per GO read as 1st paper above, revised administrative sanction was accorded for an amount **Rs.11.27 Cr** for the work "Multi Level Car Parking (MLCP) at Stadium Premises and Bank Road" under Urban Transport Sector being implemented by Kannur Municipal Corporation.

2. 5th meeting of State Level High Powered Steering Committee of AMRUT considered proposal submitted by the Secretary, Kannur Municipal Corporation for the revision of Administrative Sanction for the work "Multi Level Car Parking (MLCP) Complex at Stadium Premises and Bank Road" due to the following reasons;

- At the Stadium site due to the presence of an Underground BSNL duct, 4 footings had to be redesigned. The sump, pump room, overhead tank, and Firefighting system also had to be redesigned as per the site conditions.
- At the Bank Road site due to insufficient area, the sump and pump room have to be redesigned.
- Changes had to be made in the estimate of electrical works for obtaining clearance from Electrical Inspectorate.
- A boom barrier also had to be added in the estimate at the stadium premises.
- Due to these changes an excess amount of Rs.1.29 Cr. is required (inclusive of 18% GST)

3. As per the minutes read as 2nd paper above, 5th meeting of SHPSC

has decided as follows

* The Committee accorded sanction to revise the Administrative Sanction of the work, "Multi Level Car Parking (MLCP) Complex at Stadium Premises and Bank Road," from Rs.11.27 Cr. to Rs.12.56 Cr.

* The required additional amount (Rs.1.29 Cr.) shall be met from the savings available in the Urban Transport sector works/ Own fund.

* Any financial implications due to the non-completion of the works by 31.03.2023 shall be borne by the ULB.

4. As per the letter read as 3rd paper above, Mission Director, AMRUT has requested to accord revised Administrative Sanction for the work, "Multi Level Car Parking (MLCP) Complex at Stadium Premises and Bank Road," based on the decision of 5th SHPSC

5. Government have examined the matter and are pleased to accord revised Administrative Sanction for an amount of **Rs.12.56 Cr.** for the work, "Multi Level Car Parking (MLCP) Complex at Stadium Premises and Bank Road," being implemented by Kannur Municipal Corporation under Urban Transport Sector of AMRUT, subject to the following conditions

- The required additional amount (**Rs.1.29 Cr.**) shall be met from the savings available in the Urban Transport sector works/ Own fund.
- Any financial implications due to the non-completion of the works by 31.03.2023 shall be borne by the ULB.

(By order of the Governor)
SHEEJA.R.S.
JOINT SECRETARY

To:

The Mission Director, AMRUT
The Principal Director, LSGD
The Director (Urban), LSGD
The Seretary, Kannur Municipal Corporation
The Principal Accountant General (A&E) Kerala Thiruvananthapuram
The Accountant General (Audit I/ Audit II), Kerala Thiruvananthapuram
The Information Officer, I&PRD (Web & New Media)
The Executive Director, Information Kerala Mission.
Stock File / Office Copy.

Forwarded /By order

Section Officer

Copy to:

Private Secretary to Hon'ble Minster for LSGD

PA to Additional Chief Secretary, LSGD