



GOVERNMENT OF KERALA

Abstract

Local Self Government Department - AMRUT - Water Supply Sector work, "Replacement of existing 525 mm distribution cum pumping main with 600 mm rider pumping main from Karuvelipady to Koovappadam in Kochi Corporation"- Revised Administrative Sanction accorded - Orders issued

LOCAL SELF GOVERNMENT (DC) DEPARTMENT

G.O.(Rt)No.63/2023/LSGD Dated,Thiruvananthapuram, 09-01-2023

Read 1 GO(Rt) No.534/2017/LSGD dated 23.02.2017

2 Resolution No. 104 dated 20.07.2022 Council of Kochi Municipal Corporation

3 Minutes of 31st State Level High Powered Steering Committee (SHPS) of AMRUT held on 27.10.2022 (decision No.5.1)

4 Letter No. SMMU/166/2022/UP2 dated 21.11.2022 of the Mission Director AMRUT

ORDER

As per G.O read as 1st paper above, Administrative Sanction has been accorded for an amount of Rs.3.65 Cr for the implementation of Water Supply Sector work, "Replacement of existing 525 mm distribution cum pumping main with 600 mm rider pumping main from Karuvelipady to Koovappadam in Kochi Corporation"

2. As per the resolution read above, Council of Kochi Municipal Corporation approved the revision of Administrative Sanction of the Water Supply Sector work, "Replacement of existing 525 mm distribution cum pumping main with 600 mm rider pumping main from Karuvelipady to Koovappadam in Kochi Corporation" and the proposal was placed before 31st State Level High Powered Steering Committee (SHPS) for approval.

3. Based on the recommendation of State Level Technical Committee (SLTC), as per the minutes read as 3rd paper above, the 31st

SHPSC has decided to revise the Administrative Sanction of the work "Replacement of Existing 525mm Distribution cum Pumping Main with 600mm Rider Pumping Main from Karuvelipady to Koovappadam in Kochi Corporation", from Rs.3.65 Cr. to Rs.3.851 Cr., subject to the condition that the work shall be financially completed by 31.03.2023.

4. As per the letter read as 4th paper above the Mission Director, AMRUT has requested to accord sanction for the work based on the decision of 31st SHPSC.

6. Government have examined the matter and are pleased to accord revised Administrative Sanction for an amount of Rs.3.851 Cr for the work. "Replacement of Existing 525mm Distribution cum Pumping Main with 600mm Rider Pumping Main from Karuvelipady to Koovappadam in Kochi Corporation", subject to the condition that the work shall be financially completed by 31.03.2023.

(By order of the Governor)
SHEEJA.R.S.
JOINT SECRETARY

To:

The Mission Director, AMRUT
The Principal Director, Local Self Government Department
The Director (Urban), Local Self Government Department
The Secretary, Kochi Municipal Corporation
The Executive Director, Information Kerala Mission
The Principal Accountant General (A&E) Kerala
Thiruvananthapuram
The Accountant General (Audit I/ Audit II), Kerala
Thiruvananthapuram
The Information Officer, I&PRD (Web & New Media)
Stock File / Office Copy.

Forwarded /By order



Section Officer

Copy to:

Private Secretary to Hon'ble Minister for LSGD
PA to Additional Chief Secretary, LSGD