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Minutes of the 31't State Level High Powered Steering Committee (SHPSC) of
Atal Mission for Rejuvenation and Urban Transformation - 1.0 (AMRUT - 1.0)
held on 27th October 2022 at 04:30 PM through Video Conference by the Chief
Secretary, Government of Kerala.

The meeting of the 3l't State Level High Powered Steering Committee (SHPSC) of AMRUT - 1.0, chaired
by Dr. V.P. Joy IAS, Chief Secretary, Govemment of Kerala conrmenced at 05.00 PM. (Zr'sl of participants
attached as Annexure- l)

Sri. Arun.K.Vrjayan IAS, Mission Director, AMRUT presented the points in the agenda note

Agenda ltem No.l: APPROVAL OF THE MINUTES OF THE 30rH SHPSC
MEETING:

The minutes of the 30th SHPSC meeting of AMRUT held on 5th July 2022.

Decision: The Committee approved the minutes of the 30to SHPSC meeting.

Agenda Item No.2: ACTION TAI(EN REPORT ON THE DECISIONS OF THE 30rH
SHPSC MEETING:

Action Taken 31't SHPSC Decision

Noted.1.1:Palakkad

Of SWD
Works

Committee took note of the
by the Chief Engineer, LSGD to
warning notice to the

on 19.04.2022.

notice dated 0l .1 0.2022
to the concerned official by

Secretary, LSGD.

ACTIVITIES
KOLLAM: Commiffee directed KWA to follow

with the Govt. for expediting the
of obtaining permission related to

The KWA shall expedite the on-going
works.

excess.

Vide letter no. B2l 721 20221
dated 27.09.2022 the Govt
the request for approval of the
excess of 29.8% and directed to
recast the estimate. Request was
by KWA to the Civil, Mechanical &
Electrical wing of PWD Irrigation
recasting the estimate in Price-3.O by
including necessary provisions. The
AE, Irrigation informed that the Civil
& Mechanical estimate has been
prepared and the same has been sent
to EE, Irrigation for approval.

83% of work has been completed
work is expected to be

3 I .12.2022.

at Kureepuzha:
of work has been completed

at Njankadavu:

at Vasoorichira:

Noted.
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the work is expected to be completed
by 3 1.12.2022.

The Committee directed the Secretary,
Corporation to take necessary

actions to commence the works of the
STPs at the earliest.

[z um srP at Avikkat rhodu:
lThe canal cleaning was completed on

115.06.2022. The solid waste was

lremoved from the site. In

fcoordination with the District

lAdministration and the Police Dept.,

lwork was started at the site on
23 .06.2022. Site clearing, surveying,
soil investigation and partial fencing
activities were completed. Survey
levels were reported to Chief
Technical Examiner on 14.07.2022.
Remainder was sent on 12.10.2022
but permission is pending. According
to the soil investigation report, the
ULB gave directions to the
Consultant to redesign the
foundations of STP units and submit
on 26.08.2022. Due to the delay in
the submission, the ULB's AMRUT
Core Committee held on 26.08.2022
expressed their resentment and
directed the Consultant to submit the
same by 06.09.2022. The foundation
design submiued by the Consultant
was given by the ULB for vetting to]
the Govt. Engg. College, Thrissur onl
06.09.2022. Vetting is in progress. 

I

6 MLD STP at Kothi: I

I

The judgment of the Hon' High courtl
is awaited for taking further action. 

I

Noted.

THRISSUR: The Committee directed that the new
committee formed for reassessing the
nature of the proposed land for the 2.5
MLD STP, headed by the Principal
Director, LSGD shall submit the report at
the earliest.

Z.1IVILD STP at Kokkala:
Vide G.O (R0 No. 19261 20221
LSGD dated 08.08.2022 the Govt.
constituted a committee consisting of
Principal Director LSGD, District
Collector Thrissur and Mission
Director, AMRUT to reassess the
nature of the proposed land for the
2.5 MLD STP. Site inspection and
meeting of the committee was held on
20.08.2022. The details along with
the Principal Director, LSGD's note
on the matter were submitted to the
Chief Secretary's office on
13.09.2022.The file in this regard is
under process in the Govt.

The Agricultural Dept. has rejected
the application of Secretary, Thrissur
Corporation dated 25.09.2021 for
conversion of land vide G.O (R0 No.
855/ 20221 AGRI dated 27.09.2022.

Noted.

Asenda Item No.2.2.2: PROJECTS BEING IMPLEMENTED BY KWA
2.2.2.1: Kollam
Corporation
Revision of AS
Water Supply Sector

The Committee directed KWA to follow
up with the Govt. for expediting the
process of obtaining permission related
to tender excess.

Vide letter no. 82 I 721 20221 WRD the
Govt. rejected the request for approval
of the tender excess of 29.8Yo and

Cirected to recast the estimate.

Noted.
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KWA
Augmentation
Water Supply
Scheme to Kollam
Corporation:

was sent by KWA to
Mechanical & Electrical

PWD Irrigation for recasting

informed that the Civil

and the same has been sent

in Price-3.0 by

Irrigation for

provisiorrs. The

estimate has

Sector - Co-treatment
the Septage

Cancellation of the

ln

AMRUT:

& Septage

3 MLD
of &KWA

IOO KLD

Committee decided to cancel
plant work proposed

letter dated 02.09.2022 the
, Guruvayur informed

Council held on 30.08.2022
agreed to cancel the septage

for want of the following
and requested to place the

a) Decision on who will bear
incurred for the work so far

(b) Decision on the fund to be
for buying septage vehicles & related

in the next SHPSC:

Noted.

Item
.l.l: Kochi

Corporation AS

WTP at Maradu
house at

KWA
Sector

Main of
DI pipe

The Committee decided to accord
sanction to revise the Administration
Sanction (AS) of the WS Sector work
subject to the following conditions:
* The KWA shall give a detailed note

clariffing the revised AS amount
required for the work as per price-3
immediately so that the proposal for
issuing Govt. Order for revised AS
can be issued accordingly.

* The required additional amount shall
be met from the UT sector work,
'Sarovaram Walkway and Cycle
Track' and short comings if any shall
be borne by the ULB.

* The approval of the Corporation
Council shall be obtained.

* The work shall be completed by
31.03 .2023.

* Any financial implication due to
incompletion of work by 31.03 .2023
shall be borne by the ULB.

The revised Administrative
Sanction was issued vide G.O (R0
No. 19771 20221 LSGD dated
16.08.2022.

was issued onRevised TS
13. t 0.2022

Noted.

.1.2: Thrissur

Sector AS
for New KWA Work:

Committee decided to accord
Administration Sanction (AS) for the
new WS sector work subject to the
following conditions:
* The KWA shall give a detailed note

clariffing the revised AS amount
required for the new work as per
Price-3 immediately so that the
proposal for issuing Govt. Order for
revised AS can be issued
accordirgly.

* The required amount shall be met
from the savings in the SWD phase-2

The The Administrative Sanction was
issued vide G.O (R0 No. l97gl
2022/ LSGD dated 16.08.2022.

TS to be issued.

Noted.
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works and short comings if any shall

be borne by the ULB.
* The work shall be comPleted bY

3 1.03 .2023.
* Any financial imPlication due to

incompletion of work by 31.03 .2023

shall be borne bY the ULB
Noted.KWA had reported that the

estimate amount as

.0 is Rs.l4 Cr.

same vide Resolution No.6l dated

.09.2022. SubsequentlY request

submitted to the Govt.
of Govt. Order for

The Govt. Order for revised AS

TS Amounting to Rs.2.8 Cr has been

accorded for Packago- 1, Consffuction
of intake well cum PumP house and

250 mm DI pumPing line
intake well to plant. The

tendered (TPAC Rs.2.34 Cr
29.09.2022.Last date of

submission extended to 27 .10.2022.

Council approved

to be issued.

The Committee decided to accord sanction

to revise the Administrative Sanction (AS

of the WS sector work subject to

following conditions:
* The KWA shall give a detailed note

issuing Govt. Order for revised AS

be issued accordinglY.
* The required additional amount

be met from the savings in the SWD

Phase-l &2 works, SAAP savings due

to cancellation of the WS Work - 14.50

MLD WTP at Peechi and savings in
the WS Work RePlacement of very

old 80/ 100/ l25l 2001 300 mm AC

Thrissur. Short comings if any shall be

borne by the ULB.
* The approval of the

Council shall be obtained.

* The work shall be comPleted

31.03 .2024.
* Any financial imPlication due to

incompletion of work by 31.03 .2023

AS amountthe revisedclariffing
AS Price-thefor worknew perrequired

thethatSO proposal3 immediately

&PVC 2001Iwith 60mmplpes
lllat vanousDImm placespipes

shall be borne the ULB.

Corporation Water

Work AS

3 MLD WTP,

Thrissur1.3

Zone

Sector

Design
and

of

and
Main for

BY
Noted.The Administrative Sanction for

16 new works was issued vide
G.O (R0 No. t9s6l 20221 LSGD
dated I 1.08 .2022.

TS accorded for 12 works
(Vivekananda Park, Pottakkulam
Park, Gouri Lankesh Park, Jawans

Park, Work-94, Work-95, Work-
96, Work-g7, Work-98, Work'99,
Work-100 and Work-101) and the

same have been tendered. TS to
be issued for 4 works.

The Commiffee decided to accord

Administrative Sanction for the 16 new

works (SWD Sector: 7 works, Park

Sector: 4 works, UT Sector: 2 works, WS

Sector:2 works & SEW Sector- I work)

subject to the conditions that:

* The required amounts shall be met

from the available savings in Storm

Water Drainage, Park & Urban

Transport Sectors and shortcomings if
any shall be borne bY the ULB.

* The works shall be comPleted bY

31.03 .2023.
* Any financial imPlication due to

incompletion of works by 31.03 .2023

shall be borne bY the ULB.
* The new works are

l) Work-94, SWD Project for
Thrissur MuniciPal CorPoration

Phase-3, Div-45, Culvert and Drain

at SwamiPalam - Rs.0.20Cr.
2) Work-95, SWD Project for

Thrissur MuniciPal CorPoration

Phase-3, Div-35, Drain from

Erattachira TemPle to Sakthan

16 New ULB Works:

.3.2.1
_AS
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Stand - Rs.l.00 Cr.
3) Work-96, SWD Project for

Thrissur Municipal CorPoration
Phase-3, Div-35, Drain and Culvert
near Mannadiar Hotel - Rs.0.40Cr.

4) Work-98, SWD Project for
Thrissur Municipal CorPoration
Phase-3, Div-9, Drain along
Ramavarrnapuram road oPPosite to
Vimala College campus
Rs.0.l77Cr.

5) Work-99, SWD Project for
Thrissur Municipal CorPoration
Phase-3, Div-23, YazhaPPillY Lane

culvert - Rs.O .07 Cr.
6) Work-100, SWD Project for

Thrissur Municipal CorPoration
Phase-3, Div-19, Drain from
Kalathodu Junction to Petrol PumP

- Rs.0.20 Cr.
7) Work- l0l, SWD Project for

Thrissur Municipal CorPoration
Phase-3, Div-38, Drain along
Poothol road - Rs.O .40 Cr.

8) Rejuvenation of Vivekanada Park,

Div-36 - Rs.0.20 Cr.
9) Rejuvenation of Pottakkulam Park,

Div- 14 - Rs.0.045 Cr.
l0) Rejuvenation of Gourilankesh

Park, Div-21 - Rs.0.10 Cr.
I I ) Rejuvenation of Jawans Park, Div-

54 - Rs.0.30 Cr.
12) Work-97, UT project for Thrissur

Municipal Corporation Phase-3,

Providing handrail to the footpath
of four roads near SkYwalk at

Sakthan Nagar - Rs.O .20 Cr.
13) UT project for Thrissur Municipal

Corporation Phase-3, SuPPlYing &
Installing 4 nos. of lifts for
Skywalk at Sakthan Nagar
Rs.l .20 Cr.

14) Water Efficient Thrissur Phase-z -
Rs.17.00 Cr.

l5) Interior works of Command Centre
for Water Efficient Thrissur project

- Rs.0.l0Cr.
l6) Construction of bridge across

irrigation canal for 100 KLD
Septage Treatment Plant at

Ramavarrnapuram - Rs.0 .36Cr.

2.3.2.2: Thrissur
Corporation
Sewerage Sector
ULB Work AS
Revision
Decentralized
Sewerage Scheme for
Thrissur Municipal
Corporation

The Committee decided to accord sanction

to revise the Administrative Sanction of the

SEW Sector work from Rs.53.40 Cr. to
Rs.64.20 Cr. subject to the following
conditions:
* The additional fund of Rs.10.80 Cr. will

be met by the ULB from the "Nagara
Sanchayam Project (Urban
Agglomeration Project)" and short

comings if arry shall be borne bY the

ULB.

The revised Administrative
Sanction was issued vide G.O (R0
No. 19291 20221 LSGD dated
10.08.2022.

Noted.
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* The work shall be completed by
31.03 .2024.

* Any financial implication due to
incompletion of work by 31.03 .2023
shall be borne by the ULB.

2.3.2.3

- Urban
Transport Sector

Work
of AS

Works

in4
Locations in Temple
Circle Areas

Committee decided to accord sanction revised Administrati
revise the Administrative Sanction of was issued vide G.O

Sector work from Rs.8.57 Cr. 1890/ 2022t LSGD
11.57 Cr. subject to the .08.2022.

* The additional fund of Rs.3.00 Cr. shall issued and the additional work
be met from the available savings, if any,
in the UT Sector and balance shall be
borne by the ULB. In case savings are
not available, the entire additional
amount shall be borne by the ULB.

tendered with 27.10.2022 as
last date of bid submission.

* The approval of the Municipal
shall be obtained.

* The work shall be completed
31.03 .2023.

* Any financial implication due to
incompletion of work by 31.03 .2023
shall be borne by the ULB.

Noted.

Kollam The Committee decided to accord The required Govt. Order
Corporation
Transferring

transfer the savings of Rs.6.539 Cr. vide G.O (Rt) No. I
LSGD dated I1.08.2022.projects completed by the ULB to

Savings of SEW Sector project, "Construction
to the Sewerage Network and of the 5 ZONES taken up under

Stations tn Kollam Corporation" Any AMRUT- I .0, the estimate of the
Sewerage implication due to incompletion Iron Bridge Zone has been

work by J I 03.2023 shall be borne by the and IS expected to be tendered
Pumping Stations" ULB. I 0.2022 . The Vaadi Karumalil &

Zones were tendered 2
but no bids were received.
tender dates have been
to 25.10.2022 and 29.10

respecti

Noted.

.3.2.5: Committee decided to accord sanction The Council decision is
cancel the SEW Sector works proposed m from the ULB for

Sector Cancellation I 5 & Div I 7 subject to the to the Govt. for issuing
Govt. Order

the projects.

Decentralized conditions
Sewerage System in ..?. Approval shall be obtained from

l5 & Div- l7 Council for implementing the alternative
proposals.

* Confirmation shall be obtained from the
Council that the alternative proposals
will be taken up by the ULB for
implementation at the earliest.

Council held on 07.10.2022
the matter and resolution

is awaited.

Noted.

3.2.6: Kochi The Committee decided to accord Govt. Order for cancelling the
Corporation Urban cancel the UT Sector work, was issued vide G.O (R0

Sector Walkway and Cycle Track Project" o. 19931 2022/ LSGD dated
the following conditions: 17.08.2022.

Cycle Track"
* The amount spent for the work shall be

borne by the ULB and shall not be met
from the AMRUT Central Assistance or
the State fund.

Vide letter dated 22.08.2022
regarding execution of

KCZN-fA clearance has
* The Mission Director, AMRUT

report the persons responsible
submitted to the Additional
Secretary, LSGD.

executing the work without
KCZMA clearance.

Noted.
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.2.7

drainage

Water Drain
Road

Colony
* The Mission Director, AMRUT

report the persons responsible
preparing the estimate without
field study.

estimate recast as per
18 was submiffed to the

, LSGD on 07.10.2022
of revised TS.

The Committee decided to accord Vide letter dated 16.09.2022 the
to the ULB to short close the regarding preparation

"Construction of Storm Water Drain at estimate without proper field
Road Millathu Colony" and to been submitted to

the balance work subject to
conditions:

Chief Secretary, LSGD.

* The work shall be completed
31.03 .2023.

* Any financial implication due to
incompletion of the work by 31.03 .2023
shall be borne by the ULB.

Noted.

lz.l.2.B: Al appuzha

lMuncipality
| 
* Administrative

I Sanction for New

I Work Urban

I T.ansport Sector -
r Pedesffian
Ir Network at

Palakulam in
Kottamkulangara
Ward:

* Cancellation of
Sub-project &
Reappropriation -l
Urban
Sector
Pedestrian
Network
Veliyakulam
Kottamkulangara
Ward (Main

Pedestrian
Network at 8

Different
Locations in
Alappuzha
Municipality)

for Rs. 15.60 Cr. subject to the
conditions:
o The required amount shall be

from the savings available due to
cancellation of the UT Sector sub-
work, "Pedestrian network at
Veliyakulam in Kottamkulangara
Ward" and from the savings available
from the completed UT
project, o'Pedestrian networks at
different locations in
Municipality". Shortcomings if
shall be borne by the ULB.

o The work shall be completed
31.03 .2023.

o Any financial implication due to
incompletion of work by 31.03 .2023
shall be borne by the ULB.

18871 2022t LSGD
08.2022

has been tendered with
1.10.2022 as the last date of

The Committee decided to accord sanction The Govt. Order for cancelling
sub-work and for issuingthe following:

* Cancellation of the sub-work, Sanction for
o'Pedestrian Network at Veliyakulam
K ottamku langar a Ward" .

* Issuance of Administrative Sanction
the new work, "Pedestrian Network

was issued vide G.O (R0 No.

Palakulam in Kottamkulangara Ward", issued for the new work and the

Noted.

12.1.2.9: Al appuzha

lMunicipality
lRevision of

lAdministrative
lSanction - Parks And
lc.e.n Space Sector

lDevelopment of Park

li, Railway Station
lWard at Alappuzha
lBea.h

Committee decided to accord
revising the Administrative Sanction
work, "Development of Park in

Station Ward at Alappuzha Beach" from
Rs.48 Lakh to Rs.69.7 Lakh, subject to the
following conditions:
* The additional amount required shall be

met from the savings available due
cancellation of the work,
of Vadakkal Beach in Alappuzha
shortcomings if any shall be borne by the
ULB.

* The approval of the Council shall be
obtained.

* The work shall be completed by
31.03 .2023.

* Any financial implication due
incompletion of the work by 31.03 .2023
shall be borne the ULB.

revised Administrative
was issued vide G.O (R0

o. 1957 / 20221 LSGD
I 1.08.2022.

Estimate prepared and submitted
issuing TS.

Noted.
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Noted.2.3.2.10: Alappuzha
Municipality
Revision of
Administrative
Sanction Urban
Transport Sector
FOB at Nehru Trophy
Starting Point

The Committee decided to accord sanction
for revising the Administrative Sanction
the work, "FOB at Nehru Trophy Starting
Point" from Rs.2.4l Cr. to Rs.3.04 Cr., to the
SHPSC subject to the following conditions:
* The additional amount required shall be

met from the savings available due to

and & shortcomings if any shall be borne
by the ULB.

* The cost of DPR revision shall be borne
by the ULB.

{. Any financial implication due to
incompletion of work by 31.03 .2023
shall be borne by the ULB.

22.08.2022.

Estimate returned to M/s.KITCO on

was issued vide G.O (R0

.2022 for incorporating the
cancellation of works in the UT

byIWs.KITCO

The revised Administrative

20441 20221 LSGD dated

suggested by the Chief
LSGD. The same is being

* The work shall
31.03 .2023.

be completed

Noted.The Committee decided to allow the ULB to
execute additional works like consffuction

connection to new buildings inside the
Medical College campus, subject to the
following conditions:

* Shortcomings if any shall be borne
the ULB.

* The work shall be completed
3 1.03 .2023.

* Any financial implication due

with

on SHPSC approval for

cleared by the ULB after
of Rs.0.93 Cr. The same has

be tested.
facility but this line needs

in the Medical College
field inspections have been

One of the buildings has

incompletion of work by 31.03 .2023
shall be borne by the ULB.

RCC manholes and providing

* The additional amount shall be met
the available tender savings of the
work, "sewage Treatment Plant
Medical College
Treatment".

* The Administrative Sanction of the
work shall not be exceeded.

the Contractor had
the first part bill for an

or providing 2 new sewer

2.3.2.1 I : Kozhikode
Corporation
Sewerage Sector
Revision of
Administrative
Sanction Sewage
Treatment Plant at

Medical College with
Septage Treatment

Noted.2.3.2.12: Release of
Balance of Balance
4h Installment of
SAAP-II

to forward the proposal for claiming the

release of balance 4ft Installment of SAAP-II
on 02.08.2022. The additio
documents asked by MoHUA hr

also been submiued. Sanction
awaited.

The Committee decided to accord sanction was submitted to MoHU

(Rs.47.29 Cr.) to the MoHUA.

Agenda ltem No.3: PROGRESS ACHIEVED SINCE 30t' SHPSC HELD ON
05.07.2022 (as on 21.10.2022)

3.1 SECTOR.WISE PROGRESS in Cr

2:a.s6l rts[ szr.zol 4-sq r zol76.8n{ rl rllnzlWater Supply

t7 l3lII13 584.r ral s86.s ll381 648.85Sewerage

333.s346.1 334. 2s72514ssl 346.4tStorm Water Drainage 349.76+so|

I %.7sl4s.7zl es.o7lntl ns72l ntl lr*l r r+l rc4s71 tlwl 203.68 r91.62l2tlUrban Transport

3 6743.245.721 4s.sr46.0172',Parks
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3.2 ULB-WISE PROGRESS in Cr.

3.3 AGENCY.WTSE PROGRESS in Cr.

3.4 PROGRESS ACHIEVED SINCE LAST SHPSC in Cr.

SLTC Recommendation:
The Committee directed the ULBs to take necessary actions in line with the decisions taken by the ApexCommittee of MoHUA.

Deliberation:
{' The Committee noted that the progress achieved by Kollam and Kozhikode Corporation is poor.* The Secretary, Kozhikode Corporation informed that the progress achieved is less because majoramount is set aside for s€werage projects proposed at Avikkal and Kothi which are held up. Thesewerage project proposed at Kothi is held up due to the delay in obtaining judgment from the Hon,High court. The sewerage Project proposed ufarikkul is held up due to the changes required in design.The revised design has been given to Govt. Engg. College, Thrissur for vetting. A case is also ongoingin the Civil Court regarding the Avikkal project.

City
AS Accorded TS Issued Tendered Awerded Work Started Completed Expenditure

(Last SHPSC) Expenditure
Nos. Amount Nos. Amount Nos. I Amount Nos. Amount Nos. Amount Nos. Amount a/o Amount o/o

Irivandrum 27A 360.12 27C 331.24 27ol 331.24 268 328.0s 266 30s.56 240 225.44 62.60 23 8.0 I 66.09
fhrissur 109 258.55 108 241.78 r osl 24r .78 106 189.48 r03 182.81 83 138.3? 53.56 r 39.61 54.00
Palakkad 150 220.02 ls0 202.11 I 5ol 198.47 r48 165.86 143 164.5'1 t2t 167.65 76.20 169.41 77.03
Kozhikode 50 308.14 s0 307.61 sol 30s.47 s0 305.47 50 l19.05 38.64 119.49 38.78
Kannur 38 225.65 38 20s.74 3sl 205.52 38 38 30 148.6 6s.86 l 55.0I 68.73
Kollam 59 305.2'.1 59 299.02 sel 2ss.o2 55 I 55.00 55 1s5.00 45 90.83 29.14 97.39 3 r.90
Kochi 98 272.06 98 264.46 e8l 264.46 9( 234.89 94 2 15.98 80 149.14 s4.82 153.83 56.s4
Guruvayur 33 213 .71 33 213 .7 t 331 213 .7 | 33 213 .71 32 2t3.21 t5 143.45 67.13 151.4'1 70.87
Alappuzha 194 219.65 194 2r8.07 ts4l 2rc.07 l9l 212.97 190 209.81 l6'l t78.66 81.34 18 r.82 82.77
Grand Total 100I 2383.18 100fi 2283.74 lo0ol 2277.74 98s 2009.36 971 1955.34 821 t36t2t 56.91 l406.li 59.00

Agency Total AS Accorded TS Issued \ilork Awarded
l'\arrrrrlal Work Not

Started
Expenditurc

(Last SHPSC) Expenditureed. sJw]!

No. Amount No. I Amount No. Amount No, Amount No. No. Amount Amount o//o Amount o//o

KWA
WS 163 163 u 18.l l 1631 rcs7.s0 163 109s.76 t6l 1010.42 135 0 0.00 868.70 77.69 887.09 79.34

SEW l l8 ll8 3 18.28 I r8l 283.72 il8 283.72 lls 2tt.4t 9C I 2.94 tt2.9t 35.47 127.06 39.92
KWA -Total 281 281 143639 2Sll 1381.62 t37g.4g 276 t22l.g3 225 I 2.94 981.6I 68.34 10I4.15 70.60

ULB

WS 9 9 16.7'.1 el 15.39 9 15.39 9 15.2t 0 I 0.50 2.99 17.8s 4.11 24.89
SEW 20 20 330.s7 20'| 302.79 20 301.05 t2 214.26 0 3 2s.28 1.59 0.48 4.38 t.32
SWD 496 496 349.76 4ssl 346.4r 495 346.19 495 334.10 459 2 0.39 251.23 70.97 257.34 73.58
UT 123 123 203.68 wl t9t.6t 123 189 .71 t2t 179.47 8'.1

,1
17.61 93.75 45.72 95.07 46.68

PRK 72 72 46.01 72'l 45.91 72 45.91 43.49 56 0 0.00 30.03 64.31 31.06 67.s0
720 720 946.79 7$l soz.tt 7t9 898,25 709 796.53 602 43.78 379.60 39.93 392.02 41.41

Grand Total 1001 I001 2393.19 r o0ol 2283.74 r 000 2271.74 985 2009.36 821 46.72 l36l.2l 56.97 1406.17 59.00

Milestone
AS Accorded Issued Tendered fW"rr fur*ded Work Completed Total Expenditure
No. Amountf No. Amount No. famount| No. fAmount No. Amount

Current SHPSC 100 r 2383. I 8l l 00c 2283.74 roool 2277 741 easl- 2008.3( 821 1406.17
30'h SHPSC (05.0 7.2022) I 00c 23ss $l 999 2277.73 sgsl zzoT ssl e8{ 2o2s.o2 806 l36t.2t
Difference I -6.24 I 6.01 { rorsl ,l 2t 44.96

AMRUT KERALA I Minutes of the 31" SHPSC, Dated. 27. t 0.2022

3os.47l 46'.

2o2.s2l 2o2.szl

ULB -Total

E



{. The Additional Chief Secretary, LSGD informed that the Advocate General has been already contacted

with regard to the Kothi project. The design changes proposed at Avikkal are required due to the

changes made in the STP layout plan as per the latest KSPCB stipulations'

€. The Chief Secretary opined thatlf thero is delay in obtaining decision from Courts the concerned ULB

should inform the-Chief Secretary's Office in writing so that the matter can be taken up with the

Advocate General.
€. The Chief Secretary added that the District Collectors have to be made Nodal Officer for AMRUT

projects so that the execution ofprojects can be expedited'

* tfre Secretary, Kollam Corporatiorrinformed that the progress achieved is less because major amount is

set aside for a sewerage project and a water supply project which are not yet awarded. The water supply

project is the weir piopo.id u".os Kallada fuver at Njankadavu and the same is held up because

estimate revision is requireO due to change in design. The estimate was prepared by Irrigation Dept. The

sewer network project was sptit by rwa into s-ull"r packages and tendered but no bids were received.

.!. The Chief Secretary opined that the ULB has to initiate action against the officials who prepared the

faulty design of the weir.
i. The iut*ugirrg Director, KwA informed that the KwA has prepared the estimate as per DSR but due to

narrow roads, depth of sewer pipe laying and type of soil strata, additional shoring will have to be

provided which is not there in the estimate-. Because of this either no bids are received or bids with huge

tender excess are received.
.1. The Deputy Chief Engineer, KWA informed that the estimate is being revised by incorporating

trenchless technology. Initially trenchless technology was not considered because it was costly and

contractors who can execute the work were not availible. Recently many contractors have come forward

for executing works involving trenchless technology. Hence, KwA has decided to revise the estimate

incorporating the same.

{. The Chief Secretary opined that proper guidelines have to be given by KWA for preparing estimate for

sewerage works along nzurow roads.

* The Managing Direclor KwA informed that the KWA has been associating with KIIFB recently for

implementLglmodern technologies with regard to sewerage works and action is being taken against

officials whose performance is poor.

* The Vice Chairman, palalilcad Municipality informed that the Municipal Engineer was posted in the

ULB only i" l"iv ift", u delay of ne.arly-6 months. In order to successfully complete the ongoing

projects -or" "rrjirreering 
staffs are requirld to be posted in the ULB. The posts for Executive Engineer

and Assistant Engineer are vacant. oi of the ULB's requirement of 5 Assistant Engineers only 2 are

available at preseit. Sufficient numbers of overseers are also not available in the ULB'

N. The Chief Secretary informed that the matter is being looked into by the Govt. and more engineering

staffs will be Provided soon.

Committee took note of the achieved and directed as follows a

Decision: The progress a

.:. N actions shall be taken by the ULB and KWA to expedite the progress of
ecessary

works.
* If there is delay in obtaining decision from Courts the concerned ULBs shall inform

theChiefSecretary,sofficeinwritingsothatthemattercanbetakenupwiththe
Advocate General.

{. District Collectors shall be made Nodal officer for AMRLIT projects for expediting

the execution.
* Action shall be initiated against the officials who prepared the faulty weir design of

Kollam.
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Agenda Item No.4: GENERAL

Agenda Item No.4.1: Cancellation of4MRUT Workq That Cannot be Started Before 31.03.2023 &ffiiiilto N"* s"*""ru" & s.o,"u" p"ooo."I*

F-ifteenAMRUT projects (Rs.68.28 Cr.) of various sectors are not likely to be started before 31.03.2023(List of proiects attached as Annexure-2). The MoHUA has directed io drop such projects. The fund
allocated to such projects may be reallocated to the new sewerage proposal, pr"p*"a by KWA in
AMRUT-I.O cities which can be started by 31.12.2022.

The Managing Director, KWA had informed in the 25th SLTC of AMRUT-I.0 held on22.09.2022thatthe
Preliminary Engineering Reports are ready for new sewerage proposals worth Rs.49.91 Cr. in
Thiruvananthapuram Corporation. The fund available due to 

"*""Ilution 
of th" projects can be utilized for

the new sewerage proposals of KWA in Thiruvananthapuram corporation.

In the case of the lrban Transport seclor works (MLCP - Rs.10.91 Cr.) to be dropped in the case ofKollam the amount is proposed to be utilized for the sewerage work in Kollam. 
----rr--

SLTC Recommendation:
The committee decided to recommend the following to sHpsc:
'!' cancel projects that are not likely to be started/ rJstarted by 31.03.2023.
{'Reallocate Rs.49.91 Cr. from the cancelled projects to sewer network works planned by KWA inThiruvananthapuram Corporation that can Ue siarteA soon and can achieve at least 30yo physical

progress by 31.03.2023.
t?' For the balance amount (Rs.7.46 Cr.) the possibility of taking up and starting FSTp projects may be

checked.

Agenda Item No.4.23 &w of AMR -1.0:

The Mission Director requested the 5th SLTC of AMRUT-2.o thatthe Director of Urban Affairs is thechairman of the Technical committee constituted for the Sewerage & Septage sector projects of AMRUT.Since the Technical Committee is reviewing technical matters and since the tvtission Director, AMRUTand the Director ufrT Affairs being the same person, the Mission Director requested to exclude theDirector of Urban Affairs from the- Technical Committee and reconstitute the Committee with theTechnical Member, KWA as the Chairman.

The Technical committee constituted fo_r Sewerage & Septage sectorprojects of AMRUT-1.g vide G.o(Rt) No. 2142/2020lLSGD dated r3.tr.2020 is as follows:
I) Director of (Irban Affairs (Chairperson)
2) chief Engineer, Local self Government Department (Convener)
3) sri. Thomas Issoc, Executive Engineer, Kerala water Authority (Member)

Decision: The Committee decided as follows:
* CanceI projects that are not IikeIy to be started/ restarted by 3 1 .03.2023.* Reallocate Rs.50 Cf. from the cancelled projects to sewer network works planned byKWA a

tn Thiruvananthapuram Corporation that can be started soon and can achieve
at Ieast 30"/" physical progress by 31 .03.2023.

.:. For the balance amount (Rs.7.37 Cr ) the possibility of taking and starting FSTP
ects shaII be checked.

up
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4) Sri. Vaisakh B, Assistant Engineer, Kallissery GP, Konnur (Member)

i) Environmental Engineer, Impact Keralo (Member) (Additional charge)

The Technical Committee may be reconstituted as follows:

l) Technical Member, Kerala Water Authority (Chairperson)

il Ctir|nngineer, LID & EW, Local Self Government Department (Convener)

i1 Zxeiutivi Engineer, Sewerage Division, Kltr'A, Pattoor, Thiruvananthapuram (Member)

4) Environmental Engineer, Impact Kerala (Member)

i1 Sri. Vaisakh B, Asiistant Engineer, LID & EW, Local Self Government Department (Member)

6) Deputy Mission Director, AMRUT (Member)

SLTC Recommendation 15th St tC of AMRUT-2.O):
The Committee decided to recommend the following to the SHPSC:

i. The exclusion of the Director of Urban Affairs from the Technical Committee for Sewerage & Septage

works of AMRUT and reconstitution of the Committee with the Technical Member, KWA as the

Chairman.

Agenda Item No.5: PROJECTS BEING IMPLEMENTED BY KWA

Agenda Item No.5.1: Kochi Corporation - WS Segtor - AS Revisio4.- ReplaceEelf olExistins
oine Main with 600mm Rider PumPins

Main from Karuvelipadi to Koovappadam:

Decision The Committee decided to exclude the Director of Urban Affairs from the Technical
a
a

the committeeCommittee for Sewerage & Septage works of AMRUT and reconstitute

as follows:
a) Technical Member, KWA (Chairperson)
t) Cnietnngineer, LID & EW, LSGD (Convener)

"j Executive Engineer, Sewerage Division, KWA, Pattoor, Thiruvananthapuram

d) Environmental Engineer, Impact Kerala (Member)

.i Sri. Vaisakh B, -A.ssistant Engineer, LID & EW, Local Self Government

Department (Member)
Mission Director AMRUT

had approved the

cancellation of
the project
namely
'Padmasarovaram
Walkway and

Cycle Track'
under lJrban
Transport sector.

It's AS Amount
was Rs.9.306 Cr.
and the same can

be utilized to
meet additional

The 3 SHPSCThe Secretary, Kochi CorPoration

AMRUT/ KWA/ ll 2017 dated 1

follows.
o lJnder the subject work it was proposed to enhance the

distribution of water from OHSR at Koovappadam by

laying a dedicated pumping main of 600mm dia(DI-Kg).

The work was awarded to Sri.M.V JayarE and work was

completed on 0210612021 .

o For the satisfactory completion of the work, as per the

proposal, certain works had to be done in addition for

which there were no provisions in the estimate. Hence

they had to be executed as extra items.

. The following are the items done as such.

a) Fabricating, suPplying & laying of 600 mm MS

vide Letter No.CoCl
4.09.2022 reported as

Work: Replacement
of existing 525 mm
distribution cum
pumping main with
600 mm rider
pumping main from
Karuvelipady to
Koovappadam

o SAAPz 20l 5-16
o AS Details: G.O

(R0 No. 5341

2OI7 I LSGD
dated 23.02.2017

o AS Amount:
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Rs.3.65 Cr.
o Agreement No.:

LU 20r7-l8l sE/
PHC/ CHN dated
19.02.2018

o Revised AS
Amount
Required:
Rs.3.851 Cr.

o Excess Amount
Required:
Rs.0.201Cr.

o Project
Manager:
Mr.Mohammed
Sahee, Executive
Engineer, PH
Division, KWA,
Kochi

o Work Physically
Completed

Council Decision:
Council held on
20.07.2022, vide
Resolution No. 104,
approved the revision
of AS of the work.

o The newly laying 600mm diameter DI K9 pipe has to

enter Karuvelippady pump house through a nalrow
branch road from Santogopalan road (Main road).

This road is having a width of 1.8m. The both side of
the road is thickly populated and the buildings
(residential) are structured week. This road and the

surrounding areaare reclaimed after filling with waste

materials of disposed plastic, silt, dredged soil and

other debris. Hence the road is formed over a highly
unstable and loose sub-grade and hence the

excavation of the road for laying 600mm diameter DI
K9 pipe was a job with high risk.

o The people of the area protested with vigor against

the laying of the pipe citing the above reasons.

Because of the protest, the work could not be

progressed for nearly 2 months. Discussion and

meetings were held at different levels and after the

many times intervention of Hon' MLA a consensus

could be arrived at.

o The possibility of an alternate route was explored. But
could not be taken up since those routes had no space

to accommodate another additional line. Enroot of
this branch road, the pipe line had to cross a huge

drain which is connected to Rameswaram Canal.

o The drain is having an approximated depth of 2m and

the 600mm DI pipe cannot be placed below the bed

level of drain where the depth of excavation would
become 2.8m which cannot be made because of the

peculiar nature of the site as said above. The pipe

could not be laid across the drain by piercing the side

wall of the drain since it would block the water way.
The only option available was to lay the pipe over the

drain and the same was resorted to.
o The DI pipe could not be used at the location as there

was the need of much welding to accommodate the

pipe to suit the site condition. Hence 600mm MS pipe

had to be laid and additional anchoruge had to be

provided for the stability of the pipe as it is located
very near to the delivery side of the motor pump set.

b) RCC Casing:
o Since the branch road is formed of a reclaimed land

more depth excavation was not possible. The area

was thickly populated and the residential buildings
were located close to the road. Further deepening of
road may cause cave-in of road and steel shoring was

not possible because of the very limited working
space. The people of the area were of the suspicion
that the deepening of the road would cause collapse of
ground and hence that of compound walls and

residential buildings. Several meetings were
conducted with the residence association in the

of the Division Councilor and the

fund requirement
of Rs .0.2}1lakh.
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depth of excavation to an extent of
80cm was arrived.

o Hence the laying of pipe in the branch road could be
made with a cover of l5-20cm only. This depth of
excavation invited providing extra protection to the
pipe and hence inverted U-shaped concrete casing had
to be provided.

o This item was not there in the estimate.
c) Laying of 63mm diameter PVC pipe on both sides

of the road:
o The branch road, above-said, was feeding water to a

63mm diameter PVC. Since the road was having a
n€urow width, for the laying of 63mm diameter DI K-
9 pipe, this pipeline had to be dismantled and 63mm
diameter PVC pipes had to be laid on either side.
Otherwise, taking water connection to building on the
opposite sides of the roads would become impossible
since the 600mm diameter pipe was lying in the
middle of the road.

o This item was not anticipated and hence no provision
was there in the estimate.

d) Valve Chamber:
o For the proper and effective distribution of water

from the OHSR at Koovappadtrm additional valve
ar:rangements had to be done at the tank site. Since the
valve has to be operated daily, a valve chamber
became necessity. In the estimate provision was given
for one valve chamber only. To accommodate the
valve at tank side another chamber also had to be
provided.

o These extra items were extremely inevitable for the
satisfactory serviceability of the work.

o Hence the total project cost increased from Rs.3.65 Cr.
to Rs.3.851 Cr.

consensus for

SLTC Recommendation:
The Committee decided to recommend the revision of Administrative Sanction of the work, "Replacement
of Existing 525 mm Distribution cum Pumping Main with 600mm Rider Pumping Main from Karuvelipadi
to Koovappadam" from Rs.3.65 Cr. to Rs.3.851 Cr., to the SHPSC subject to the condition that the work
shall be financially completed by 31.03.2023.

Agenda ltem No.5.2: Thrissur Corporation - Water Supply Sector - AS for New KWA Work:

Decision: The Committee accorded
"Replacement of Existing

sanction to revise the Administrative Sanction of the work,
525 mm Distribution cum Pumping Main with 600mm Rider

Pumping Main from Karuvelipady to Koovappadam in Kochi Corporation,', from
Rs.3.65 Cr. to Rs.3.85 subjCr., to condition that work shaII be financiallyI ect the the

3 1.03.2023.

Work: FHTC to The Thrissur) The required amount can be met from the
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households in Thrissur
Corporation area.

o Sector: WS
o AS Amount Required:

Rs.7.00 Cr.

Council Decision: The
Hon' Mayor of Thrissur
Corporation has given prior
approval for the project
vide Letter No. WS2/
466761 22 dated
15.09 .2022.

Corporation vide Letter No.
WS2/ 466761 22 dated
15.09 .2022 reported as

follows.
o Works involve providing

of service connections,
pipe laying & road
restoration in Thrissur
Corporation area.

o Expected Date of
Completion - 31 .03 .2023.

o Project Manager Mr.
Surendran E.N, Executive
Engineer, PH Division,
KWA, Thrissur

available savings in the following Water
Supply sector works:
1) Strengthening the existing distribution

system to Thrissur corporation area
replacement of very old
80/100/1251300 AC and 700 mm
Premo pipes with ll0l140 PVC and
20013001350mm DI pipes at various
places in Thrissur Corporation:
AS Amount Rs. 14.4 Cr. [G.O (R0
No. 53412017 ILSGD dated
23.02.20171
Savings Available - Rs.L.59 Cr.

2) AMRIJT Zoning and mapping of
water supply system of Thrissur
Corporation supply and laying of
various dia pipe - Part 1:

AS Amount Rs.8.52 Cr. [G.O (R0
No. l95ll 20211 LSGD dated
08.10.20211
Savings Available - Rs.0.252 Cr.

3) AMRUT Zoning and mapping of
water supply system of Thrissur
Corporation supply and laying of
various dia pipes -Part2:
AS Amount - Rs. 17.71 Cr. [G.O (R0
No. l95ll 20211 LSGD dated
08.10.20211
Savings Available - Rs.4.23 Cr.

4) Replacement of very old
80/100/1251200/300 AC pipes with
160 PVC and 2001300 mm DI pipes at
various places in Thrissur Corporation:
AS Amount - Rs. 13.79 Cr. [G.O (R0
No. l95ll 20211 LSGD dated
08.10.2021 .

Savings Available - Rs.0.928 Cr.
Total Savings Available - Rs.7.00 Cr.

SLTC recommendation:
The Committee decided to recommend the issuance of Administrative Sanction of Rs.7 Cr. for the new
work to the SHPSC, subject to the following conditions:
.3. The required amount shall be met from the available savings in the WS Sector works implemented by

KWA in Thrissur Corporation under AMRUT-l.0 or from the own fund of the ULB.
{. Support & necessary road cutting permissions shall be provided by the ULB to the KWA.
€. Any financial implications due to non-completion of the work by 31.03.2023 shall be bome by the ULB.
{. Approval of the Council shall be obtained.

Decision: The Committee decided to accord Administrative Sanction of Rs.7 Cr. for the new
worlq "Providing FHTC to Households in Thrissur Corporation Area", subject to the
following conditions:
{. The required amount shall be met from the available savings in the WS Sector
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works implemented by KWA in Thrissur Corporation under AMRUT-I.O or from
the own fund of the ULB.

* Support & necessary road cutting permissions shall be provided by the ULB to the
KWA.

* Any financial implications due to non-completion of the work by 31.03.2023 shall be
borne by the ULB.

*A of the Council shall be obtained.

Agenda Item No.6: PROJECTS BEING IMPLEMENTED BY ULB

Agenda Item No.6.1: Kollam Corporation - Cancellation of the Proiect. "Multi Level Car Parkins
(MLCP)" and Reallocating the Amount to Sewe{aee Sector Proiect.
6'Construction of Balance Sewerage Network and Pumping Stations":

Work to be Cancelled:
o Original AS:
o Revised AS:
o Sector:

Multi Level Car Parking (MLCP)
Rs.10.40 Cr., vide G.O (R0 No.4165/2017/LSGD dated 23.12.2017
Rs.10.91 Cr., vide G.O (Rt) No.1194/2020ILSGD dated 18.06.2020.
Urban Transport

X'und to be Reallocated To: Construction of Balance Sewerage Network and Pumping Stations
o AS: Rs.93.612 Cr., vide G.O (Rt) No. 1298/ 20211 LSGD dated 09.07.2021
o Sector: Sewerage Sector

The Secretary, Kollam Corporation, vide Letter No. CSSSII 48036115 dated 30.08.2022 informed as

follows and requested to obtain the approvals of SLTC & SHPSC. The agreement for the subject work was
not executed since the land was not in Corporation's possession. The project was proposed at a'Revenue
Puramboke'land located opposite to the Kollam railway station which was a slum of 24 families who were
doing 'cloth washing as their conventional job there. The Kollam Municipal Corporation planned and
executed a rehabilitation project for these 24 families, finding a land at Mundakkal area and constructing
separate houses for these families in 3 cents each.20 families were rehabilitated to the new housing project
but the remaining 4 were not willing to shift from there and went for legal cases against the Kollam
Municipal Corporation and the District Collector, to the Hon. High Court and District Munsiff Court
claiming that they have ownership on the land where they are residing. The District Collector submitted
statement of facts in the Hon High Court after detailed departrnental enquiry, stating that the petitioners
have no right on the land, the documents produced by the petitioners are invalid and to requested for
ordering to evict them from there for starting the project The AMRUT project period ends by March2023
and an amount of Rs.l0.9l Cr. allocated could be lost if this project can't be completed before March 2023.
In the meeting chaired by the ACS, LSGD on 12.08.2022 Kollam Corporation has been advised to take
necessary action to cancel the project and reallocate the fund to sewerage sector projects since more time is
required to resolve the line and the possibility of completing the project within the stipulated time is very
less.

The cancellation of the project Multi Level Car Parking (MLCP) near railway station results in savings of
an amount of Rs.10.91 Cr. This savings may be allowed to be transferred for the project "Construction of
Balance Sewerage Network and Pumping Stations in Kollam Corporation".

As per the decision of the 27'h SHPSC, vide G.o (Ro No. 1298/ 2\2ll LSGD dated 09.07.2021, AS was
issued for the project "Construction of Balance Sewerage Network and Pumping Stations" for an amount
of Rs.93.612 Cr. subject to the condition that an amount of Rs.40.072 Cr. has to be borne by the ULB.
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The 30th SHPSC, decided to transfer the savings of Rs.6.539 Cr. from the completed works of AMRUT to
sewerage sector work namely "Construction of balance Sewerage Network and Pumping Stations in
Kollam Corporation" and G.O (R0 No. 1950/2022lLSGD dated 11.08.2022 was issued accordingly.

The ULB would like to cancel the MLCP project (Rs.l0.9lCr.) and reallocate the amount to the sewerage

sector project, "Construction of Balance Sewerage Network and Pumping Stations in Kollam Corporation"
so that the Corporation's liability for the sewerage project would be reduced from Rs.33.533 Cr. to
Rs.22.623 Cr.

SLTC Recommendation:
The Committee decided to recommend the cancellation of the project, "Multi Level Car Parking (MLCP)"
under Urban Transport Sector and reallocation of the saving of Rs.10.91 Cr. to the project, "Construction
of Balance Sewerage Network and Pumping Stations in Kollam Corporation" under Sewerage Sector, to
the SHPSC, subject to the following conditions:
* Any financial implications due to non-completion of the sewerage project by 31.03.2023 shall be bome

by the ULB.
.!. The approval of the Council shall be obtained.

I)ecision: The Committee decided to accord sanction to cancel the project, "Multi Level Car
Parking (MLCP)", under Urban Transport Sector and to reallocate the saving of
Rs.10.91 Cr. to the project, "Construction of Balance Sewerage Network and Pumping
Stations in Kollam Corporation", under Sewerage Sector so that the tiability of the
ULB can be reduced, subject to the following conditions:
.3. Any financial implications due to non-completion of the sewerage project by

31.03.2023 shall be bome by the ULB.
{. The approval of the Council shall be obtained.

Agenda Item No.6.2. Thrissur Cornoration Sewerage &SentaeeSector AS Revision
"Sewerage Treatment Plant 360 KLD Capacity. General Hospital. Thrissur":

Work: Sewerage Treatment
Plant, 360 KLD Capacity, General
Hospital, Thrissur

o SAAPI 201 5-16
o AS Details: G.O (R0 No. 051

2Al8l LSGD dated 01.01.2018
o AS Amount: Rs.3.52 Cr.

o Revised AS Amount
Required: Rs.4.50 Cr.

o Excess Amount Required:
Rs.0.98 Cr

o Project Manager: Ms. Sheeja
S S, Executive Engineer,
Thrissur Corporation

o Expected Date of
Completion: 3 1 .03 .2023

The Secrettry, Thrissur Corporation vide
Letter No.PW2-AMRIJT-54263118 dated
14.09.2A22 reported as follows.
o The Agreement was executed with the

Contractor, IVI/s. Green Eco Water
Systems, Hyderabad on 27 .01 .2021 for
execution of work. Even after issuing
several instructions and notices from the
[JLB, the Contractor did not start the
work. Hence Council (vide resolution
dated 29.01 .2022) terminated the
contract at the risk and cost of the
Contractor and decided to invite limited
tender from accredited agencies as per
prevailing rules.

o AS revision is required due to the
revision of estimate as per DSR-2018
and inclusion of the provision for GST
(I8%) in the estimate. As the Council
decided to invite tender from accredited

The required
additional amount of
Rs.98 Lakh can be
met from the total
fund allocation of
Rs. 1 Cr. (as per
Council resolution
No.66 dated
31.08 .2022) for the
subject work from
the llrban
Agglomeration fund.
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Council Decision: Council held
on 31.08.2022, vide Resolution
No.66, approved the revision of
AS of the work.

agencies, recast estimate has been
prepared accordingly.

o An excess amount of Rs.0.98 Cr. is
required as per the revised estimate.

o Hence the AS has to be revised from
Rs.3.52 Cr. to Rs.4.50 Cr.

SLTC Recommendation:
The Committee decided to recommend the revision of Administrative Sanction of the project "sewerage
Treatment Plant, 360 KLD Capacity, General Hospital, Thrissur" from Rs.3.52 Cr. to Rs.4.50 Cr., to the
SHPSC subject to the following conditions:
* The excess amount of Rs.0.98 Cr. shall be met by the ULB from the Urban Agglomeration Fund of Rs.l

Cr. or from the own fund of the ULB.
* Any financial implications due to non-completion of the work by 31.03.2023 shall be borne by the ULB.
.3. Approval of the Council shall be obtained for cancelling the original Technical Sanction at the earliest

and the same to be provided to the Chief Engineer, LSGD for issuing revised Technical Sanction.

Deliberation:
{. The Additional Chief Secretary, Finance Dept. informed as follows:

The ULBs may not be able to bear the financial burden in case the newly taken up works or spill over
works are not completed by Mar-2023 ard the MoHUA stops the funding. From previous experience
such financial burden has fallen on the State.

{. The Mission Director, AMRUT informed that the MoHUA is expected to keep on funding the project if
at least l0% physical progress is achieved by Mar-2023.|n case the funding is stopped the ULBs will
have to bear the financial burden.

* The Additional Chief Secretary, Finance Dept. informed that if at least l0% physical completion is
achieved the MoHUA may consider the continuation of the funding from AMRUT-2.O.

* The Additional Chief Secretary, LSGD informed that the ULBs are willing to bear the financial burden
in case the MoHUA stops funding for projects afterMar-2023.

€. The Chief Secretary opined that the ULBs may be allowed to go ahead with the projects if commitnent
is given by them to bear the financial burden in case the funding is stopped by MoHUA. The Chief
Secretary added that the projects will have to be reviewed frequently.

* The Mission Director, AMRUT informed that the projects that are unlikely to be completed by Mar-
2023 hav e been identifi ed.

Decision: The Committee decided to accord sanction to revise the Administrative Sanction of the
project, "Sewerage Treatment Plant, 360 KLD Capacity, General Hospital, Thrissur",
from Rs.3.52 Cr. to Rs.4.50 Cr., subject to the following conditions:
* The excess amount of Rs.0.98 Cr. shall be met by the ULB from the Urban

Agglomeration Fund of Rs.l Cr. or from the own fund of the ULB.
{. Any financial implications due to non-completion of the work by 31.03.2023 shall be

borne by the ULB.
i. Approval of the Council shall be obtained for cancelling the original Technical

Sanction at the earliest and the same to be provided to the Chief Engineer, LSGD for
issuing revised Technical Sanction.

General Decision: Resolution of respective ULB Councils to be obtained before 30.11.2022,
regarding the linancial burden to be borne by the ULB with regard to non-
completed AMRUT projects in case MoHUA funding is stopped after Mar-
2023. AMRUT shall take necessary steps to divert the funds to other feasible
projects in case such undertaking is not forthcoming from the ULBs.
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Agenda ltem No.6.3: Gumvavur Municipalitv - Seweraee &Septase Sector - Cancellation of the
Septase Treatment Plant Proposed at Chakkamkandam - Decisions
Requested by the ULB:

The 30th SHPSC held on 05.07.2022 directed to cancel the septage treatment plant proposed under
AMRUT at Chakkamkandam as the proposed land is fatling under the Wet Land category and KWA had
taken up the project for co-treatment of septage in the existing 3 MLD STP at Chakkamkandam under
Rebuild Kerala Initiative (RKI) which rendered the septage plant under AMRUT redundant.

Vide Letter No. E.5-50621 22 dated 02.09.2022, the Secretary, Guruvayur informed that the Council held
on 30.08.2022 has not agreed to cancel the septage treatment plant work for want of the following
decisions and requested to place the matter in the SLTC / SHpSC:
(a) Decision on who will bear the expense incurred for the work so far.
(b) Decision on the fund to be utilized for buying septage vehicles & related equipment.

SLTC Recommendation:
The Committee decided to recommend the following to the SHpSC:
€' The amount set aside in the DPR for collection & conveyance of septage of Rs.0.50 Cr. shall be kept

intact and the balance amount of Rs.4 Cr. shall be transferred to the r"*.e*".age / septage proposals.
'3' The expense incurred so far for the septage project shall be borne by the ULB.
I The District Collector shall report the persons responsible for the selection of an unsuitable land for the

septage plant project.

Deliberation:
{. The Mission Director informed as follows:

The septage plant project has been included in the list of projects to be cancelled due to land related
issues and it became redundant when the septage co-treatment work was taken up by KWA as separate
project under RKI. The ULB has requested for decisions regarding the purchur" of slptage collection &
conveyance vehicles and regarding the funding for the expense incurredso far.

t?. The Additional Chief Secretary, LSGD informed as follows:
The ULB had to appoint an agency to prepare the DPR of the project as the KWA was not willing to do
the DPR preparation at that time. Now the DPR has become infructuous as the ULB could not go ahead
with the work. KWA has taken up the septage co-treatment work as per the decision taken at the Govt.
level. Hence the ULB cannot be blamed for the infructuous DpR.

* The Managing Director, KWA informed as follows:
The land identified for the ULB's septage plant project was falling under wet land category and the
Village Officer issued a stop memo when the work was started. The septage co-treatment work was
taken up by the KWA when the ULB requested permission for construriirrg tfr. septage plant on the
KwA land inside the existing STp premises at chakkamkandam.

Decision: The Committee decided to accord sanction to cancel the work, otSeptage Treatment
PIant at Chakkamkandam , subject to the following conditions a

* The amount of Rs.0.50 Cr. set aside in the DPR for the collection & of
septage shall be

conveyance
utilized for the purchase of septage vehicles for the ULB.

a The balance amount of Rs.4 Cr. shaII be transferred to the new sewerage I septage
proposals in other ULBs.

* The expense incurred so far for the septage project shall be borne by the ULB.* The District Collector shaII report the persons the
unsuitable Iand for the

responsible for selection of an
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Agenda Item No.6.4: Kozhikode Corporation - Sewerase & Septase Sector - Decentralized
Sewerage Svstem for Zone-A" Packase-A & B - Permission Requested bv the
ULB Resardins Commencement of Sewer Pipe LaYins Works:

Initially the project was tendered as two works, Zone-A, Package-A (7 MLD STP & 48 Km sewer network

& anciilary works) and Zone-A, Package-B 6 MLD STP & 50 Km sewer network & ancillary works).

Since tfre Uia received in the tender done on 10.07.2019 for Package-A & Package-B were with very high

tender excesses of 53.27% & 54.17% above Tendered Probable Amount of Contract (TPAC) respectively

for package-A & package-B, SMMU had recommended the following to the Additional Chief Secretary,

LSGD (vide Letter No.t+/ 2OI5IAMRUT/ Kozhikode dated 21.01.2020 and to the Secretary, Kozhikode

Corporation (vide Letter No.14l 20l5lAMRUT/ Kozhikode dated 23.01.2020.

o Retender the works to get better rates.

o Splitting of the work as l) STP & 2) Sewer network with ancillary works.

o STp construction can be started first to ensure that plant work progresses and then network portions can

be tendered to avoid purchase of pipes in beginning itself or just laying of pipes alone happening.

The 23.d SHPSC held on 04.02.2020, directed the ULB to retender the work. The ULB retendered the

works on20.02.2020 without splitting STP & network as separate works and the bids obtained were again

having high tender excess (52.82% & 54.15% above TPAC respectively for Package'A & Package-B). The

matteiwis placed in the i+ft supsC held on27.05.2020 for approval in which SMMU made the same

above-menti,oned recommendations to the SHPSC and the SHPSC directed the ULB to negotiate again

with the bidder, obtain detailed rate analysis for the items quoted with rates much higher than local market

rate and submit a comparison statement with justification.

Based on the letter sent from SMMU to the Additional Chief Secretary, LSGD, referred above, the

principal Secretary, LSGD vide letter dated 04.09.2020 had directed the ULB to retender the work and

follow the recommendations of SMMU. Even though the ULB split the STP & network as separate works

(four works - 7 MLD STp, 48 Km network, 6 MLD STP & 50 Km network) they tendered the STP &
network works simultaneously. Subsequently, the bids obtained (7 MLD STP - 0.89% below TPAC, 48

Km network - 30yo above tpaC, O turO STP - 0.7%o below TPAC & 50 Km network - 30Yo above

TpAC) were approved by the 27th SHPSC held on 2o.o2.202L The ULB then awarded the works to

M/s.Seamak Hitich products, Maharashtra (7 MLD & 6 MLD STPs) and M/s.Nasit Infrastructure,

Ahmedabad, Gujarat (48 Km network & 50 Km network). Due to public protest and ongoing court cases

only preliminary works have been done in the case of STP works so far and the sewer network works have

not been started.

The Contractor of the sewer network works, IWs.Nasit Infrastructure informed vide Letter No. KRL/ 20221

l<zKDl Comm/ 034 dated 14.07.2022 that the ULB has not given clearance for starting the sewer pipe

laying works and the payment for the pipe supplied (sewer network related to 7 MLD) so far by them is

perai"g with the ULBfor nearly 9 months. They have also requested to implement price escalation and to

return 6e security deposit in case the future of the project is unknown to the authorities.

As all AMRUT-I.0 works have to be completed by 31.03.2023, failing which, financial assistance may not

be provided by the MoHUA and the ULB wilt have to utilize own funds to complete the works, the ULB

was directed vide Letter No. SMMU I 341 2022-UP2 dated 18.07.2022 to take necessary action to start the

works at the earliest.

The Superintending Engineer, Kozhikode Corporation informed vide Letter No. EG21l 431641 21 dated

l2.Og.2}22the ULE hai not given permission to supply or unload pipes and requested permission to start

the network laying works. It'was also informed thaf the price escalation cannot be recommended as the

quoted rate is rrigrr.r than the present market rate and that the ULB is proceeding with the implementation

of STP works.
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SLTC Recommendation:
The Committee directed the Engineering Wing of the ULB to discuss the possibility of shifting the STPs

and networks to Sarovaram area with the PPD unit of KWA in Kozhikode and inform the details in the

next SLTC for taking an appropriate decision.

Deliberation:
.!. The Chief Secretary informed as follows:

The sewerage projects are unlikely to be started by Mar-2023 due to various issues. So in order to avoid
the loss of fund for the State the possibility of cancelling the projects and transferring the money to

other ULBs for taking up projects may be checked.
€. The Hon' Mayor of Kozhikode informed as follows:

The possibility of shifting the STPs & network to Sarovaram area was discussed with the KWA and

according to them the same is not feasible due to practical difficulties. Moreover the sewerage proposal

given by KWA for implementing STP and network in Sarovaram area has been taken up by the ULB
under AMRUT-2.0. The ULB is taking necessary efforts to start the STP works. Hence, a timeframe of
1.5 months may be given to the ULB to make a final effort to start the STP works. Main issues

regarding the implementation of the sewerage projects are public protest and delays in obtaining
judgment from the courts. Proper support is lacking from other political parties with regard to
implementation of sewerage projects.

.3. The Chief Secretary opined as follows:
It is not appropriate to start sewer network works unless the STP works are started. The ULB shall
check the possibility of keeping the STP works alone under AMRUT-l.0 and shifting the network
works to AMRUT-2.0. The ULB needs to do more IEC activities to increase the awareness of the public
with regard to the necessity of sewerage projects. Proper legal action has to be taken by the District
Administration against the protestors.

Decision: The Committee decided as follows:
{. A timeframe of 1.5 months (up to 11.12.2022) shall be given to the ULB to make a

final effort to start the works related to the 6 MLD & 7 MLD STPs. The sewer pipe
laying works shall not be started unless the STP works are started.

{. If the ULB is able to start the STP works within the timeframe the STP works shall
be maintained under AMRUT-l.0. The possibility of maintaining the sewer network
works under AMRUT-I.O or the possibility of cancelling the sewer network work
and shifting the same to AMRUT-2.0 shall be checked and the suitable option shall
be adopted.

.1. If the ULB is unable to start the STP works within the timeframe the STP works
and sewer network works shall be cancelled and the available fund may be
transferred to feasible projects in the same ULB or other ULBs that can be started
soon and at least 10"h can be achieved Mar-2023.

Agenda Item No.6.5: Kozhikode Corporation - Storm Water Drainage Sector - AS for New Work

=ifr;-Yoor Road Drain":

Vide Letter No .EG21l 583 02117 AMRIJT dated
26.09 .2022, the Secretary, Kozhikode Corporation
has informed as follows and has requested to place
the matter in the SHPSC for approval
o The Hon' Minister for PWD &, TouriSffi, Mr.

P.A Mohammed Riyas has proposed this work.

The required
amount of Rs.3 .63

Cr. is proposed to
be met from the
savings available in
the SWD Sector.

\ilork: Mavoor Road Drain

As Amount
Rs.3 .63 Cr.

Council Decision: The

Required:
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Council held on 27.07.2022,
vide Resolution No.1 I l.
EG2ll 583 021 17, gave
approval.

o Project Manager: Mr.
Santhosh K P, Executive
Engineer, Kozhikode
Corporation

o Expected Date of
Completion: 3 I .03 .2023

o The work is proposed to be executed on PWD
roads.

o The Council held on 27.07.2022 vide
Resolution No.l I I .Eczll 583 021 17 decided
to approve the work and to execute the same
using the savings available in SWD Sector.
The Council also decided to execute the work
through PWD as a deposit work.

The Hon' Mayor of Kozhikode had requested
approval for the work in the 24th SLTC
(Additional Agenda No.3) held on 20.06.2022.
The proposed new work involves dismantling of
existing structures like culverts and retaining wall,
construction of side wall, covering slab to ease the
draining of water from Arayidathupalam and
Moonalingal Junctions to Canoli Canal and to
Beach respectively.
o Arayidathupalam Junction to Canoli Canal

2l5mRCC drain
o Bank road to Beach road at Moonalingal

Junction - 300m RCC drain

SWD Projects in
SAAP.TT:
AS Amount:
Rs.17.709 Cr.
Savings Available:
Rs.4.929 Cr.

SLTC Recommendation 124th SLtC;:
The Committee decided to recommend to the SHPSC to accord Administrative Sanction for the new SWD
work requested by the Hon' Mayor of Kozhikode Corporation subject to the following conditions:
* All details of the work including the estimated cost shall be furnished as agreed in the meeting.
* The approval of the Council shall be obtained for the new SWD work.

'!'The amount required for the work shall be met from the available savings in SWD Sector and
shortcomings if any shall be borne by the ULB.

Agenda ltem No.6.6i Kozhikode Cornoration Transfer Savinss in Various Sectors to the

Decision: The Committee decided to accord Administrative Sanction of Rs.3.63 Cr. for the new
SWD worko "Mavoor Road Drain" subject to the following conditions:
'l' The amount required for the work shall be met from the available savings in SWI)

Sector and shortcomings if any shall be borne by the ULB.
i. The work shall be completed by 31.03.2022.
* Any linancial implications due to non-completion of the work by 31.03.2023 shall be

borne the ULB.

Sewerase Sector Work. Sewerage Svstem for Zone-A":

The Superintending Engineer, LSGD, Kozhikode had requested in the 24th SLTC held on 20.06.2022
(Additional Agenda No.3) that the available savings in various sectors of AMRUT works in the ULB may
be allowed to be transferred to the AMRUT work, "Decentralized Sewage Treatment Plants and Associated
Sewerage Network for Zone-A in Kozhikode Corporation" (Zone-A, Package-A;7 MLD STP at Avikkal
Thodu & associated network and Zone-A, Package-B: 6 MLD STP at Kothi & associated network) so that
the liability of the ULB in this work can be reduced.

The Council held on 30.08.2022 vide Resolution No.80.EG2ll 919391 15, approved the transfer of the total
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savings of Rs.22.73 Cr. from the following sectors to the sewerage work, "Decentralized Sewage
Treatment Plants and Associated Sewerage Network for Zone-Ain Kozhikode Corporation,,:

o Savings available in Water Supply Sector - Rs.1g.l0 Cr.
o Savings available in Storm water Drainage Sector - Rs.3.29 cr.
o Savings available in Urban Transport Sector - Rs.0.49 Cr.
o Savings available in Park Sector - Rs.0.g5 Cr.

Total - Rs.22.73 Cr.

The 27th SHPSC had approved the revision of AS of the work (due to tender excess for STp works) from
Rs.116.5 Cr. to Rs.140 Cr. subject to the condition that the 50% of the tender excess amount of Rs.23.5 Cr.
that is Rs.11'75 Cr. will be met by the ULB and the balance amount will be met by the State.

By transferring the above-mentioned savings the liability of the ULB & State for the work can be reduced
as follows:

o ULB Share of the Savings :20oh xRs.22.73 Cr. : Rs.4.546 Cr.
o ULB's Liability will be reduced to: Rs.11.75 cr. - Rs.4.456 cr. : Rs.7.204 Cr.o State Share ofthe Savings :30YoxRs.22.73 Cr.: Rs.6.gl9 Cr.
o state's Liability will be reduced to : Rs.l 1.75 cr. - Rs.6.gl9 cr. : Rs.4.931 cr.

SLTC Recommendation (24th SLTC):
The Committee decided to recommend to the SHPSC to accord approval for transferring the savings
available in the WS Sector & UT Sector to the work, "Construction of Sewerage System in Zone-A,,
subject to the condition that the approval of the Council in this regard shall be obtained.

Deliberation:
€' The Chief Secretary opined that the AMRUT-l.0 Guidelines has to be followed in this matter, as per

which, the financial burden due to tender excess is understood to be borne by the State and ULB.

Decision: The Committee decided to refer the matter to Finance for recommendation regarding
transferring of savings available a

IN all sectors to the work, *Decentralized Sewage
Treatment PIants and Associated Sewerage Network for Zone-A a

IN Kozhikode
Corporation as the tender excess has to be met by the State and ULB as per AMRUTI .0 Guidelines.

Agenda Item No.6.7i

Work: Construction of New
Primary Drains, Secondary
Drains and Rejuvenation of
Primary Drains

o SAAP | 2016-17
o AS Details: G.O (Rt) No.

41651 2017 I LSGD dated
23.12.2017

o AS Amount: Rs. 12.6 Cr.
o TS Amount: Rs. 12.52 Cr.

Secret*y, Kannur Corporation
vide Letter dated 17 .09.2022 reported
as follows:
o The construction of this work

consists of 4 sub-works which had
received AS as a single entity
(Rs. 12.6Cr.).

o Rs.10.36 Cr. alone was initially
allocated for the Harbour
Engineering Department as deposit

The

work. of

The required additional
amount of Rs. 1.83 Cr. can be
met from the AS to TS
savings of Storm Water
Drainage sector work of
SAAP 2017-18

Work: 'Construction and
rejuvenation of primary
drains & secondary drains at
1) Thottadathodu and
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o Awarded
Rs. 12.06 Cr

Amount:

o Revised AS Amount
Required: Rs. 14.43 Cr.

o Excess Amount Required:
Rs.1 .83 Cr.

o Project Manager:
Mr.Ragesh P, Executive
Engineer, Kannur
Corporation

o Expected Date of
Completion: 3 1 .03 .2023

Council Decision: Council
held on 27.08.2022 vide
Resolution No .78 approved the

revision of AS of the work

Payyambalam and Neerchal sea

outfall Groyne work SAAP-III
project).

o KCZ}/rA approved the

Construction of PayYambalam sea

outfall alone cancelling the sea out
fall proposed at Neerchal Area. So

there is an additional savings

of Rs.4.4l Cr. under SAAP-III of
SWD Sector.

o The savings is intended to be

utilized for the imProving the

missed out portions of the 4 sub-

works in the original scoPe of
work, which are in damaged

conditions.
o Hence AS has to be revised from

Rs.l2.6 Cr. to Rs.14.43 Cr.

connecting drains 2) Varam,
Varam VaYal,
Katampallipuzha and

connecting drains 3) Sea

shore structures.

Original AS Details:
Rs.15.87 Cr., G.O (R0 No.
41651 2017 I LSGD dated

23.12.2017
Reduced AS: Rs. 14.76 Ct.
TS Amount: Rs.9.86 Cr.
AS to TS Savings: Rs.4.9 Cr.

SLTC Recommendation:
The Committee decided to recommend the revision of Administrative Sanction of the project "Construction

of New primary Drains, Secondary Drains and Rejuvenation of Primary Drains" from Rs.12.6 Cr. to

Rs.14.43 Cr., to the sHPSC subject to the following conditions:

{. The excess amount of Rs.l.ti3 Cr. shall be met from the available savings in the SWD Sector works or

from the own fund of the ULB.
* The work shall be completed by the ULB by 31.03'2023'

i. Any financial implications due to non-completion of the work by 3l .03 .2023 shall be bome by the ULB'

Agenda ltem No.6.8: Kannur corporation - cancellation of the Proiect. (Pawambalam Park".
New Work "Fteedop- Mo'emeot Y,em=o]!ial

Chelora Park and Recoupine of the ULB

Share of Rs.0.10 Cr. Set Aside for Chelora Park":

Decision: The Committee decided to revise the Administrative Sanction of the work ttConstruction

of h[ew Prima,ry Drains, Secondary Drains and Rejuvenation of Primary Drainso' from

Rs.12.6 Cr. to Rs.14.43 Cr., subject to the following conditions:

* The excess amount of Rs.1.83 Cr. shall be met from the available savings in the SWI)

Sector works or from the own fund of the ULB'
* The work shall be completed by the ULB by 3l'03'2023'
€. Any financial implications dusto non-completion of the work by 31.03.2023 shall be

borne the ULB.

Fund for Sl. No. 2,3, 4 can

be met from the savings

amount obtained from the

cancellation of the

"Payyambalam Park".

AS Amount: Rs.0.705 Cr.

Vide letter dated El-24899 (4) I 15V

dated 20.09.2022, the Secretary,

Kannur Corporation had requested

to place the agenda in the SHPSC

for the following:
1) Cancellation of the work,

1) Work to be cancelled (due to KCZMA
non-apDroval)
Work: New PaYYambalam Park
o SAAPz 2017-18
o AS Details: G.O (R0 No. ll5l 20191

LSGD dated 21 .01.2019
o AS Amount: Rs.0.705 Cr.
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o TS Amount: Rs.0.677 Cr.
o Work Awarded: Rs.0 .57 Cr.
o Council Decision: No.40

27.09.2022

2)
Work: Freedom Movement Memorial
Park
o AS Amount Required: Rs.0.2l Cr.
o Project Manager: Mr.Valsan p.p,

Executive Engineer
o Council Decision: No. 40 dated

27.09.22
o Expected Date of Completion:

31.03.2023

3) AS Revision Required for Additionar
Work
Work: Development of Chelora park in
Kannur Corporation
o SAAPz 201 7 -18
o AS Details: G.O (R0 No. 806/ 20Zl/

LSGD dated 30.03 .2021
o AS Amount: Rs. 1.5 Cr.
o TS Amount: Rs.l.5 Cr.
o TPAC: Rs.l.5 Cr.
o Work Awarded: Rs. l.4G Cr.
o Additional Work Amount:

Rs.0.32Cr. \

o Revised AS Required: Rs. l.BZ Cr.
o Council Decision: No. 40 dated

27.09.2022
o Project Manager: Mr.Ragesh p.p,

Executive Engineer
o Expected Date of Completion:

31.03 .2023

o Work: Development of Chelora park
in Kannur Corporation

o SAAP: 201 7-18
o AS Details: G.O (R0 No. 806/ Z02l/

LSGD dated 30.03.2021 (Revised
AS)

o AS Amount: Rs.l.5 Cr.
o Council Decision: No.40 dated

27.09.2022

4)

30.03.2021

dated

"Payyambalam Park".
2) Reallocation ofa portion of the

savings due to cancelation for
the newwork "Freedom
Movement Memorial Park".

3) Reallocation of another portion
of the savings due to
cancellation for the revision
AS for the work "Chelora Park".

4) Recouping of the ULB share of
Rs.O.l0 Cr. set aside for Chelora
Park" as per the decision taken
in the 27'h SHPSC held on
20.02.2021 .

In the 25th SLTC held on22.09.2022
the matter was placed by the Kannur
Corporation as an Additional
Agenda (No.l) and the
Superintending Engineer, Kannur
Corporation had informed as
follows:

The Payyambalam Park work had to
be cancelled due to non-issuance of
clearance by KCZ}i,4A. Nearly Rs.2
Lakh expenditure has been incurred
by the {JLB for the work so far. The
savings available due to cancellation
of Payyambalam Park may be
allowed to be utilized for a new
work, "Freedom Movement
Memorial Park" and for doing
additional works of Chelora park.

[VideG.O (R0 No. ll5/
20191 LSGD dated
2t.01 .2019)

Fund Required for 2)
0.21 Cr
Fund Required for 3)
0.36 Cr
Fund Required for 4)
0.10 Cr
Total fund requirement is
2+3+4: Rs.0.67 Cr.

Savings available due to
the cancellation of
Payyambalam Park is
Rs.0.705 Cr.

SLTC Recommendation:
The committee decided to recommend the following to SHpsc:{' Cancellation of "Payyambalam Park" work subjit to the condition that the infructuous expenditure due
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to cancellation of the work shall be borne by the ULB from own fund.

* Issuance of Administrative Sanction of Rs"0.21 Cr. for the new work, "Freedom Movement Memorial
park,'subject to the conditions that the required amount of Rs.0.2l Cr. shall be met from the savings due

to cancellation of "Payyambalam Park" & the work shall be completed by 3l-03.2023.

* Revision of Administrative Sanction of the project "Chelora Park" from Rs.1.5 Cr. to 1.82 Cr. subject to

the conditions that the required additional amount of Rs.0.32 Cr. shall be met from the savings due to

cancellation of "Payyambalam Park" & the work shall be completed by 31.03.2023.

{. Reconsider the aecision taken in the 27th SHPSC and allow the ULB to utilize Rs.0.10 Cr. from the

savings available due to cancellation of "Payyambalam Park"'

* Any inancial implications due to non-completion of the works by 31.o3.2023 shall be borne by the

ULB.
* The Mission Director, AMRUT shall report the persons responsible for arranging the work without

obtaining KCZIlld A clearance.

The meeting came to an end at 6:00 PM.

) AMRUT

Additional Chief Secretary, LSGI)

) Govt. of Kerala
(Chairman, SHPSC)

Decision: The Committee decided as follows:
* Accorded sanction to cancel the work, "New Payyambalam Park", subject to the

condition that the infrucfuous expenditure due to cancellation of the work shall be

borne by the ULB from own fund.
.f. Accorded Administrative Sanction of Rs.0.21 Cr. for the new work, "Freedom

Movement Memorial Park", subject to the conditions that the required amount of

Rs.0.2l Cr. shall be met from the savings due to cancellation of the "New
Payyambalam Park, & the work shall be completed by 31.03.2023.

€. Accorded sanction to revise the Administrative Sanction of the worh, "Development
of Chelora Park in Kannur Corporation", from Rs.1.5 Cr. to 1.82 Cr., subject to the

conditions that the required additional amount of Rs.0.32 Cr. shall be met from the

savings due to cancellation of the "New Payyambalam Park" & the work shall be

completed by 31.03.2023.
{. Revoked the decision taken in the 27th SHPSC and accorded sanction to the ULB to

utilize Rs.0.10 Cr. for .,I)evelopment of Chelora Park in Kannur Corporation" from

the savings available due to cancellation of the "New Payyambalam Park".

* The works shall be completed by 31.03.2023'

i. Any financial implications due io oor-co-pletion of the works by 31.03-2023 shall be

borne by the ULB.
{. The Director, Urban Affairs shall report the persons responsible for arranging the

work without KCZMA clearance.
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Annexure-I

31't SHPSC Of AMRUT-l.0 & 3"d SHPSC Of AMRUT.2.O
HELD ON 27.10.2022

List of Participants

o Sri.V.P.Joy IAS, Chief Secretary, Government of Kerala
o Dr. Beena Philip, Hon'ble Mayor, Kozhikode Corporation
o Sri. E Krishnadas, Vice Chairman, palakkad Municipality
o Sri. Biswanath Sinha IAS, Additional Chief Secretary, Finance Department/ planning &

Economic Affairs Department
o Smt. Sarada Muraleedharan, Additional Chief Secretary, LSG Department
o Dr. Sharmila Mary Joseph IAS, Principal Secretary, Local Self Government Department
o sri. venkateshpathi s IAS, Managing Director, Kerala water Authority
o Sri. Arun K. Vijayan IAS, Mission Director, AMRUT
o Sri. Mohan Das, Special Secretary, public Works Department
o sri. santhosh, Additional secretary, water Resource Department
o smt. Geetha Gopinath, Under secretary, Environment Department
o Sri. Naushad A, The Deputy Chief Engineer-2, pIU, KWA
o Sri. Johnson, Chief Engineer, LSG Department.
o Sri. Prasanth H, Senior Town Planner, (Chief Town Planner (Planning i/c))
o Sri. Jahangeer, Programme Officer, Kudumbasree
o sri. Binu Francis, Secretary, Thiruvananthapuram corporation
o Sri. Sajeev.P.K., Secretary, Kollam Corporation
o Sri. Neethu Lal B, Secretary, Alappuzha Municipality
o Sri. Naisam.A.S., Secretary, Kochi Corporation
o Sri. R. Rahesh Kumar, Secretary, Thrissur Corporation
o Sri. Beena.S.Kumar, Secretary, Guruvayur Municipality
o Smt. Bini K U, Secretary, Kozhikode Corporation
o Sri. Vinu.C. Kujappan, Secretary, Kannur Corporation
o Smt. Prema.P, Secretary (i/c), Palakkad Municipality
o Smt. Resmi.P.S. LWM Expert, Suchitwa Mission
o smt. Shaibi George, Superintending Engineer, Thrissur corporation
. sri.Surendran E N, Executive Engineer, water supply Division, KwA
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ANNEXURE-2

No.
ULB
Name

Implementing
Agencv

Sector Project Id Name of Project
Amount

(Cr.) Status

Thiruvanant
hapuram

KWA SEW
KER.THI.

298

(B) Sewer network from Bypass Jn

(Kuzhivila) to MH3 of trunk main from
Arasumoodu to Karimanal Pumping Station

1.38 Not AwardedI

Part (Rs.O.21 Cr.) of the

original work retendered and

awarded by KWA. Hence

amount reduced from Rs.1.59

Cr. to 1.38 Cr.

2
Thiruvanant

hapuram
KWA SEW

KER.THI-
2tt

(C) Sewer transmission main to Kulathoor
(Sewer trunk main along thettiyar thodu -
Phase I - Supplying, laying, testing and

commissioning of 400mm HDPE pipe by
HDD method and allied works)

4.8 Not Awarded

J Kollam ULB UT
KER-KOL-

021

Construction of Multi Level Parking System

near Railway Station -PH I
3 Not Awarded

4 Kollam ULB UT
KER.KOL-

030

Construction of Multi Level Parking System

near Railway Station-PH 2
7.91 Not Awarded

Amount to be transferred to

the sewer network work of
Kollam

5 Kochi ULB SEW
KER-KOC.

003

Implementation of Decentralised Sewerage

System for Division- 15
13.78 Not Awarded

6 Kochi TJLB SEW
KER-KOC-

r07
Implementation of Decentralised Sewerage

System for Division- 17
l 5.28 Not Awarded

7 Kochi ULB UT
KER.KOC.

087

Walkway along the sides of Thevara Canal
near Thevara Market

0.3 Not Staned

8 Palakkad ULB SEW
KER.PAL.

015

800 KLD sewage treatment plant for sundaram

colony
9.2 Not Awarded

9 Palalikad ULB UT
KER.PAL.

168

PMG higher secondary school to victoria
college elevated foot path part I

0.55 Not Started

l0 Palakkad ULB UT
KER-PAL-

r22
Construction of river side walkway along
Kalpathy River bank - Part I

0.55 Not Started

ULB

:
Implementing

Asencv

UT
G

$ffiil
Sector Project Id

KER.PAL.
167

ll

No.
ULB

Name

Palakkad 0.2

Amount
(Cr.)

Not Started

Status
Physical
Progress

Expenditre
(Cr.)

I Guruvayur ULB SEW
KER-GUR-

002
Septage Plant at Chakkamkandam 4 Work stalled lYo 0

2 Kochi ULB TJT
KER.KOC-

097

Construction of Sarovaram Walkway & Cycle
Track

3.1 Cancelled 60h 1.86

J Kollam ULB SWD
KER-KOL-

042

Construction of Drains at Various Municipal
Corporation Roads/ Locations - Phase III -

Pullikkada Colony
1.35 Work stalled UYo 0

4 Palakkad ULB SEW
KER.PAL.

125

270 KLD Sewerage treatment plant in
Palakkad District Hospital

2.88 Work stalled lYo 0

For Kollam
For Th i ruvananthapu ram
Balance

D TOTAL 68.28
10.91
50.00

7.37

I

Bus shelters for Palakkad City - Model 2

|Itkf,ly ,,t$....,.,,',h.s Rs$t*,rfq,,,,hU',3,I'.0;

Name of Project


